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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00007  

OBLIGATION AMOUNT: $3,300,000,000.00 

a. The purpose of this modification (P00007) is to: 

- Revise Section A (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

- Exercise, revise delivery schedule for, and fund Option 3 and 4 CLINs 3001, 3001AA, 3001AB, 3001AC, 3001AD, 

4001, 4001AA, 4001AB, 4001AC for a total of $3,300,000,00 (Authority FAR 52.217-7) 

- Update Contracting Officer (Authority FAR 43.103(b)) 

- Add Performance Based Payments for Options 3 and 4; and revise the table in Section G, accordingly (Authority 

FAR 52.232-16) 

- Add clause H.19 Product Variations (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

- Revise Attachment 0007, Performance Based Payment (PBP) Milestone Schedule, and Attachment 0008, PBP 

Milestone Billing Plan (Authority FAR 52.243-1). 

b. This modification was requested by the program office to meet the Government's mission requirements. 

c. The total funded amount has increased by $3,300,000,000 from $4,845,591,662.60 to $8,145,591,662.60. The 

total contract value amount remains unchanged. 

All other terms and conditions remain unchanged. Please see below for details. 

SECTION A - SOLICITATION/CONTRACT FORM 

The total cost of this contract was increased by $3,300,000,000.00 from 
$4,845,591,662.60 to $8,145,591,662.60. 

The following have been modified: 

A.1 The U.S. Army Contracting Command - Aberdeen Proving Ground (ACC-APG), Natick Division has a 
requirement for up to 500 million SARS-CoV-2 mRNA-1273 Vaccine doses (100 lig & 50 i.tg, based on variation 
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supplied) in support of Joint Program Executive Office - Chemical Biological Radiological Nuclear Defense (JPEO-
CBRND), the Assistant Secretary for Preparedness and Response (ASPR), and Biomedical Advanced Research and 
Development Authority (BARDA). 

All doses of mRNA-1273 Vaccine to satisfy the delivery requirements of CLINs 0001, 1001, and 2001 are 100 ig 
doses which will be delivered in a multi-dose vial containing either 6.3mL fill volume (1260mcg) 

or 8.0mL fill volume (1600mcg) (as described in Mo ema's 
COVID-19 Vaccine Authorized Fact Sheet and label). 

Specifications of doses of mRNA-1273 Vaccine to satisfy the delivery requirements of CLINs 3001 and 4001 are 
described in Section H.19. 

The delivery schedule for CLINs 3001 and 4001 may be concurrent with Modema's Biologics License Application 
and FDA approval of the SARS-CoV-2 vaccine. Modema agrees to continue to perform all regulatory efforts 
required to ensure that product delivered while the SARS-CoV-2 vaccine was under Emergency Use Authorization 
will remain available for use in the US. 

SECTION B - SUPPLIES OR SERVICES AND PRICES 

CLIN 3001 
The CLIN extended description has changed from: 

The contractor shall produce and deliver 100M doses of the SARS-CoV-2 mRNA- 1273 Vaccine filled drug product 
(FDP), IAW Section C, Statement of Work (SOW), and CDRLs (Exhibit A) on this contract. 

To: 

The contractor shall produce and deliver 100M doses of the SARS-CoV-2 mRNA-1273 Vaccine filled drug product 
(FDP), IAW Section C, Statement of Work (SOW), Clause no. H-19, and CDRLs (Exhibit A) on this contract. 

The option status has changed from Option to Option Exercised. 

SUBCLIN 3001AA 
The CLIN description has changed from 33.4M Doses to 25M Doses. 
The pricing detail quantity has decreased by 8,400,000.00 from 33,400,000.00 to 25,000,000.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by $138,600,000.00 from $551,100,000.00 to 

$412,500,000.00. 

SUBCLIN 3001AB 
The CLIN description has changed from 33.4M Doses to 25M Doses. 
The pricing detail quantity has decreased by 8,400,000.00 from 33,400,000.00 to 25,000,000.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by $138,600,000.00 from $551,100,000.00 to 

$412,500,000.00. 
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SUBCLIN 3001AC 
The CLIN description has changed from 33.2M Doses to 30M Doses. 
The pricing detail quantity has decreased by 3,200,000.00 from 33,200,000.00 to 30,000,000.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by $52,800,000.00 from $547,800,000.00 to 

$495,000,000.00. 

CLIN 4001 
The CLIN extended description has changed from: 

The contractor shall produce and deliver 100M doses of the SARS-CoV-2 mRNA-1273 Vaccine filled drug product 
(FDP), IAW Section C, Statement of Work (SOW), and CDRLs (Exhibit A) on this contract. 

To: 

The contractor shall produce and deliver 100M doses of the SARS-CoV-2 mRNA-1273 Vaccine filled drug product 
(FDP), IAW Section C, Statement of Work (SOW), Clause no. 19, and CDRLs (Exhibit A) on this contract. 

The option status has changed from Option to Option Exercised. 

SUBCLIN 400 IAA 
The CLIN description has changed from 33.4M Doses to 10M Doses. 
The pricing detail quantity has decreased by 23,400,000.00 from 33,400,000.00 to 10,000,000.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by $386,100,000.00 from $551,100,000.00 to 

$165,000,000.00. 

SUBCLIN 4001AB 
The CLIN description has changed from 33.4M Doses to 28M Doses. 
The pricing detail quantity has decreased by 5,400,000.00 from 33,400,000.00 to 28,000,000.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by $89,100,000.00 from $551,100,000.00 to 

$462,000,000.00. 

SUBCLIN 4001AC 
The CLIN description has changed from 33.2M Doses to 28M Doses. 
The pricing detail quantity has decreased by 5,200,000.00 from 33,200,000.00 to 28,000,000.00. 
The option status has changed from Option to Option Exercised. 
The total cost of this line item has decreased by $85,800,000.00 from $547,800,000.00 to 

$462,000,000.00. 

SUBCLIN 3001AD is added as follows: 
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
3001AD 20,000,000 Each $16.50 $330,000,000.00 
EXERCISED 20M Doses 
OPTION FFP 

a. If executed, the option shall be awarded upon EUA or no later than 
b. The government shall provide notification to exercise the option. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 0011661905 
PROJECT: Operation Warp Speed 
PSC CD: 6505 

NET AMT $330,000,000.00 

ACRN AM $330,000,000.00 
CIN: GFEBS001166190500004 

SUBCLIN 4001AD is added as follows: 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
4001AD 34,000,000 Each $16.50 $561,000,000.00 
EXERCISED 34M Doses 
OPTION FFP 

a. If executed, the option shall be awarded upon EUA or no later than 
b. The government shall provide notification to exercise the option. 
FOB: Destination 
PURCHASE REQUEST NUMBER: 0011661905 
PROJECT: Operation Warp Speed 
PSC CD: 6505 

NET AMT $561,000,000.00 

ACRN AM $561,000,000.00 
CIN: GFEBS001166190500008 

SECTION C - DESCRIPTIONS AND SPECIFICATIONS 

The following have been modified: 

STATEMENT OF WORK 
LARGE SCALE PRODUCTION OF SARS-CoV-2 VACCINE 
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C.1 SCOPE. The Department of Defense and Health and Human Services (HHS) require large scale 
manufacturing of vaccine doses in support of the national emergency response to the Coronavirus Disease 2019 
(COVID-19) for the United States Government (USG) and the US population. 

C.1.1 Background. In December 2019, a novel coronavirus now known as SARS-CoV-2 was first detected in 
Wuhan, Hubei Province, People's Republic of China, causing outbreaks of the coronavirus disease COVID-19 that 
has now spread globally. The Secretary of Health and Human Service declared a public health emergency on 
January 31, 2020, under section 319 of the Public Health Service Act (42 U.S.C. 247d), in response to COVID-19. 
On March 1, 2020, the President of the United States, pursuant to sections 01 and 301 of the National Emergencies 
Act (50 U.S.C. 1601 et seq.) and consistent with section 1135 of the Social Security Act (SSA), as amended (42 
U.S.C. 1320b-5), proclaimed that the COVID-19 outbreak in the United States constitutes a national emergency. 

C.1.1.1 Under Operation Warp Speed (OWS), the Department of Defense and HHS are leading a whole of nation 
effort to ensure development of promising vaccine, diagnostic and therapeutic candidates and ensure that these 
medical countermeasures are available in the quantities required to reduce SARS-CoV-2 transmission, identify prior 
and/or current infection, and improve patient care, thereby mitigating the impact of COVID-19 on the nation and its 
people. The DoD Joint Program Executive Office for Chemical, Biological, Radiological and Nuclear Defense 
(JPEO-CBRD) is providing expertise and contracting support to HHS, in compliance with PL 115-92 Authorization 
Letter for DoD Medical Priorities, through an Interagency Agreement, signed April 23, 2020. As OWS products 
progress to clinical trials to evaluate the safety and efficacy of vaccines and therapeutics, it is critical that, in 
parallel, the USG supports large scale manufacturing so that vaccine doses or therapeutic treatment courses are 
immediately available for nationwide access as soon as a positive efficacy signal is obtained and the medical 
countermeasures are authorized for widespread use. 

C.1.2 Objective: The objective of this effort is to obtain the following: 

a. Base Period: Large scale manufacturing of 100 million vaccine doses 
b. Option Period 1: Large scale manufacturing of 100 million vaccine doses 
c. Option Period 2: Large scale manufacturing of 100 million vaccine doses 
d. Option Period 3: Large scale manufacturing of 100 million vaccine doses 
e. Option Period 4: Large scale manufacturing of 100 million vaccine doses 

The Base Period is 9 months, with overlapping options for a total of 20 months if all options are exercised. 

C.1.3 Consistent with the Updated EUA Fact Sheet for Healthcare Providers Administering Vaccine (Vaccination 
Providers) dated 01 April 2021, up to 15 doses may be extracted from Moderna's newly authorized multidose vials 
with 8.0mL fill volume (1600mcg). The Government and Moderna agree that 15 doses per vial are only attainable 
using premium low dead volume (LDV) syringes, which are in short supply globally. Utilizing initial ancillary 
equipment, vaccine administration personnel can reliably extract 13 doses from these vials; however, the 
Government has identified needle/syringe combinations that can be used to extract 14 doses. 

C.1.3.1 Given the two parties' shared interest in reducing vaccine waste and accelerating the availability of 
Moderna's SARS-CoV-2 vaccine doses, the Government and Modem intend that the Moderna vaccines doses be 
administered with needles and syringes compatible with extraction of 14 doses when possible. Toward this end, the 
Government shall maintain a list of syringe and/or needle combinations which will allow extraction of 14 doses per 
8.0mL vial, which list shall be updated jointly by the Government and Moderna as any additional syringe and/or 
needle combinations compatible with extraction of 14 doses/vial are identified. Furthermore, the Government will, 
to the extent that appropriate needles and syringes are available, assemble and ship kits containing sufficient 
quantities of syringes and needles compatible with extraction of 14 doses per vial (Kit Moderna 140) with 
Moderna's SARS-CoV-2 vaccine. The Government expects that these kits will be available beginning 01 May 2021 
for a significant portion of Moderna's remaining deliveries. If, however, appropriate syringes and needles are not 
available, the Government will revert to shipping the Kit Moderna 130 with Moderna's SARS-CoV-2 vaccine. 

C.2 APPLICABLE DOCUMENTS. 
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C.2.1 Federal Documents: 

C.2.1.1 Title 21 Code of Federal Regulations (CFR), Food and Drugs: Part 210, Current Good Manufacturing 
Practice in Manufacturing, Processing, Packing, or Holding of Drugs; General; and, Part 211, Current Good 
Manufacturing Practice In Manufacturing, Processing, Packing, or Holding of Drugs; General. 
(https://www.ecfrgov/cgi-bin/text-
idx?SID=a95cab20f443897a400bb7e44a27cf4c&mc=true&tp1=/ecfrbrowse/Title21/21cfrv4_02.tpl#0) 

C.3 REQUIREMENTS. Independently, and not as an agent of the USG, in accordance with the Proposal 
submitted by Moderna US, Inc. in response to Solicitation Number W911QY20R0043, Titled, "Advanced 
Procurement of mRNA-1273 Vaccine for Prevention of SARS-CoV-2 Coronavirus (COVID-19)"), dated July 10, 
2020 (and any subsequent USG-approved revisions thereto), the contractor shall provide all necessary services, 
qualified personnel, material, equipment and facilities (not otherwise provided by the USG under the terms of this 
contract) to perform the specific tasks set forth below. 

C.3.1 Contract Line Item Number (CLIN) 0001 - Base Period: Large Scale N1anufacto ring of 100 Million 
Vaccine Doses. 

C.3.1.1 The contractor shall complete all scope required for the production, release and delivery use of 100 
million Final Drug Product (FDP) doses of a SARS-CoV-2 mRNA-1273 vaccine. This shall include, the following 
tasks and other activities reasonably contemplated by such task: 

C.3.1.1.1 Storage of FDP doses prior to delivery consistent with all FDA requirements to ensure that the product 
remains available for use in target populations. Storage and maintenance of the vaccine prior to delivery shall be 
under conditions and at temperatures necessary to retain stability for use as prescribed in this contract for a period of 
12 months. (Based on FDP stability data that supports a 12-month shelf-life, subject to FDA confirmation of the 
assigned shelf-life.) Ensure requirements of 21CFR207, Registration of Producers of Drugs and Listing of Drugs in 
Commercial Distribution are met prior to distribution to the CDC. Documents shall be provided under CDRL A002, 
FDA Interactions and Inspections Documentation. 

C.3.1.1.2 cGMP manufacturing of 100 million doses fully compliant with 21 CFR 210 and 211. 

C.3.1.1.3 Ensuring that vial labeling and packaging is consistent with FDA guidance for use in target populations 
and that labeling is updated as appropriate. 

C.3.1.1.4 Coordinating with FDA to establish an approved commercial vial label, carton and packaging insert 
(printed or electronic). 

C.3.1.1.5 Ensuring the product complies with the Drug Supply Chain Security Act (DSCSA), Sections 581-585 of 
PL 113-54 (Nov. 27, 2013), including product verification, serialization, traceability and detection and response 
requirements, subject to any exceptions established by or the enforcement discretion of the FDA, including 
"Exemption from Certain Product Tracing and Product Identification Requirements Under Section 582 of the FD&C 
Act" (April 2020). 

C.3.1.1.6 In coordination with the USG, the contractor shall conduct a demonstration of the vaccine shipping 
process prior to the first delivery of FDP doses at a time mutually agreed to by the contractor and the USG. 
Moderna shall provide specifications and details associated with the shipping process and containers (IAW CDRL 
A005) to enable the USG to adequately plan and prepare for potential distribution of the vaccine. 

C.3.1.1.7 Following release of product the contractor shall, promptly deliver product to the designated delivery site 
via a qualified distribution vendor in accordance with Section F and paragraph C.7 below. In the unforeseen event 
that a designated delivery site cannot receive product and the contractor provides storage beyond 20 days of product 
release, the contract will be subject to modification for acceptance purposes. 
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C.3.1.2 Site Visits and Audits. The contractor shall accommodate periodic or ad hoc site visits by BARDA and 
FDA representatives for required site visits and audits at facilities used to support this contract throughout the period 
of performance of the contract. 

C.3.1.2.1 BARDA Audits. If issues are identified during an audit, the contractor shall submit a report detailing 
the finding and corrective action(s) in accordance with CDRL A001. 

C.3.1.2.2 FDA Audits. The Contractor shall notify the Contracting Officer and Contracting Officer's 
Representative (COR) within of a scheduled FDA audit or within of an ad hoc site visit or 
audit if the FDA does not provide advance notice. The contractor shall provide copies of any FDA Audit Report 
received from subcontractors that occur as a result of this contract or for this product within of 
receiving correspondence from the FDA or third party in accordance with CDRL A002. The Contractor shall 
provide the Contracting Officer with a plan for addressing areas of nonconformance, if any are identified, within II 

of submittal of the audit report in accordance with CDRL A002. 

C.3.1.2.3 FDA Interactions. The contractor shall provide copies of the plan and processes that will ensure the USG 
has visibility and input on all FDA communications regarding the drugs and biologics for the following, but not 
limited to: FDA interactions, FDA meetings, communications, submissions, inspections, and enforcement 
documentation in accordance with CDRL A002. 

C.3.2 CLIN 1001 - Option Period 1: Large Scale Manufacturing of 100 Million Vaccine Doses. 

C.3.2.1 The contractor shall complete all scope required for the production, release and delivery use of 100 
million FDP doses of a SARS-CoV-2 mRNA-1273 vaccine. This shall include the following tasks and other 
activities reasonably contemplated by such tasks: 

C.3.2.1.1 Storage of FDP doses prior to delivery consistent with all FDA requirements to ensure that the product 
remains available for use in target populations. Storage and maintenance of the vaccine prior to delivery shall be 
under conditions and at temperatures necessary to retain stability for use as prescribed in this contract for a period of 
12 months. (Based on FDP stability data that supports a 12-month shelf-life, subject to FDA confirmation of the 
assigned shelf-life.) Ensure requirements of 21CFR207, Registration of Producers of Drugs and Listing of Drugs in 
Commercial Distribution are met prior to distribution to the CDC. Documents shall be provided under CDRL A002, 
FDA Interactions and Inspections Documentation. 

C.3.2.1.2 cGMP manufacturing of 100 million doses, subject to any exceptions established by or the enforcement 
discretion of the FDA. 

C.3.2.1.3 Ensuring that vial labeling and packaging is consistent with FDA guidance for use in target populations 
and that labeling is updated. 

C.3.2.1.4 Ensuring the product complies with the Drug Supply Chain Security Act (DSCSA), Sections 581-585 of 
PL 113-54 (Nov. 27, 2013), including product verification, serialization, traceability and detection and response 
requirements subject to any exceptions established by or the enforcement discretion of the FDA. 

C.3.2.1.5 Following release of the product the contractor shall deliver the product to the designated distribution site 
via a qualified distribution vendor in accordance with Section F and paragraph C.7 below. To the extent a natural 
disaster or other emergency affecting a designated delivery site restricts such site's ability to receive product, the 
Contractor and the USG will promptly agree on an alternate USG delivery location, or storage as Vendor Managed 
Inventory (VMI) at the contractor site. 

C.3.2.2 Site Visits and Audits. The contractor shall accommodate periodic or ad hoc site visits by BARDA and 
FDA representatives for required site visits and audits at facilities used to support this contract throughout the period 
of performance of the contract. 



W911QY20C0100 
P00007 

Page 9 of 31 

C.3.2.2.1 BARDA Audits. If issues are identified during an audit, the contractor shall submit a report detailing the 
finding and corrective action(s) in accordance with CDRL A001. 

C.3.2.2.2 FDA Audits. The Contractor shall notify the Contracting Officer and COR within of a 
scheduled FDA audit or within 
The contractor shall provide copies o 
this contract or for this product within  

of an ad hoc site visit or audit if the FDA does not provide advance notice. 
FDA Audit Report received from subcontractors that occur as a result of 

of receiving correspondence from the FDA or third party in 

of nonconformance, if any are identified, within of submittal of the audit report in accordance with 
accordance with CDRL A015. The Contractor shall provide the Contracting Officer with a plan for addressing areas 

CDRL A002. 

C.3.2.2.3 FDA Interactions. The contractor shall provide copies of the plan and processes that will ensure the 
USG has visibility and input on all FDA communications regarding the drugs and biologics for the following, but 
not limited to: FDA interactions, FDA meetings, communications, submissions, inspections, and enforcement 
documentation in accordance with CDRL A002. 

C.3.3 CLIN 2001 - Option Period 2: Large Scale Manufacturing of 100 Million Vaccine Doses. 

C.3.3.1 The contractor shall complete all scope required for the production, release and delivery use of 100 million 
FDP doses of a SARS-CoV-2 mRNA-1273 vaccine. This shall include the following tasks and other activities 
reasonably contemplated by such tasks: 

C.3.3.1.1 Storage of FDP doses prior to delivery consistent with all FDA requirements to ensure that the product 
remains available for use in target populations. Storage and maintenance of the vaccine prior to delivery shall be 
under conditions and at temperatures necessary to retain stability for use as prescribed in this contract for a period of 
12 months. (Based on FDP stability data that supports a 12-month shelf-life, subject to FDA confirmation of the 
assigned shelf-life.) Ensure requirements of 21CFR207, Registration of Producers of Drugs and Listing of Drugs in 
Commercial Distribution are met prior to distribution to the CDC. Documents shall be provided under CDRL A002, 
FDA Interactions and Inspections Documentation. 

C.3.3.1.2 cGMP manufacturing of 100 million doses, subject to any exceptions established by or the enforcement 
discretion of the FDA. 

C.3.3.1.3 Ensuring that vial labeling and packaging is consistent with FDA guidance for use in target populations 
and that labeling is updated as appropriate. 

C.3.3.1.4 Ensuring that the product complies with the Drug Supply Chain Security Act (DSCSA), Sections 581-
585 of PL 113-54 (Nov. 27, 2013), including product verification, serialization, traceability and detection and 
response requirements, subject to any exceptions established by or the enforcement discretion of the FDA. 

C.3.3.1.5 Following release the contractor shall deliver product to the nearest designated distribution site via a 
qualified distribution vendor in accordance with Section F and paragraph C.7 below. To the extent a natural disaster 
or other emergency affecting a designated delivery site restricts such site's ability to receive product, the Contractor 
and the USG will promptly agree on an alternate USG delivery location, or storage as Vendor Managed Inventory 
(VMI) at the contractor site. 

C.3.3.2 Site Visits and Audits. The contractor shall accommodate periodic or ad hoc site visits by BARDA and 
FDA representatives for required site visits and audits at facilities used to support this contract throughout the period 
of performance of the contract. 

C.3.3.2.1 BARDA Audits. If issues are identified during an audit, the contractor shall submit a report detailing the 
finding and corrective action(s) in accordance with CDRL A001. 

C.3.3.2.2 FDA Audits. The Contractor shall notify the Contracting Officer and COR within of a 
scheduled FDA audit or within of an ad hoc site visit or audit if the FDA does not provide advance notice. 
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The contractor shall provide copies of any FDA Audit Report received from subcontractors that occur as a result of 
this contract or for this product within of receiving correspondence from the FDA or third party in 
accordance with CDRL A002. The Contractor shall provide the Contracting Officer with a plan for addressing areas 
of nonconformance, if any are identified, within of submittal of the audit report in accordance with 
CDRL A002. 

C.3.3.2.3 FDA Interactions. The contractor shall provide copies of the plan and processes that will ensure the USG 
has visibility and input on all FDA communications regarding the drugs and biologics for the following, but not 
limited to: FDA interactions, FDA meetings, communications, submissions, inspections, and enforcement 
documentation in accordance with CDRL A002. 

C.3.4 CLINI 3001 - Option Period 3: Large Scale Manufacturing of 100 Million Vaccine Doses. 

C.3.4.1 The contractor shall complete all scope required for the production, release and delivery use of 100 million 
FDP doses of a SARS-CoV-2 mRNA-1273 vaccine. This shall include the following tasks and other activities 
reasonably contemplated by such tasks: 

C.3.4.1.1 Storage of FDP doses prior to delivery consistent with all FDA requirements to ensure that the product 
remains available for use in target populations. Storage and maintenance of the vaccine prior to delivery shall be 
under conditions and at temperatures necessary to retain stability for use as prescribed in this contract for a period of 
12 months. (Based on FDP stability data that supports a 12-month shelf-life, subject to FDA confirmation of the 
assigned shelf-life.) Ensure requirements of 21CFR207, Registration of Producers of Drugs and Listing of Drugs in 
Commercial Distribution are met prior to distribution to the CDC. Documents shall be provided under CDRL A002, 
FDA Interactions and Inspections Documentation. 

C.3.4.1.2 cGMP manufacturing of 100 million doses, subject to any exceptions established by or the enforcement 
discretion of the FDA. 

C.3.4.1.3 Ensuring that vial labeling and packaging is consistent with FDA guidance for use in target populations 
and that labeling is updated. 

C.3.4.1.4 Ensuring the product complies with the Drug Supply Chain Security Act (DSCSA), Sections 581-585 of 
PL 113-54 (Nov. 27, 2013), including product verification, serialization, traceability and detection and response 
requirements subject to any exceptions established by or the enforcement discretion of the FDA. 

C.3.4.1.5 Following release of the product the contractor shall deliver the product to the designated distribution site 
via a qualified distribution vendor in accordance with Section F and paragraph C.7 below. To the extent a natural 
disaster or other emergency affecting a designated delivery site restricts such site's ability to receive product, the 
Contractor and the USG will promptly agree on an alternate USG delivery location, or storage as Vendor Managed 
Inventory (VMI) at the contractor site. 

C.3.4.2 Site Visits and Audits. The contractor shall accommodate periodic or ad hoc site visits by BARDA and 
FDA representatives for required site visits and audits at facilities used to support this contract throughout the period 
of performance of the contract. 

C.3.4.2.1 BARDA Audits. If issues are identified during an audit, the contractor shall submit a report detailing the 
finding and corrective action(s) in accordance with CDRL A001. 

C.3.4.2.2 FDA Audits. The Contractor shall notify the Contracting Officer and COR within of a 
scheduled FDA audit or within of an ad hoc site visit or audit if the FDA does not provide advance notice. 
The contractor shall provide copies of any FDA Audit Report received from subcontractors that occur as a result of 
this contract or for this product within of receiving correspondence from the FDA or third party in 
accordance with CDRL A015. The Contractor shall provide the Contracting Officer with a plan for addressing areas 
of nonconformance, if any are identified, within of submittal of the audit report in accordance with 
CDRL A002. 
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C.3.4.2.3 FDA Interactions. The contactor shall provide copies of the plan and processes that will ensure the 
USG has visibility and input on all FDA communications regarding mRNA-1273 for the following, but not limited 
to: FDA interactions, FDA meetings, communications, submissions, inspections, and enforcement documentation in 
accordance with CDRL A002. 

C.3.5 CLIN 4001 - Option Period 4: Large Scale Manufacturing of 100 Million Vaccine Doses. 

C.3.5.1 The contractor shall complete all scope required for the production, release and delivery use of 100 
million FDP doses of a SARS-CoV-2 mRNA-1273 vaccine. This shall include the following tasks and other 
activities reasonably contemplated by such tasks: 

C.3.5.1.1 Storage of FDP doses prior to delivery consistent with all FDA requirements to ensure that the product 
remains available for use in target populations. Storage and maintenance of the vaccine prior to delivery shall be 
under conditions and at temperatures necessary to retain stability for use as prescribed in this contract for a period of 
12 months. (Based on FDP stability data that supports a 12-month shelf-life, subject to FDA confirmation of the 
assigned shelf-life.) Ensure requirements of 21CFR207, Registration of Producers of Drugs and Listing of Drugs in 
Commercial Distribution are met prior to distribution to the CDC. Documents shall be provided under CDRL A002, 
FDA Interactions and Inspections Documentation. 

C.3.5.1.2 cGMP manufacturing of 100 million doses, subject to any exceptions established by or the enforcement 
discretion of the FDA. 

C.3.5.1.3 Ensuring that vial labeling and packaging is consistent with FDA guidance for use in target populations 
and that labeling is updated. 

C.3.5.1.4 Ensuring the product complies with the Drug Supply Chain Security Act (DSCSA), Sections 581-585 of 
PL 113-54 (Nov. 27, 2013), including product verification, serialization, traceability and detection and response 
requirements subject to any exceptions established by or the enforcement discretion of the FDA. 

C.3.5.1.5 Following release of the product the contractor shall deliver the product to the designated distribution site 
via a qualified distribution vendor in accordance with Section F and paragraph C.7 below. To the extent a natural 
disaster or other emergency affecting a designated delivery site restricts such site's ability to receive product, the 
Contractor and the USG will promptly agree on an alternate USG delivery location, or storage as Vendor Managed 
Inventory (VMI) at the contractor site. 

C.3.5.2 Site Visits and Audits. The contractor shall accommodate periodic or ad hoc site visits by BARDA and 
FDA representatives for required site visits and audits at facilities used to support this contract throughout the period 
of performance of the contract. 

C.3.5.2.1 BARDA Audits. If issues are identified during an audit, the contractor shall submit a report detailing the 
finding and corrective action(s) in accordance with CDRL A001. 

C.3.5.2.2 FDA Audits. The Contractor shall notify the Contracting Officer and COR within of a 
scheduled FDA audit or within of an ad hoc site visit or audit if the FDA does not provide advance notice. 

n1

 The contactor shall provide copies of an FDA Audit Report received from subcontractors that occur as a result of 
this contract or for this product within of receiving correspondence from the FDA or third party in 
accordance with CDRL A015. The Contractor shall provide the Contracting Officer with a plan for addressing areas 
of nonconformance, if any are identified, within of submittal of the audit report in accordance with 
CDRL A002. 

C.3.5.2.3 FDA Interactions. The contractor shall provide copies of the plan and processes that will ensure the 
USG has visibility and input on all FDA communications regarding the drugs and biologics for the following, but 
not limited to: FDA interactions, FDA meetings, communications, submissions, inspections, and enforcement 
documentation in accordance with CDRL A002. 
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C.4 CLIN 0002: Data Deliverables.  The contractor shall provide the following in accordance with the 
Contract Data Requirements List (CDRL), DD Forms 1423, provided at Appendix A. 

CA.! Monthly Inventory Report (CDRL A003), detailing at a minimum, raw materials, formulated LNPs, and the 
fill, finish, and released product. 

C.4.2 Quality Management Plan. The contractor shall provide a Quality Management Plan, in accordance with 
CDRL A004, describing the quality policy and objectives, management review, competencies and training, process 
document control, feedback, evaluation, corrective action and preventive action, process improvement, 
measurement, and data analysis processes. The framework is normally divided into infrastructure, senior 
management responsibility, resource management, lifecycle management, and quality management system 
evaluation. 

C.4.3 Shipping Documentation (CDRL A005) for all Finished Drug Product (FDP) transferring from the 
contractor's fill/finish facility to a USG facility. The contractor shall obtain concurrence on planned shipment 
protocols prior to transport. 

C.4.4 Expiring Items Report (CDRL A006) for all FDP in the USG's possession. 

C.4.5 Key Personnel Listing (CDRL A007). 

C.4.6 Monthly Technical Progress Report (CDRL A008), to include an Integrated Master Schedule, identifying 
key activities and contract status. 

C.4.7 Final Technical Report (CDRL A009), documenting the work performed and results obtained for the entire 
contract period of performance. 

C.4.8 Supply Chain Resiliency Plan (SCRP). The contractor shall provide, in accordance with CDRL A010 and 
CDRL Attachment 0001, a comprehensive SCRP that provides for identification and reporting of critical 
components associated with the secure supply of drug substance, drug product, and work-in-process through to 
finished goods, and key equipment suppliers and their locations, including addresses, points of contact, and work 
performed per location, to include subcontractors. 

C.4.9 Risk Management Plan (RMP). The Contractor shall provide an RMP in accordance with CDRL A011 that 
outlines the impacts of each risk in relation to the cost, schedule, and performance objectives. The plan shall include 
risk mitigation strategies. Each risk mitigation strategy shall capture how the corrective action will reduce impacts 
on cost, schedule and performance. The following RMP information shall be included in the Monthly Technical 
Progress Report (CDRL A008). 

Risk Register content: 
a. Manuf/FF -risks or possible delays. If none N/A 
b. Supply chain — same as above 
c. Distribution challenges — same as above 
d. Regulatory — same as above 

C.4.10 Manufacturing Reports and Dose Tracking. The Contractor shall provide, in accordance with CDRL A013, 
manufacturing reports and manufacturing dose tracking projections and actuals utilizing the USG-provided 
"COVID-19 Dose Tracking Template" (CDRL Attachment 0003). 

C.4.11 Product Acceptance Report (for each lot of Drug Product). The contractor shall provide, in accordance 
with CDRL A014, pictures of the drug product with lot number, drug product lot tree, list of associated deviations 
(from drug substance and product), and a Certificate of Analysis. 
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C.4.12 Incident Report. The contractor shall communicate to BARDA and document all critical programmatic 
concerns, issues, or probable risks that have or are likely to significantly impact project schedule and/or cost and/or 
performance in accordance with CDRL A016. "Significant" is frequently defined as a 10% or greater cost or 
schedule variance within a control account, but should be confirmed in consultation with the CUR. Incidents that 
present liability to the project even without cost/schedule impact, such as breach of GCP during a clinical study, 
shall also be reported. 

CA.13 FDA Correspondence. The contractor shall provide any correspondence between Contractor and FDA 
relevant to the scope of this contract and submit in accordance with CDRL A017. 

C.4.14 Press Releases. The contractor shall accurately and factually represent the work conducted under this 
contract in all press releases. The contractor shall provide an advance copy of any press release in accordance with 
CDRL A018. 

C.4.15 Manufacturing Development Plan. The contractor shall provide a Manufacturing Development Plan, in 
accordance with CDRL A025, describing the manufacturing process for the drug/biologic product to ensure 
conformity with §501(a)(2)(B) of the Food, Drug, and Cosmetics Act (FD&C Act, Title 21 United States Code 
(USC) §351 (a)(2)(B)), regarding good manufacturing practices (GMP). 

C.5 Administration. 

C.5.1 Post Award Teleconference. The contractor shall host a Post Award Teleconference within 15 calendar days 
after contract award. 

C.5.1.1 The contractor shall provide an Agenda, IAW CDRL A020, detailing the planned activities for the 
subsequent 30 calendar days and shall discuss agenda items for the Post Award Kickoff Meeting. 

C.5.1.2 The contractor shall provide Meeting Minutes IAW CDRL A021. 

C.5.2 Post Award Kickoff Meeting. The contracting officer may request the contractor host a contract Kick-Off 
Meeting within 30 calendar days after contract award via teleconference. The contracting officer shall establish the 
date and time of the conference and prepare the agenda to include discussion on contract activities and schedule. 

C.5.3 Bi-Weekly Teleconference. The contractor shall participate in bi-weekly teleconferences (or more frequent 
meetings required by the USG if warranted based on contract activities) to discuss performance on the contract. 

C.5.4 The contractor shall provide an Agenda, IAW CDRL A020; Meeting Minutes in accordance with CDRL 
A021; and, Presentation Material in accordance with CDRL A022 for each of the aforementioned teleconferences or 
meetings throughout the contract period of performance. 

C.5.5 Daily "Check-In". The contractor shall participate in a daily "check-in" (via teleconference or email) to 
address key cost, schedule and technical updates. Daily updates may be shared with senior USG leaders during the 
COVID- 19 response and should be provided on a non-confidential basis, unless the update includes confidential 
information in which case, the contractor shall provide the update in both confidential and non-confidential formats. 
Daily check-ins may occur on weekdays, excluding federal holidays. Upon request of the USG, check-ins may also 
occur on weekends and on federal holidays, provided at least 24 hours' notice. 

C.6 Security. 

C.6.1 Access and General Protection/Security Policy and Procedures. The contractor shall provide all information 
required for background checks necessary to access critical information related to OWS, and to meet USG 
installation access requirements to be accomplished by the installation Director of Emergency Services or Security 
Office. The contractor employees shall comply with all personnel identity verification requirements as directed by 
the USG and/or local policy. In addition to the changes otherwise authorized by the changes clause of this contract, 
should the security status of OWS change the USG may require changes in the contractor's security matters or 
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processes. In addition to the industry standards for employment background checks, the contractor shall be willing 
to have key individuals, in exceptionally sensitive positions, identified for additional vetting by the United States 
USG. 

C.6.2 Security Program and Plan. The contractor shall implement a comprehensive security program that provides 
overall protection of personnel, information, data, and facilities associated with fulfilling the USG's requirement. 
The contractor's security practices and procedures shall be detailed in a Security Plan, in accordance with CDRL 
A019, and shall demonstrate how the contractor shall meet and adhere to the security requirements outlined in 
CDRL Attachment 0002. This plan shall be delivered to the USG within 45 days of award, and the USG will review 
in detail and submit comments within ten (10) business days to the Contracting Officer (CO) to be forwarded to the 
Contractor. The Contractor shall review the Security Plan comments, and, submit a final Security Plan to the U.S. 
USG within thirty (30) calendar days after receipt of the comments. The Security Plan shall include a timeline for 
compliance of all the required security measures outlined in CDRL Attachment 0002. 

C.6.3 Operational Security (OPSEC). The contractor shall develop and submit an OPSEC Standard Operating 
Procedure (SOP)/Plan IAW CDRL A024. The contractor shall identify in the SOP/Plan critical information related 
to this contract, why it needs to be protected, where it is located, who is responsible for it, and how to protect it. 

C.7 CLIN 0002 Vendor Managed Inventory (VMI). The Contractor shall provide the capability to store the 
vaccine for up to 52 weeks, up to 100M doses of mRNA-1273 vaccine, in accordance with product labeling. The 
contractor shall, in accordance with paragraph C.3.1.1.6, ensure the product storage of FDP doses for up to 12 
months prior to deliv consistent with all FDA re uirements to ensure that the roduct remains available for use in 
tar et o ulations . 

e contractor s a store epro.ucttomnsurep uct ty with 
au e arms an contacting. ie contractor shall notify the USG within of detection of an incident with 
the potential to impact product quality, and implement corrective actions to mitigate the incident. . BARDA/JPEO-

 

notify the USG of Corrective/Preventive actions within of detection of an incident with potential to 
CBRND personnel may conduct Quality Audits of the storage facility, when deemed necessary. The contractor shall 

impacts product quality. BARDA/JPEO-CBRND personnel may conduct Quality Audits of the storage facility, 
when deemed necessary. 

C.7.1 The USG will provide the contractor advance notice of the riled delivery locations for the vaccine. The 
contractor shall ship mRNA-1273 vaccines to designated locations in the United 
States. The contractor shall be responsible for shipment of all vaccine product whether acceptance is conducted at 
origin or destination. 

C.7.2 The vaccine product shall be shipped and tracked by the distribution vendor's shipping tracking number, to 
the USG-designated sites within the continental United States. 

g ei 
oregomg sentences, supplies caused by the negligence of 

officers, agents, or employees of the USG acting within the scope of their employment. 

SECTION E - INSPECTION AND ACCEPTANCE 
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The following Acceptance/Inspection Schedule was added for SUBCLIN 3001AD: 
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY 
Origin Government Origin Government 

The following Acceptance/Inspection Schedule was added for SUBCLIN 4001AD: 
INSPECT AT INSPECT BY ACCEPT AT ACCEPT BY 
Origin Government Origin Govenunent 

SECTION F - DELIVERIES OR PERFORMANCE 

The following Delivery Schedule item for SUBCIAN 3001AA has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

W56XNH 

WASHINGTON DC 20024 

FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

1111 
W56.7CINTH 

WASHINGTON DC 20024 

FOB: Destination 

The following Delivery Schedule item for SUBCLIN 300 LAB has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

ME 
W56XNH 

WASHINGTON DC 20024 

FOB: Destination 
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To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

W56XNH 

WASHINGTON DC 20024 

FOB: Destination 

The following Delivery Schedule item for SUBCLIN 3001AC has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

W56XNH 

WASHINGTON DC 20024 

=ME 
FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

W56XNH 

WASHINGTON DC 20024 

FOB: Destination 

The following Delivery Schedule for SUBCLIN 3001AD has been added: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

MEM 
W56XNH 

WASHINGTON DC 20024 

FOB: Destination 
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The following Delivery Schedule item for SUBCLIN 4001AA has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

W56XNH 

IUNGTON C 20024 

:Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

11. 1 

W56XNH 

WASHINGTON DC 20024 

FOB: Destination 

The following Delivery Schedule item for SUBCUN 4001AB has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

W56XNH 

C 20024 

FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

W56XNH 

WASHINGTON DC 20024 

FOB: Destination 
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The following Delivery Schedule item for SUBCIAN 4001AC has been changed from: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

W56XNH 

WASHINGTON DC 20024 

FOB: Destination 

To: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

111111 

W56XNH 

WASHINGTON DC 20024 

FOB: Destination 

The following Delivery Schedule for SUBCL1N 4001AD has been added: 

DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC / 
CAGE 

111 = 

W56XNH 

WASHINGTON DC 20024 

FOB: Destination 

SECTION G - CONTRACT ADMINISTRATION DATA 

Accounting and Appropriation 

Summary for the Payment Office 

As a result of this modification. the total funded amount for this document was increased by $3.300.000.000.00 
from $4.845.591.662.60 to $8.145.591.662.60. 

SUBCL1N 3001AA: 
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AK: 0212021202220400000665654255 S.0074658.5.58 6100.9000021001 A5XAH (CIN 
GFEBS001166190500001) was increased by $412,500,000.00 from $0.00 to $412,500,000.00 

The contract ACRN AK has been added. 
The CIN GFEBS001166190500001 has been added. 
The Cost Code A5XAH has been added. 

SUBCLIN 3001AB: 

AK: 0212021202220400000665654255 S.0074658.5.58 6100.9000021001 A5XAH (CIN 
GFEBS001166190500002) was increased by $412,500,000.00 from $0.00 to $412,500,000.00 

The contract ACRN AK has been added. 
The CIN GFEBS001166190500002 has been added. 
The Cost Code A5XAH has been added. 

SUBCLIN 3001AC: 

AL: 0212021202220400000665654255 S.0074658.5.58.3 6100.9000021001 A5XAH (CIN 
GFEBS001166190500003) was increased by $495,000,000.00 from $0.00 to $495,000,000.00 

The contract ACRN AL has been added. 
The CIN GFEBS001166190500003 has been added. 
The Cost Code A5XAH has been added. 

SUBCLIN 3001AD: 
Funding on SUBCLIN 3001AD is initiated as follows: 

ACRN: AM 

CIN: GFEBS001166190500004 

Acctng Data: 0212021202220400000665654255 S.0074658.5.58.1 6100.9000021001 

Increase: $330,000,000.00 

Total: $330,000,000.00 

Cost Code: A5XAH 

SUBCLIN 4001AA: 

AK: 0212021202220400000665654255 S.0074658.5.58 6100.9000021001 A5XAH (CIN 
GFEBS001166190500005) was increased by $165,000,000.00 from $0.00 to $165,000,000.00 

The contract ACRN AK has been added. 
The CIN GFEBS001166190500005 has been added. 
The Cost Code A5XAH has been added. 

SUBCLIN 4001AB: 

AN: 0212021202220400000665654255 S.0074658.5.58.2 6100.9000021001 A5XAH (CIN 
GFEBS001166190500006) was increased by $462,000,000.00 from $0.00 to $462,000,000.00 

The contract ACRN AN has been added. 
The CIN GFEBS001166190500006 has been added. 
The Cost Code A5XAH has been added. 

SUBCLIN 4001 AC: 
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AN: 0212021202220400000665654255 S.0074658.5.58.2 6100.9000021001 A5XAH (CIN 
GFEBS001166190500007) was increased by $462,000,000.00 from $0.00 to $462,000,000.00 

The contract ACRN AN has been added. 
The CIN GFEBS001166190500007 has been added. 
The Cost Code A5XAH has been added. 

SUBCLIN 4001AD: 
Funding on SUBCLIN 4001AD is initiated as follows: 

ACRN: AM 

CIN: GFEBS001166190500008 

Acctng Data: 0212021202220400000665654255 S.0074658.5.58.1 6100.9000021001 

Increase: $561,000,000.00 

Total: $561,000,000.00 

Cost Code: A5XAH 

The following have been modified: 

G.1 GOVERNMENT CONTRACT ADMINISTRATION 

In no event shall any understanding or agreement, contract modification, change order, or other matter in deviation 
from the terms of this contract between the Contractor and a person other than the Contracting Officer be effective 
or binding upon the Government. All such actions must be formalized by a proper contractual document executed by 
the Contracting Officer. 

Procurin: Contractin: Officer: 

Joint COVID-19 Response Division 
US Army Contacting Command 
6472 Integrity Court (Building 4401) 
Aberdeen Proving Ground, MD 21005-3013 

Contract S • ecialist: 

Joint COVID-19 Response Division 
US Army Contacting Command 
6472 Integrity Court (Building 4401) 
Aberdeen Proving Ground, MD 21005-3013 

G.2 GOVERNMENT TECHNICAL POINT OF CONTACT 

Biologist/Project Officer 
200 C Street, SW 
Washington, DC 20201 

G.3 CONTRACTOR'S CONTRACT ADMINISTRATION 



$90.210.000 0001AA BASE 
$132,308,000 0001AB BASE 
S180.420.000 0001AC BASE 
S198.462.000 0001AD BASE 

TOTAL $601A00.000 

CL1N Period Amount 
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Mo • ema US. Inc. 
200 Technology SQ. 
Cambridge. MA 02139-3578 

G.4 PLACES OF PERFORMANCE 

Modema US. Inc. 
200 Technology SQ. 
Cambridge. MA 02139-3578 

G.5 NOTIFICATION OF REVISIONS AND CHANGE 

Notification of revision or changes to names or email addresses will be provided by official correspondence from the 
PCO/ACO or office of the PCO/ACO in lieu of a contract modification. This does not apply to any such revisions or 
changes in the event this contract includes a key personnel clause. 

G.6 PERFORMANCE BASED PAYMENT 

Performance-based payments (PBP) are authorized under this contract in accordance with FAR 52.232-32. The 
contractor shall bill for the PBP upon achievement of the completion criteria identified in Attachment 0007. 
Performance-based Payment Milestone Table dated 4 May 2021. Upon achievement of the completion criteria, the 
contractor shall bill for the PBP for the base and each option IAW the following schedule: 

Delivery Invoicing: PBPs are a type of contract fmancing and are recouped by the Govertunent through deductions 
of payments otherwise due to the contractor for the partial or complete delivery of contract items. The deductions 
are made by applying a liquidation rate to the price of delivered contract items. Attachment 0008. Performance-

 



Title Name 

H.2 Substitution of Key Personnel 
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based Payment Milestone Billing Plan, identifies the contractor invoicing schedule for liquidation. The contractor 
shall submit all invoices IAW Attachment 0008. 

SECTION H - SPECIAL CONTRACT REQUIREMENTS 

The following have been modified: 

H.I Key Personnel 

Any key personnel specified in this contract are considered to be essential to work performance. At least thirty (30) 
calendar days prior to the Contractor voluntarily diverting any of the specified individuals to other programs or 
contracts the Contractor shall notify the Contracting Officer and shall submit a justification for the diversion or 
replacement and a request to replace the individual. The request must identify the proposed replacement and provide 
an explanation of how the replacement's skills, experience, and credentials meet or exceed the requirements of the 
contract (including, when applicable, Human Subjects Testing requirements). If the employee of the Contractor is 
terminated for cause or separates from the Contractor voluntarily with less than thirty (30) calendar-day notice, the 
Contractor shall provide the maximum notice practicable under the circumstances. The Contractor shall not divert, 
replace, or announce any such change to key personnel without the written consent of the Contracting Officer. The 
contract will be modified to add or delete key personnel as necessary to reflect the agreement of the parties. The 
following individuals are determined to be key personnel: 

The Contractor agrees to assign to the contract those persons whose resumes/CVs were submitted with the proposal 
who are necessary to fill the requirements of the contract. No substitutions shall be made except in accordance with 
this clause. 

All requests for substitution must provide a detailed explanation of the circumstance necessitating the proposed 
substitution, a complete resume for the proposed substitute and any other information requested by the contracting 
officer to approve or disapprove the proposed substitution. All proposed substitutes must have qualifications that are 
equal to or higher than the qualifications of the person to be replaced. The contracting officer or authorized 
representative will evaluate such requests and promptly notify the contractor of his approval or disapproval thereof. 

H.3 Disclosure of Information: 

Performance under this contract may require the Contractor to access non-public data and information proprietary 
to a Government agency, another Government Contractor or of such nature that its dissemination or use other than 
as specified in the work statement would be adverse to the interests of the Government or others. Neither the 
Contractor, nor Contractor personnel, shall divulge nor release data nor information developed or obtained under 
performance of this contract, except authorized by Government personnel or upon written approval of the CO which 
the KO will provide in accordance with OWS or other Government policies and/or guidance. The Contractor shall 
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not use, disclose, or reproduce proprietary data that bears a restrictive legend, other than as specified in this contract, 
or any information at all regarding this agency. 

The Contractor shall comply with all applicable Government requirements for protection of non-public information. 
Unauthorized disclosure of nonpublic information is prohibited by the Government's rules. Unauthorized disclosure 
may result in termination of the contract, replacement of a Contractor employee, or other appropriate redress. 
Neither the Contractor nor the Contractor's employees shall disclose or cause to be disseminated, any information 
concerning the operations of the activity, which could result in, or increase the likelihood of, the possibility of a 
breach of the activity's security or interrupt the continuity of its operations. 

No information related to data obtained under this contract shall be released or publicized without the prior written 
consent of the COR, whose approval shall not be unreasonably withheld, conditioned, or delayed, provided that no 
such consent is required to comply with any law, rule, regulation, court ruling or similar order; for submission to any 
government entity' for submission to any securities exchange on which the Contractor's (or its parent corporation's) 
securities may be listed for trading; or to third parties relating to securing, seeking, establishing or maintaining 
regulatory or other legal approvals or compliance, financing and capital raising activities, or mergers, acquisitions, 
or other business transactions. The exceptions identified in this paragraph apply to all disclosures under this Section 
11.3 except to the extent that a disclosure is otherwise prohibited by law. 

11.4 Publication and Publicity 

The contractor shall not release any reports, manuscripts, press releases, or abstracts about the work being performed 
under this contract without written notice in advance to the Government. 

(a) Unless otherwise specified in this contract, the contractor may publish the results of its work under this contract. 
The contractor shall promptly send a copy of each submission to the COR for security review prior to submission. 
The contractor shall also inform the COR when the abstract article or other publication is published, and furnish a 
copy of it as finally published. 

(b) Unless authorized in writing by the CO, the contractor shall not display the DoD logo including Operating 
Division or Staff Division logos on any publications. 

(c) The contractor shall not reference the products(s) or services(s) awarded under this contract in commercial 
advertising, as defined in FAR 31.205-1, in any manner which states or implies DoD approval or endorsement of the 
product(s) or service(s) provided. 

(d) The contractor shall include this clause, including this section (d) in all subcontracts where the subcontractor 
may propose publishing the results of its work under the subcontract. The contractor shall acknowledge the support 
of the Department of Health and Human Services, Office of the Assistant Secretary for Preparedness and Response, 
Biomedical Advanced Research and Development Authority whenever publicizing the work under this contract in 
any media by including an acknowledgement substantially as follows: 

"This project has been funded in whole or in part with Federal funds from the Office of the Assistant Secretary for 
Preparedness and Response, Biomedical Advanced Research and Development Authority, under Contract Number 
W911QY-20-C-0100." 

11.5 Confidentiality of Information 

a. Confidential information, as used in this article, means non-public information or data of a personal nature 
about an individual, or proprietary information or data submitted by or pertaining to an institution or organization. 

b. The Contracting Officer and the Contractor may, by mutual consent, identify elsewhere in this contract specific 
information and/or categories of information which the Government will furnish to the Contractor or that the 
Contractor is expected to generate which is confidential. Similarly, the Contracting Officer and the Contractor may, 
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by mutual consent, identify such confidential information from time to time during the performance of the contract. 
Failure to agree will be settled pursuant to the "Disputes" clause. 

c. If it is established elsewhere in this contract that information to be utilized under this contract, or a portion 
thereof, is subject to the Privacy Act, the Contractor will follow the rules and procedures of disclosure set forth in 
the Privacy Act of 1974, 5 U.S.C. 552a, and implementing regulations and policies, with respect to systems of 
records determined to be subject to the Privacy Act. 

d. Confidential information, as defined in paragraph (a) of this article, shall not be disclosed without the prior 
written consent of the individual, institution, or organization. 

e. Whenever the Contractor is uncertain with regard to the proper handling of material under the contract, or if the 
material in question is subject to the Privacy Act or is confidential information subject to the provisions of this 
article, the Contractor shall obtain a written determination from the Contracting Officer prior to any release, 
disclosure, dissemination, or publication. 

f. Contracting Officer Determinations will reflect the result of internal coordination with appropriate program and 
legal officials. 

g. The provisions of paragraph (d) of this article shall not apply to conflicting or overlapping provisions in other 
Federal. State or local laws. 

ALL REQUIREMENTS OF THIS SECTION H.5 MUST BE PASSED TO ALL SUB-CONTRACTOR. 

H.6 Regulatory Rights 

This contract involves supply of a product that requires FDA pre-market approval or clearance before commercial 
authorization. Contractor is seeking FDA authorization or clearance for the commercialization of mRNA-1273, 
Moderna vaccine for SARS-CoV-2 Coronavirus (the "Technology"). The Contractor is the Sponsor of the 
Regulatory Application (an investigational new drug application (IND), investigational device exemption (IDE), 
emergency use authorization (EUA), new drug application (NDA), biologics license application (BLA), premarket 
approval application (PMA), or 510(k) pre-market notification filing (510(k)) or another regulatory filing submitted 
to FDA) for the technology. As the Sponsor of the Regulatory Application to FDA (as the terms "sponsor" and 
"applicant" are defined or used in at 21 CFR §§3.2(c), 312.5, 600.3(t), 812.2(b), 812 Subpart C, or 814.20), the 
Contractor has certain standing before the FDA that entitles it to exclusive communications related to the Regulatory 
Application. 

Accordingly, the Contractor and the Government agree to the following: 

a. DoD Medical Product Priority. PL 115-92 allows the DoD to request, and FDA to provide, assistance to expedite 
development of products to diagnose, treat, or prevent serious or life-threatening diseases or conditions facing 
American military personnel. The contractor recognizes that only the DoD can utilize PL 115-92. As such, the 
contractor will work proactively with the Government to leverage this law to its maximum potential under this 
contract. The contractor shall submit Public Law 115-92 Sponsor Authorization Letter that will be delivered to the 
designated OWS POC(s) within 30 days of award. 
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11.7 Performance Based Payment Liquidated under Termination 

Performance Based Payments (PBPs) have been authorized as a method of financing under this contract. In the 
event the Modema's mRNA-1273 COVID Vaccine is unsuccessful in its bid to obtain EUA or FDA approval, the 
Government may issue a Termination for Convenience (T4C) in whole or in part, on this contract. Upon notice of a 
T4C, the contractor shall submit a termination settlement proposal, IAW FAR 52.249-2, Termination for 
Convenience of the Government (Fixed-Price). 

11.8 Public Readiness and Emergency Preparedness (PREP) Act: 

In accordance with the Public Readiness and Emergency Preparedness Act ("PREP Act"). Pub. L. No. 109-148, 
Division C, Section 2. as amended (codified at 42 U.S.C. § 247d-6d and 42 U.S.C. § 247d-6e), as well as the 
Secretary of HHS's Declaration Under the Public Readiness and Emergency Preparedness Act for Medical 
Countermeasures Against COVID-19, 85 Fed. Reg. 15198 (Mar. 17, 2020, effective Feb. 4, 2020), and amended on 
April 15. 2020, 85 Fed. Reg. 21012 (together, the "Prep Act Declaration"): 

(i) This Agreement is being entered into for purposes of facilitating the manufacture, testing, development, 
distribution. administration. and use of "Covered Countermeasures" for responding to the COVD-19 public health 
emergency. in accordance with Section VI of the PREP Act Declaration; 

(ii) Contractor's performance of this Agreement falls within the scope of the "Recommended Activities" for 
responding to the COV1D-19 public health emergency, to the extent it is in accordance with Section III of the PREP 
Act Declaration: and 

(iii) Contractor is a "Covered Person" to the extent it is a person defined in Section V of the PREP Act 

Declaration. 

Therefore, in accordance with Sections IV and VII of the PREP Act Declaration as well as the PREP Act (42 U.S.C. 
§ 247d-6d), the Department of Defense contracting via assisted acquisition on behalf of the HHS, expressly 
acknowledges and agrees that the HHS Declaration cited above, specifically its language providing immunity from 
suit and liability is applicable to this acquisition as long as Contractors activities fall within the terms and conditions 
of the PREP Act and the PREP Act Declaration. 

The Government may not use, or authorize the use of, any products or materials provided under this contract, unless 
such use occurs in the United States (or a U.S. territory where U.S. law applies such as embassies, military and 
NATO installations) and is protected from liability under a declaration issued under the PREP Act, or a successor 
COVID-19 PREP Act Declaration of equal or greater scope. Any use where the application of the PREP Act is in 
question will be discussed with Modem prior to use and, if the parties disagree on such use, the dispute will be 
resolved according to the "Disputes Clause" (52.233-1) 

The items and technology covered by this Contract are being developed for both civil and military applications. • 
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H.10 Ensuring Sufficient Supply of the Product 

1. In recognition of the Government's significant funding for the development and manufacturing of the product in 
this contract and the Government's need to provide sufficient quantities of a COVID-19 vaccine to protect the 
United States population. the Government shall have the remedy described in this section to ensure sufficient supply 
of the product to meet the needs of the public health or national security. This remedy is not available to the 
Government unless and until both of the following conditions ((a) and (b)) are met 

a.Modema gives written notice, required to be submitted to the Government , of: 

i. any formal management decision to terminate manufacturing of this product vaccine prior to delivery of any 
doses to USG under this contract including all exercised options, other than as a result of clinical failure, or serious 
technical or safety reasons or; 

any formal management decision to discontinue sale of this product vaccine to the Government prior to delivery 
of any doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or 
serious technical or safety reasons; or 

iii. any filing that anticipates Federal bankruptcy protection; and 

b. Modema has submitted an Emergency Use Authorization application under §564 of the FD&C Act or a biologics 
license application provisions of §351(a) of the Public Health Service Act (PHSA). 

2. If both conditions listed in section 1 occur, Modema, upon the request of the Government, shall provide the 
following items necessary for the Government to pursue manufacturing of this product vaccine with a third party for 
exclusive sale to the U.S. Government: 

a. a writing evidencing a non-exclusive. nontransferable, irrevocable (except for cause), royalty-free paid-up license 
to practice or have practiced for or on behalf of the U.S. Government any Modema Background Patent, Copyright, 
other Modema Intellectual Property, Modema Know-How. Modema Technical Data rights necessary to 
manufacture doses of the mRNA-1273 vaccine; 

b. necessary FDA regulatory filings or authorizations owned or controlled by Modenia related to this product 
vaccine and any confirmatory instrument pertaining thereto; and 
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c. any outstanding Deliverables contemplated or materials purchased under this contract. 

3. This remedy will remain available until the end of the contract. • 

11.12 Transportation to Final Destination 

During the course of performance under this contract, the Government may require storage of the filled drug product 
(FDP) before delivery to the final government location. In these circumstances, the Government will accept FDP at 
the contractor facility (Origin). The contractor; however, shall continue to be responsible for secure delivery of the 
vaccine to its final destination as identified on this contract. 

11.13 Validation of IP/Data 

The Parties acknowledge that background intellectual property and technical data assertions have been made and 
evaluated by the parties. The parties agree that, should additional information relevant to these assertions become 
available, the parties will reevaluate said assertions as necessary in the future. 

11.14 Novation 

Upon Modema, US, Inc.'s registration in the System for Award Management. the Government will, at the 
Contractor's request, complete a novation of this Contract to recognize Modema US, Inc. as a counterparty instead 
of Modema TX, Inc. This novation will be completed through a modification executed by the Government that 
identifies Moderna US, Inc. as the contracting party for all purposes as if it had originally executed the Contract. 

11.15 Base & Option 1 Delivery Acceleration 

In an effort to accelerate roduction of the mRNA-1273 vaccin 

wi u•u the Option 1 penod via a Mo cation to the contract. these man acturing s ots are 
success lily • ed, above what was projected by Modema 
and assumed within the price per dose for the doses of mESA-1 vaccine delivered in the Base Period and Option 
1. However, because the Government is funding the additional slots within the Base and Option 1 periods in order to 
accelerate production, the Government is entitled to an adjustment under the conditions outlined. The Government 
and Modema agree to the following: 

1. If the Government exercises Option 2 (NLT 15 May): 

a. Modema will reduce the cost of Option 2 by for each successfully accelerated drug product fill under 
the Base Period and for each successfully accelerated drug product 
fill under Option 1  

2. If the Government does not exercise Option 2 (NLT 15 May): 
a. In the event Modema timely cancels the manufacturing slots and/or is able to otherwise fully utilize the slots 
originally reserved for production in the Option 2 period, Modema agrees to credit the Government for 

and for . In no case shall the number of 
drug product manufacturing slots credited exceed the number of successfully accelerated drug product 
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manufacturing fills under the Base Period and Option 1. It is understood that Modem will make all good-faith 
efforts to fill reserved slots or cancel reservations in a timely manner (i.e. within the time period required by the 
subcontractor). 

b. In the event that Moderns is unable to fill those reserved slots (i.e. due to lack of demand) and cancels slots. 
Modena shall be entitled to recoup those reservation cancellation costs from the USG. The process is outlined as 
follows: 

1.)Modema shall submit documentation to the USG of the following: 

i.) Cancellation notice to the subcontractor, 
The basis of the cancellation. and 
Cancellation fees incurred. 

2.)Modema shall reduce credits to the USG under paragraph 2a) of this clause. IAW agreed cancellation 
costs incurred. 

3.)Bi-lateral agreement of the final credit shall be included in a modification to the contract. Net credit 
shall be deducted from fmal payments under the contract. 

11.16 Delivery Schedule, as revised 11Feb2021 via modifica tion P00004 

Modema confirms that it will provide the USG with the first 300M doses manufactured within its US-based supply 
chain prior to sale or export. with the exception of doses required for clinical studies. The delivery schedule 
assumes that Modema will work to further maximize fill/finish capacity by working with the FDA to increase fill 
volumes, thus enabling extraction of additional doses from each vial delivered. Both parties acknowledge that 
resulting revisions to future accounting, invoicing, acceptance and delivery of doses subject to the revised label will 
be implemented via a subsequent modification. 

11.17 Post-Termination Disposition of Undelivered Product 

For the avoidance of doubt, if the USG elects to terminate the exercised CLINs prior to acceptance and delivery in 
full of the required quantities of mRNA-1273, Modema will be free to direct any unaccepted/undelivered supplies of 
mRNA-1273 to customers other than the USG. at its discretion, without further obligation of either party with regard 



(as added via P00007) 11.19 Product 

For each 8.0mL fill volume 1600=• vial of vaccine shi ed with 

Both parties acknowledge  that the delivery schedule is based on 
8.0mL fill volume (1600mcg) vial delivered. In accordance with the a eed a roach or 

mvoicin and countm doses toward Modema's delive re uirement. 

Speci Ica y or purposes o a wring to e sc e u e 
e very tes set o in t s contract or e Base Penod. Option 1 and Option 2, schedule shall be deemed to have 

been met once doses are released by Moderna and are available for order. 
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to such unaccepted/undelivered supplies of mRNA-1273. The contract will be bilaterally modified to decrease the 
quantities by the agreed upon volume. • 
In order to facilitate projections and invoicing, the Government shall rovide or direct a third party 
to provide to Modema (1) actual quantities of Moderna with 8.0mL vials during the reporting 
period; (2) actual quantities of Moderna wit 8. vials during the reporting period; and (3) the 
number ot remaining in inventory an • available for upcoming shipments. This information will 
be provided to Moderna at a frequency of at least twice monthly. 

Specific to CLINs 3001 and 4001. Modema will deliver to the Government 

mRNA-1273 Primary Series (0.2meJmL. 10Ong, 2-dose) 

(D) (4) 
All doses delivered in calendar ear 2021 will be delivered in multi-dose vials 
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The Government and Modema agree that total monthly delivery quantities for each of CUN 3001 and 4001 will 
follow the schedule in the table below. The Government and Modema also agree on the following points specific to 
product ordering: 

'h) (4) 
SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

Document Type Description Page i-, Date 
Exhibit A CDRLs 1 11 Feb 2021 
Attachment 0001 Supply Chain Resiliency Plan for CDRL A010 .:, 23 July 2020 
Attachment 0002 Security Plan - 23 July 2020 
Attachment 0003 Dose Tracking Template Draft Modema Excel 15 July 2020 
Attachment 0004 Data Rights 3 7 August 2020 
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Attachment 0005 

 

2 7 August 2020 
Attachment 0006 ModemaTx, Inc. Background Intellectual Property 3 6 August 2020 
Attachment 0007 Performance Base Payment Milestone Schedule 1 14 June 2021 

Attachment 0008 Perfonnance Base Payment Milestone Billing Plan 16 14 June 2021 
Attachment 0009 HRPAS Modema Letter 1 3 September 2020 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00008  

OBLIGATION AMOUNT: $0.00 

a.The purpose of this modification (P00008) is to: 

- Add H.20 Donation of Excess Product and Exhibit B (Authority FAR 43.103(a)(3), Mutual Agreement of the 
Parties) 

b. This modification was requested by the program office to meet the Government's mission requirements. 

c. The total contract value and total funded amount remain unchanged. 

All other terms and conditions remain unchanged. Please see below for details. 

SECTION H - SPECIAL CONTRACT REQUIREMENTS 

The following have been modified: 

H.1 Key Personnel 

Any key personnel specified in this contract are considered to be essential to work performance. At least thirty (30) 
calendar days prior to the Contractor voluntarily diverting any of the specified individuals to other programs or 
contracts the Contractor shall notify the Contracting Officer and shall submit a justification for the diversion or 
replacement and a request to replace the individual. The request must identify the proposed replacement and provide 
an explanation of how the replacement's skills, experience, and credentials meet or exceed the requirements of the 
contract (including, when applicable, Human Subjects Testing requirements). If the employee of the Contractor is 
terminated for cause or separates from the Contractor voluntarily with less than thirty (30) calendar-day notice, the 
Contractor shall provide the maximum notice practicable under the circumstances. The Contactor shall not divert, 
replace, or announce any such change to key personnel without the written consent of the Contracting Officer. The 
contract will be modified to add or delete key personnel as necessary to reflect the agreement of the parties. The 
following individuals are determined to be key personnel: 
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H.2 Substitution of Key Personnel 

The Contractor agrees to assign to the contract those persons whose resumes/CVs were submitted with the proposal 
who are necessary to fill the requirements of the contract. No substitutions shall be made except in accordance with 
this clause. 

All requests for substitution must provide a detailed explanation of the circumstance necessitating the proposed 
substitution, a complete resume for the proposed substitute and any other information requested by the contracting 
officer to approve or disapprove the proposed substitution. All proposed substitutes must have qualifications that are 
equal to or higher than the qualifications of the person to be replaced. The contracting officer or authorized 
representative will evaluate such requests and promptly notify the contractor of his approval or disapproval thereof. 

11.3 Disclosure of Information: 

Performance under this contract may require the Contractor to access non-public data and information proprietary 
to a Government agency, another Government Contractor or of such nature that its dissemination or use other than 
as specified in the work statement would be adverse to the interests of the Government or others. Neither the 
Contractor, nor Contractor personnel, shall divulge nor release data nor information developed or obtained under 
performance of this contract, except authorized by Government personnel or upon written approval of the CO which 
the KO will provide in accordance with OWS or other Government policies and/or guidance. The Contractor shall 
not use, disclose, or reproduce proprietary data that bears a restrictive legend, other than as specified in this contract, 
or any information at all regarding this agency. 

The Contractor shall comply with all applicable Government requirements for protection of non-public information. 
Unauthorized disclosure of nonpublic information is prohibited by the Government's rules. Unauthorized disclosure 
may result in termination of the contract, replacement of a Contractor employee, or other appropriate redress. 
Neither the Contractor nor the Contractor's employees shall disclose or cause to be disseminated, any information 
concerning the operations of the activity, which could result in, or increase the likelihood of, the possibility of a 
breach of the activity's security or interrupt the continuity of its operations. 

No information related to data obtained under this contract shall be released or publicized without the prior written 
consent of the COR, whose approval shall not be unreasonably withheld, conditioned, or delayed, provided that no 
such consent is required to comply with any law, rule, regulation, court ruling or similar order; for submission to any 
goveriunent entity' for submission to any securities exchange on which the Contractor's (or its parent corporation's) 
securities may be listed for trading; or to third parties relating to securing, seeking, establishing or maintaining 
regulatory or other legal approvals or compliance, financing and capital raising activities, or mergers, acquisitions, 
or other business transactions. The exceptions identified in this paragraph apply to all disclosures under this Section 
H.3 except to the extent that a disclosure is otherwise prohibited by law. 

11.4 Publication and Publicity 

The contractor shall not release any reports, manuscripts, press releases, or abstracts about the work being performed 
under this contract without written notice in advance to the Government. 

a. Unless otherwise specified in this contract, the contractor may publish the results of its work under this contract. 
The contractor shall promptly send a copy of each submission to the COR for security review prior to submission. 
The contractor shall also inform the COR when the abstract article or other publication is published, and furnish a 
copy of it as finally published. 

b. Unless authorized in writing by the CO, the contractor shall not display the DoD logo including Operating 
Division or Staff Division logos on any publications. 

c. The contractor shall not reference the products(s) or services(s) awarded under this contract in commercial 
advertising, as defined in FAR 31.205-1, in any manner which states or implies DoD approval or endorsement of the 
product(s) or service(s) provided. 
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d. The contractor shall include this clause, including this section (d) in all subcontracts where the subcontractor may 
propose publishing the results of its work under the subcontract. The contractor shall acknowledge the support of the 
Department of Health and Human Services, Office of the Assistant Secretary for Preparedness and Response, 
Biomedical Advanced Research and Development Authority whenever publicizing the work under this contract in 
any media by including an acknowledgement substantially as follows: 

"This project has been funded in whole or in part with Federal funds from the Office of the Assistant Secretary for 
Preparedness and Response, Biomedical Advanced Research and Development Authority, under Contract Number 
W911QY-20-C-0100." 

11.5 Confidentiality of Information 

a. Confidential information, as used in this article, means non-public information or data of a personal nature 
about an individual, or proprietary information or data submitted by or pertaining to an institution or organization. 

b. The Contracting Officer and the Contractor may, by mutual consent, identify elsewhere in this contract specific 
information and/or categories of information which the Government will furnish to the Contractor or that the 
Contractor is expected to generate which is confidential. Similarly, the Contracting Officer and the Contractor may, 
by mutual consent, identify such confidential information from time to time during the performance of the contract. 
Failure to agree will be settled pursuant to the "Disputes" clause. 

c. If it is established elsewhere in this contract that information to be utilized under this contract, or a portion 
thereof, is subject to the Privacy Act, the Contractor will follow the rules and procedures of disclosure set forth in 
the Privacy Act of 1974, 5 U.S.C. 552a, and implementing regulations and policies, with respect to systems of 
records determined to be subject to the Privacy Act. 

d. Confidential information, as defined in paragraph (a) of this article, shall not be disclosed without the prior 
written consent of the individual, institution, or organization. 

e. Whenever the Contractor is uncertain with regard to the proper handling of material under the contract, or if the 
material in question is subject to the Privacy Act or is confidential information subject to the provisions of this 
article, the Contractor shall obtain a written determination from the Contracting Officer prior to any release, 
disclosure, dissemination, or publication. 

f. Contracting Officer Determinations will reflect the result of internal coordination with appropriate program and 
legal officials. 

g. The provisions of paragraph (d) of this article shall not apply to conflicting or overlapping provisions in other 
Federal, State or local laws. 

ALL REQUIREMENTS OF THIS SECTION H.5 MUST BE PASSED TO ALL SUB-CONTRACTOR. 

11.6 Regulatory Rights 

This contract involves supply of a product that requires FDA pre-market approval or clearance before commercial 
authorization. Contractor is seeking FDA authorization or clearance for the commercialization of mRNA-1273, 
Moderna vaccine for SARS-CoV-2 Coronavirus (the "Technology"). The Contractor is the Sponsor of the 
Regulatory Application (an investigational new drug application (IND), investigational device exemption (IDE), 
emergency use authorization (EUA), new drug application (NDA), biologics license application (BLA), premarket 
approval application (PMA), or 510(k) pre-market notification filing (510(k)) or another regulatory filing submitted 
to FDA) for the technology. As the Sponsor of the Regulatory Application to FDA (as the terms "sponsor" and 
"applicant" are defined or used in at 21 CFR §§3.2(c), 312.5, 600.3(t), 812.2(b), 812 Subpart C, or 814.20), the 
Contractor has certain standing before the FDA that entitles it to exclusive communications related to the Regulatory 
Application. 
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Accordingly, the Contractor and the Government agree to the following: 

a. DoD Medical Product Priority. PL 115-92 allows the DoD to request, and FDA to provide, assistance to expedite 
development of products to diagnose, treat, or prevent serious or life-threatening diseases or conditions facing 
American military personnel. The contractor recognizes that only the DoD can utilize PL 115-92. As such, the 
contractor will work proactively with the Government to leverage this law to its maximum potential under this 
contract. The contractor shall submit Public Law 115-92 Sponsor Authorization Letter that will be delivered to the 
designated OWS POC(s) within 30 days of award. 

H.7 Performance Based Payment Liquidated under Termination 

Performance Based Payments (PBPs) have been authorized as a method of financing under this contract. In the 
event the Modema's mRNA-1273 COVID Vaccine is unsuccessful in its bid to obtain EUA or FDA approval, the 
Government may issue a Termination for Convenience (T4C) in whole or in part, on this contract. Upon notice of a 
T4C, the contractor chall submit a termination settlement proposal, IAW FAR 52.249-2, Termination for 
Convenience of the Government (Fixed-Price). 

H.8 Public Readiness and Emergency Preparedness (PREP) Act: 

In accordance with the Public Readiness and Emergency Preparedness Act ("PREP Act"), Pub. L. No. 109-148, 
Division C, Section 2, as amended (codified at 42 U.S.C. § 247d-6d and 42 U.S.C. § 247d-6e), as well as the 
Secretary of HHS's Declaration Under the Public Readiness and Emergency Preparedness Act for Medical 
Countermeasures Against COV1D-19, 85 Fed. Reg. 15198 (Mar. 17, 2020, effective Feb. 4, 2020), and amended on 
April 15, 2020, 85 Fed. Reg. 21012 (together, the "Prep Act Declaration"): 

(i) This Agreement is being entered into for purposes of facilitating the manufacture, testing, development, 
distribution, administration, and use of "Covered Countermeasures" for responding to the COVID-19 public health 
emergency, in accordance with Section VI of the PREP Act Declaration: 

(ii) Contractor's performance of this Agreement falls within the scope of the "Recommended Activities" for 
responding to the COV1D-19 public health emergency, to the extent it is in accordance with Section HI of the PREP 
Act Declaration: and 

(iii) Contractor is a "Covered Person" to the extent it is a person defined in Section V of the PREP Act 

Declaration. 
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Therefore, in accordance with Sections IV and V11 of the PREP Act Declaration as well as the PREP Act (42 U.S.C. 
§ 247d-6d), the Department of Defense contracting via assisted acquisition on behalf of the HHS, expressly 
acknowledges and agrees that the HHS Declaration cited above, specifically its language providing immunity from 
suit and liability is applicable to this acquisition as long as Contractors activities fall within the terms and conditions 
of the PREP Act and the PREP Act Declaration. 

The Government may not use, or authorize the use of, any products or materials provided under this contract, unless 
such use occurs in the United States (or a U.S. tenitory where U.S. law applies such as embassies, military and 
NATO installations) and is protected from liability under a declaration issued under the PREP Act, or a successor 
COVD3-19 PREP Act Declaration of equal or greater scope. Any use where the application of the PREP Act is in 
question will be discussed with Modema prior to use and, if the parties disagree on such use, the dispute will be 
resolved according to the "Disputes Clause" (52.233-1) 

The items and technology covered by this Contract are being developed for both civil and military applications. • 

11.10 Ensuring Sufficient Supply of the Product 

1. In recognition of the Government's significant funding for the development and manufacturing of the product in 
this contract and the Government's need to provide sufficient quantities of a COVID-19 vaccine to protect the 
United States population. the Government shall have the remedy described in this section to ensure sufficient supply 
of the product to meet the needs of the public health or national security. This remedy is not available to the 
Government unless and until both of the following conditions ((a) and (b)) are met: 

a. Modema gives written notice, required to be submitted to the Government , of: 

(i) any formal management decision to terminate manufacturing of this product vaccine prior to delivery of any 
doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or serious 
technical or safety reasons or; 

(ii) any formal management decision to discontinue sale of this product vaccine to the Government prior to delivery 
of any doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or 
serious technical or safety reasons; or 
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(iii) any filing that anticipates Federal bankruptcy protection; and 

b. Modema has submitted an Emergency Use Authorization application under §564 of the FD&C Act or a biologics 
license application provisions of §351(a) of the Public Health Service Act (PHSA). 

2. If both conditions listed in section 1 occur, Modema, upon the request of the Government, shall provide the 
following items necessary for the Government to pursue manufacturing of this product vaccine with a third party for 
exclusive sale to the U.S. Government: 

a. a writing evidencing a non-exclusive, nontransferable, irrevocable (except for cause), royalty-free paid-up license 
to practice or have practiced for or on behalf of the U.S. Government any Modema Background Patent, Copyright. 
other Moderna Intellectual Property, Modema Know-How, Modema Technical Data rights necessary to 
manufacture doses of the mRNA-1273 vaccine; 

b. necessary FDA regulatory filings or authorizations owned or controlled by Moderna related to this product 
vaccine and any confirmatory instrument pertaining thereto; and 

c. any outstanding Deliverables contemplated or materials purchased under this contract. 

3. This remedy will remain available until the end of the contract. • 

11.12 Transportation to Final Destination 

During the course of performance under this contract, the Government may require storage of the filled drug product 
(FDP) before delivery to the final government location. In these circumstances, the Government will accept FDP at 
the contractor facility (Origin). The contractor; however, shall continue to be responsible for secure delivery of the 
vaccine to its final destination as identified on this contract. 

11.13 Validation of IF/Data 

The Parties acknowledge that background intellectual property and technical data assertions have been made and 
evaluated by the parties. The parties agree that, should additional information relevant to these assertions become 
available, the parties will reevaluate said assertions as necessary in the future. 

11.14 Novation 

Upon Modema, US. Inc.'s registration in the System for Award Management. the Government will, at the 
Contractor's request. complete a novation of this Contract to recognize Modema US, Inc. as a countetparty instead 
of Modem TX, Inc. This novation will be completed through a modification executed by the Government that 
identifies Modema US, Inc. as the contracting party for all purposes as if it had originally executed the Contract. 

11.15 Base & Option 1 Delivery Acceleration 

In an effort to accelerate production of the mRNA-1273 vaccine. 
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within the Option 1 period via a Modification to the contract. If these manufacturing slots are 
successfully utilized, above what was projected by Modema 
and assumed within 

utilized,

 

price per dose for the doses of mRNA-1273 vaccine delivered in the Base Period and Option 
1. However, because the Government is funding the additional slots within the Base and Option 1 periods in order to 
accelerate production, the Government is entitled to an adjustment under the conditions outlined. The Government 
and Modema agree to the following: 

1. if the Government exercises Option 2 (NLT 15 May): 

a. Modema will reduce the cost of Option 2 by for each successfully accelerated drug product fill under 
the Base Period and for each successfully accelerated drug product 
fill under Option 

2. If the Government does not exercise Option 2 (NLT 15 May): 
a. In the event Modema timely cancels the manufacturing slots and/or is able to otherwise fully utilize the slots 
originally reserved for production in the  Option 2 period. Modema agrees to credit the Government for 

and for I . In no case shall the number of 
drug product manufacturing slots credited exceed the number of successfully accelerated drug product 
manufacturing fills under the Base Period and Option 1. It is understood that Modexna will make all good-faith 
efforts to fill reserved slots or cancel reservations in a timely manner (i.e. within the time period required by the 
subcontractor). 

b. In the event that Modema is unable to fill those reserved slots (i.e. due to lack of demand) and cancels slots, 
Modema shall be entitled to recoup those reservation cancellation costs from the USG. The process is outlined as 
follows: 

1.)Modema shall submit documentation to the USG of the following: 

i.) Cancellation notice to the subcontractor. 
The basis of the cancellation. and 
Cancellation fees incurred. 

2.) Modema shall reduce credits to the USG under paragraph 2a) of this clause. JAW agreed cancellation 
costs incurred. 

3.) Bi-lateral agreement of the final credit shall be included in a modification to the contract. Net credit 
shall be deducted from final payments under the contract. 

11.16 Delivery Schedule, as revised 11Feb2021 via modification P00004 

t.„ 



For each 8.0mL fill volume 1600mc vial of vaccine shi ed with 
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b) ( ) 
Modema confirms that it will provide the USG with the first 300M doses manufactured within its US-based supply 
chain prior to sale or export. with the exception of doses required for clinical studies. The delivery schedule 
assumes that Modema will work to further maximize fill/fmish capacity by working with the FDA to increase fill 
volumes, thus enabling extraction of additional doses from each vial delivered. Both parties acknowledge that 
resulting revisions to future accounting, invoicing, acceptance and delivery of doses subject to the revised label will 
be implemented via a subsequent modification. 

1117 Post-Termination Disposition of Undelivered Product 

For the avoidance of doubt, if the USG elects to terminate the exercised CL1Ns prior to acceptance and delivery in 
full of the required quantities of mRNA-1273. Moder= will be free to direct any unaccepted/undelivered supplies of 
mRNA-1273 to customers other than the USG, at its discretion, without further obligation of either party with regard 
to such unaccepted/undelivered supplies of mRNA-1273. The contract will be bilaterally modified to decrease the 
quantities by the agreed upon volume. 

• 
In order to facilitate projections and invoicing, the Government shall ovide or direct a third party 
to provide to Modema (1) actual quantities of Modema with 8.0mL vials during the reporting 
period; (2) actual quantities of Modema wit 8.0mL vials during the reporting period; and (3) the 
number of remaining m mventory an available for upcoming shipments. This information will 
be provided to Modema at a frequency of at least twice monthly. 

Both parties acknowledge that the delivery schedule is based on 
8.0mL fill volume (1600mcg) vial delivered. In accordance with the a ee a'roach or 

MVO1C111 and countm doses toward Moderna's deliv mrement. 

Speci cally or purposes o a ering to the scheduled 
'very tes set contract enod. Option 1 and Option 2, schedule shall be deemed to have 

been met once doses are released by Modema and are available for order. 

11.19 Product (as added via P00007) 

Specific to CLINs 3001 and 4001. Modema will deliver to the Government 

mRNA-1273 Primary Series (0.2ma/mL. 100u2. 2-dose) 

(b) 
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All doses delivered in calendar ear 2021 will be delivered in multi-dose vials 

The Government and Modema agree that total monthly delivery quantities for each of CLIN 3001 and 4001 will 
follow the schedule in the table below. The Government and Modema also awe on the following points specific to 
product ordering: 

(b) (4) 

(b) 
11.20 Donation of Excess Product 
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a. If the Government determines that a quantity of doses of mRNA-1273 supplied to the Government under this 
contract is no longer needed by the Government, the Government may donate such doses to a foreign nation or non-
governmental organization (NGO) facilitating donation to a foreign nation, subject to the remainder of this Clause 
H.20. The Government shall notify Contractor in writing nor to any oronosed donation to a foreinn nation or 
NGO, which notice will include 

b. Contractor must verify in writing that all of the required conditions below are met before any such donation is 
made, 

c. The Government's donations will be from supplies of vaccine delivered to and accepted by the Government. To 
the extent the Government commits to deliver doses that have not yet been physically delivered to the Government, 
such donation will not occur until such doses have been delivered to the Government. The Government will be 
responsible for delivery of the donated doses to, and coordination of delivery with, the receiving foreign nation or 
NGO, as applicable. The Government or the receiving foreign nation or NGO, as applicable, will (i) satisfy all 
customs shipping requirements for import and export of the product; and (ii) as the exporter, file any required FDA 
export notifications. To the extent not already provided to the Government, the Contractor will provide all 
information necessary to complete any requirements identified in this paragraph in advance of shipment. 

d. When the conditions above are met for an donation, the Parties will 
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f. Shipment of any donated doses under this Article does not constitute a violation of the Defense Production Act. 

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

Document Type Description Page # Date 
Exhibit A CDRLs 15 11 Feb 2021 
Exhibit B Donation of Excess Product 1 16 June 2021 
Attachment 0001 Supply Chain Resiliency Plan for CDRL A010 3 23 July 2020 
Attachment 0002 Security Plan 7 23 July 2020 
Attachment 0003 Dose Tracking Template Draft Modcrna Excel 15 July 2020 
Attachment 0004 Data Ri hts 3 7 August 2020 
Attachment 0005 

 

2 7 August 2020 
Attachment 0006 ModernaTx, Inc. Background Intellectual Property 3 6 August 2020 
Attachment 0007 Performance Base Payment Milestone Schedule 1 14 June 2021 

Attachment 0008 Performance Base Payment Milestone Billing Plan 16 14 June 2021 
Attachment 0009 HRPAS Moderna Letter 1 3 September 2020 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00009  

OBLIGATION AMOUNT: $0.00 
a. The purpose of this modification (P00009) is to: 

- Update Exhibit B as outlined in clause H.20 with donation information for donation to 

Canada (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

b. This modification was requested by the program office to meet the Government's mission 

requirements. 

c. The total contract value and total funded amount remains unchanged. 

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

Document Type Description Page # Date 
Exhibit A CDRLs 15 11 Feb 2021 
Exhibit B Donation of Excess Product 1 16 June 2021 
Attachment 0001 Supply Chain Resiliency Plan for CDRL A010 3 23 July 2020 
Attachment 0002 Security Plan 7 23 July 2020 
Attachment 0003 Dose Tracking Template Draft Modema Excel 15 July 2020 
Attachment 0004 Data Rights 3 7 August 2020 
Attachment 0005 

 

2 7 August 2020 
Attachment 0006 ModemaTx, Inc. Background Intellectual Property 3 6 August 2020 
Attachment 0007 Performance Base Payment Milestone Schedule 1 14 June 2021 

Attachment 0008 Performance Base Payment Milestone Billing Plan 16 14 June 2021 
Attachment 0009 HRPAS Modema Letter 1 3 September 2020 

(End of Summary of Changes) 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00010  

OBLIGATION AMOUNT: $0.00 
a. The purpose of this modification (P00010) is to: 

- Update Exhibit B as outlined in clause H.20 with donation information for donation to Taiwan 
(Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

b. This modification was requested by the program office to meet the Government's mission requirements. 
c. The total contract value and total funded amount remains unchanged. 

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

Document Type Description Page # Date 
Exhibit A CDRLs 15 11 Feb 2021 
Exhibit B Donation of Excess Product 1 17 June 2021 
Attachment 0001 Supply Chain Resiliency Plan for CDRL A010 3 23 July 2020 
Attachment 0002 Security Plan 7 23 July 2020 
Attachment 0003 Dose Tracking Template Draft Modema Excel 15 July 2020 
Attachment 0004 Data Ri hts 3 7 August 2020 
Attachment 0005 

 

2 7 August 2020 
Attachment 0006 ModemaTx, Inc. Background Intellectual Property 3 6 August 2020 
Attachment 0007 Performance Base Payment Milestone Schedule 1 14 June 2021 

Attachment 0008 Performance Base Payment Milestone Billing Plan 16 14 June 2021 
Attachment 0009 HRPAS Modema Letter 1 3 September 2020 

(End of Summary of Changes) 



Attachment 0007 

Performance Based Payment (PBP) Milestone Schedule 

14 June 2021 

CLIN Milestone Severable / 

Cumulative 

Price Milestone Completion 

Verification Method 

0001 Capacity and Severable $601,400,000 Moderna shall provide: 

1001 Raw Material 

 

(b) (4) 

 

1) Written confirmation from the 

2001 Severable 

 

(b) (4) 

 

CMO network that sufficient 

3001 Reservation 

 

(b) (4) — capacity has been reserved; and, 2) 

4001 

  

(b) (4) 

 

Written confirmation of reservation 

of sufficient raw materials along 

with a manufacturing schedule. 

 



Attachment 0008 

Performance Based Payment (PBP) Milestone Billing Plan 

14 June 2021 

Pages 16 



(b) (4) 



(b) (4) 



(b) (It) 



(b) (4) 



(b) (It) 



(ID) (4) 



(b) (4) 



(b) (4) 



(b) (LI) 



(ID) (4) 



(ID) (11) 



(ID) (4) 



(ID) (11) 



(b) (II-) 



(b) (It) 



Exhibit B - Donation of Excess Product 

As of 16 June 2021 

Country Mod No Batch Exp Date COVID Vaccine Type DS Source Fill Finish Site Dose Total 



Country Mod No Batch Exp Date 

Exhibit B - Donation of Excess 

Product As of 16 June 2021 

DS Source COVID Vaccine Type Fill Finish Site Dose Total 

Canada P00009 
mRNA-1273 

1,000,020 



Exhibit B - Donation of Excess Product 

As of 17 June 2021 

Recipient Mod No Batch Exp Date COVID Vaccine Type DS Source Fill Finish Site Dose Total 

    

mRNA-1273 

   

Canada P00009 

       

1,000,020 

     

mRNA-1273 

    

Taiwan P00010 

       

960,680 

Taiwan P00010 

   

mRNA-1273 

   

955,780 ,,t.)) (4) 

    

Taiwan P00010 

   

mRNA-1273 

   

333,620 
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CONTRACT ORDER NO. IN ITEM 10A. 
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office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B). 

X C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00011  

OBLIGATION AMOUNT: $0.00 
a. The purpose of this modification (P00011) is to: 

- Update language in H.16 to remove the requirement to deliver 300M doses prior to sale 
or export (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties). 

- Update Exhibit B as outlined in clause H.20 with donation information for multiple 
recipients identified within the past 10 business days (Authority FAR 43.103(a)(3), 
Mutual Agreement of the Parties). 

- Update language in H.20(d) to reflect current operating procedures (Authority FAR 
43.103(a)(3), Mutual Agreement of the Parties). 

b. The modification was requested by the program office to meet the Government's mission 
requirements. 

c. The total contract value and total funded amount remains unchanged. 

SECTION H - SPECIAL CONTRACT REQUIREMENTS 

The following have been modified: 

11.1 Key Personnel 

Any key personnel specified in this contract are considered to be essential to work performance. At least thirty (30) 
calendar days prior to the Contractor voluntarily diverting any of the specified individuals to other programs or 
contracts the Contractor shall notify the Contracting Officer and shall submit a justification for the diversion or 
replacement and a request to replace the individual. The request must identify the proposed replacement and provide 
an explanation of how the replacement's skills, experience, and credentials meet or exceed the requirements of the 
contract (including, when applicable, Human Subjects Testing requirements). If the employee of the Contractor is 
terminated for cause or separates from the Contractor voluntarily with less than thirty (30) calendar-day notice, the 
Contractor shall provide the maximum notice practicable under the circumstances. The Contractor shall not divert, 
replace, or announce any such change to key personnel without the written consent of the Contracting Officer. The 
contract will be modified to add or delete key personnel as necessary to reflect the agreement of the parties. The 
following individuals are determined to be key personnel: 
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atherine Quintea r. Director, CMC Strategic Operation 
ankim Patel r. Director, Facilities & Engineenn 

H.2 Substitution  of Key  Personnel 

The Contractor agrees to assign to the contract those persons whose resumes/CVs were submitted with the proposal 
who are necessary to fill the requirements of the contract. No substitutions shall be made except in accordance with 
this clause. 

All requests for substitution must provide a detailed explanation of the circumstance necessitating the proposed 
substitution, a complete resume for the proposed substitute and any other information requested by the contracting 
officer to approve or disapprove the proposed substitution. All proposed substitutes must have qualifications that are 
equal to or higher than the qualifications of the person to be replaced. The contracting officer or authorized 
representative will evaluate such requests and promptly notify the contractor of his approval or disapproval thereof. 

11.3 Disclosure of Information: 

Performance under this contract may require the Contractor to access non-public data and information proprietary 
to a Government agency, another Government Contractor or of such nature that its dissemination or use other than 
as specified in the work statement would be adverse to the interests of the Government or others. Neither the 
Contractor, nor Contractor personnel, shall divulge nor release data nor information developed or obtained under 
performance of this contract, except authorized by Government personnel or upon written approval of the CO which 
the KO will provide in accordance with OWS or other Government policies and/or guidance. The Contractor shall 
not use, disclose, or reproduce proprietary data that bears a restrictive legend, other than as specified in this contract, 
or any information at all regarding this agency. 

The Contractor shall comply with all applicable Government requirements for protection of non-public information. 
Unauthorized disclosure of nonpublic information is prohibited by the Government's rules. Unauthorized disclosure 
may result in termination of the contract, replacement of a Contractor employee, or other appropriate redress. 
Neither the Contractor nor the Contractor's employees shall disclose or cause to be disseminated, any information 
concerning the operations of the activity, which could result in, or increase the likelihood of, the possibility of a 
breach of the activity's security or interrupt the continuity of its operations. 

No information related to data obtained under this contract shall be released or publicized without the prior written 
consent of the COR, whose approval shall not be unreasonably withheld, conditioned, or delayed, provided that no 
such consent is required to comply with any law, rule, regulation, court ruling or similar order; for submission to any 
government entity' for submission to any securities exchange on which the Contractor's (or its parent corporation's) 
securities may be listed for trading; or to third parties relating to securing, seeking, establishing or maintaining 
regulatory or other legal approvals or compliance, financing and capital raising activities, or mergers, acquisitions, 
or other business transactions. The exceptions identified in this paragraph apply to all disclosures under this Section 
11.3 except to the extent that a disclosure is otherwise prohibited by law. 

H.4 Publication and Publicity 

The contractor shall not release any reports, manuscripts, press releases, or abstracts about the work being performed 
under this contract without written notice in advance to the Government. 

a. Unless otherwise specified in this contract, the contractor may publish the results of its work under this contract. 
The contractor shall promptly send a copy of each submission to the COR for security review prior to submission. 
The contractor shall also inform the COR when the abstract article or other publication is published, and furnish a 
copy of it as finally published. 

b. Unless authorized in writing by the CO, the contractor shall not display the DoD logo including Operating 
Division or Staff Division logos on any publications. 
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c. The contractor shall not reference the products(s) or services(s) awarded under this contract in commercial 
advertising, as defined in FAR 31.205-1, in any manner which states or implies DoD approval or endorsement of the 
product(s) or service(s) provided. 

d. The contractor shall include this clause, including this section (d) in all subcontracts where the subcontractor may 
propose publishing the results of its work under the subcontract. The contractor shall acknowledge the support of the 
Department of Health and Human Services, Office of the Assistant Secretary for Preparedness and Response, 
Biomedical Advanced Research and Development Authority whenever publicizing the work under this contract in 
any media by including an acknowledgement substantially as follows: 

"This project has been funded in whole or in part with Federal funds from the Office of the Assistant Secretary for 
Preparedness and Response, Biomedical Advanced Research and Development Authority, under Contract Number 
W911QY-20-C-0100." 

11.5 Confidentiality of Information 

a. Confidential information, as used in this article, means non-public information or data of a personal nature 
about an individual, or proprietary information or data submitted by or pertaining to an institution or organization. 

b. The Contracting Officer and the Contractor may, by mutual consent, identify elsewhere in this contract specific 
information and/or categories of information which the Government will furnish to the Contractor or that the 
Contractor is expected to generate which is confidential. Similarly, the Contracting Officer and the Contractor may, 
by mutual consent, identify such confidential information from time to time during the performance of the contract. 
Failure to agree will be settled pursuant to the "Disputes" clause. 

c. If it is established elsewhere in this contract that information to be utilized under this contract, or a portion 
thereof, is subject to the Privacy Act, the Contractor will follow the rules and procedures of disclosure set forth in 
the Privacy Act of 1974, 5 U.S.C. 552a, and implementing regulations and policies, with respect to systems of 
records determined to be subject to the Privacy Act. 

d. Confidential information, as defined in paragraph (a) of this article, shall not be disclosed without the prior 
written consent of the individual, institution, or organization. 

e. Whenever the Contractor is uncertain with regard to the proper handling of material under the contract, or if the 
material in question is subject to the Privacy Act or is confidential information subject to the provisions of this 
article, the Contractor shall obtain a written determination from the Contracting Officer prior to any release, 
disclosure, dissemination, or publication. 

f. Contracting Officer Determinations will reflect the result of internal coordination with appropriate program and 
legal officials. 

g. The provisions of paragraph (d) of this article shall not apply to conflicting or overlapping provisions in other 
Federal, State or local laws. 

ALL REQUIREMENTS OF THIS SECTION H.5 MUST BE PASSED TO ALL SUB-CONTRACTOR. 

H.6 Regulatory Rights 

This contract involves supply of a product that requires FDA pre-market approval or clearance before commercial 
authorization. Contractor is seeking FDA authorization or clearance for the commercialization of mRNA-1273, 
Moderna vaccine for SARS-CoV-2 Coronavirus (the "Technology"). The Contractor is the Sponsor of the 
Regulatory Application (an investigational new drug application (IND), investigational device exemption (IDE), 
emergency use authorization (EUA), new drug application (NDA), biologics license application (BLA), premarket 
approval application (PMA), or 510(k) pre-market notification filing (510(k)) or another regulatory filing submitted 
to FDA) for the technology. As the Sponsor of the Regulatory Application to FDA (as the terms "sponsor" and 
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"applicant" are defined or used in at 21 CFR §§3.2(c), 312.5, 600.3(t), 812.2(b), 812 Subpart C, or 814.20), the 
Contractor has certain standing before the FDA that entitles it to exclusive communications related to the Regulatory 
Application. 

Accordingly, the Contractor and the Government agree to the following: 

a. DoD Medical Product Priority. PL 115-92 allows the DoD to request, and FDA to provide, assistance to expedite 
development of products to diagnose, treat, or prevent serious or life-threatening diseases or conditions facing 
American military personnel. The contractor recognizes that only the DoD can utilize PL 115-92. As such, the 
contractor will work proactively with the Government to leverage this law to its maximum potential under this 
contract. The contractor shall submit Public Law 115-92 Sponsor Authorization Letter that will be delivered to the 
designated OWS POC(s) within 30 days of award. 

b. Rights of Reference. The U.S. Government will be granted a right of reference as that term is defined in 21 C,F,R. 
§ 314,3(b) (or any successor rule) to any Regulatory Application submitted in support of the Technology, solely for 
pse to develop medical countermeasures (MCM) to the material threats listed on Attachment 0005 When it desir s 
to exercise this right, the U.S. Government agrees to notify Contractor in writing describing the request along wit 
sufficient detail.' for Contractor to evaluate the request. and Moderna will not unreasonably decline to generate • n 
provide a mutually agreeable letter of cross-reference for the U.S. Government to file with the appropriate FDAJ 
office. The parties agree that it will not be unreasonable for Contractor to decline to provide the U.S. Governmentj 
letter of cross-reference if Contractor at the time of such request is conducting a program for the research an 
development of an mRNA product directed to the threat for which the U.S. Government is requesting the rightA 
reference. The U.S. Government will also be granted a right of reference to any Regulatory Application submitted i 
support of the Technology, solely for use to develop the Technology, if Moderna is required to provide the 
Government with access to the Technology under Section H.10. When it desires to exercise this right, the U.S 
Government agrees to notify Moderna in writing describing the reauest along with sufficient details for Moderna tel 
generate a letter of cross-reference for the U.S. Government to file with the norm ate FDA office. The U.SI 
Government agrees that in all cases such letters of cross-reference may contain reporting requirements to enable 
Modem to comply with its own pharmacovioilance reporting obligations to the FDA and other regulatory aoencie 
Nothing in this paragraph alters the U.S. Government's data rights as articulated in other provisions of the contract 

11.7 Performance Based Payment Liquidated under Termination 

Performance Based Payments (PB Ps) have been authorized as a method of financing under this contract. In the 
event the Moderna's mRNA-1273 COVID Vaccine is unsuccessful in its bid to obtain EUA or FDA approval, the 
Government may issue a Termination for Convenience (T4C) in whole or in part, on this contract. Upon notice of a 
T4C, the contractor shall submit a termination settlement proposal, IAW FAR 52.249-2, Termination for 
Convenience of the Government (Fixed-Price). 

11.8 Public Readiness and Emergency Preparedness (PREP) Act: 

In accordance with the Public Readiness and Emergency Preparedness Act ("PREP Act"), Pub. L. No. 109-148, 
Division C, Section 2, as amended (codified at 42 U.S.C. § 247d-6d and 42 U.S.C. § 247d-6e), as well as the 
Secretary of HHS's Declaration Under the Public Readiness and Emergency Preparedness Act for Medical 
Countermeasures Against COVID-19, 85 Fed. Reg. 15198 (Mar. 17, 2020, effective Feb. 4, 2020), and amended on 
April 15, 2020, 85 Fed. Reg. 21012 (together, the "Prep Act Declaration"): 

(i) This Agreement is being entered into for purposes of facilitating the manufacture, testing, development, 
distribution, administration, and use of "Covered Countermeasures" for responding to the COVID-19 public health 
emergency, in accordance with Section VI of the PREP Act Declaration; 

(ii) Contractor's performance of this Agreement falls within the scope of the "Recommended Activities" for 
responding to the COVID-19 public health emergency, to the extent it is in accordance with Section III of the PREP 
Act Declaration; and 
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(iii) Contractor is a "Covered Person" to the extent it is a person defined in Section V of the PREP Act 

Declaration. 

Therefore, in accordance with Sections IV and VII of the PREP Act Declaration as well as the PREP Act (42 U.S.C. 
§ 247d-6d), the Department of Defense contracting via assisted acquisition on behalf of the HHS, expressly 
acknowledges and agrees that the HHS Declaration cited above, specifically its language providing immunity from 
suit and liability is applicable to this acquisition as long as Contractors activities fall within the terms and conditions 
of the PREP Act and the PREP Act Declaration. 

The Government may not use, or authorize the use of, any products or materials provided under this contract, unless 
such use occurs in the United States (or a U.S. territory where U.S. law applies such as embassies, military and 
NATO installations) and is protected from liability under a declaration issued under the PREP Act, or a successor 
COVID-19 PREP Act Declaration of equal or greater scope. Any use where the application of the PREP Act is in 
question will be discussed with Moderna prior to use and, if the parties disagree on such use, the dispute will be 
resolved according to the "Disputes Clause" (52.233-1) 

The items and technology covered by this Contract are being developed for both civil and military applications. 

lost Favored Nation Claus(' 

(i) Due to the exceptional and unprecedented nature of the COVID-19 threat to global public health, as well as the 
investments made towards the development of a safe and effective vaccine against COVID-19. Moderna agrees tha 
it will not at any time to March 31. 2022 sell any COVID-19 vaccine supplied to the Government under thid-
Agreement to any nation that is a member of the Group of Seven • lus Switzerland ("Covered Nation") at a lowe 
price than the prices set forth in this contract  

(ii) It at  any time prior to March 31. 2022. Moderna enters into  any agreement with a Covered Nation to seri 
COVID-19 vaccine (mRNA-1273) doses at a price lower than the price currently paid by the U.S. Government for 
the same COVID-19 vaccine doses under this contract. Moderna shall provide notice within 30 days to the U.S  
Government and the U.S. Government may sleet,  at its discretion, to receive the benefit of this provision and receive' 
COVID-19 vaccine doses at that lower pricej 

Upon any such election by the U.S. Government. this contract shall be deemed to have been amended an  
modified such that. from the date on which the more favorable pricing was first provided to any Covered Nation (tip 
-Amended Pricing Effective Date"). the U.S Government will receive that lower price for all orders of  COVID-11 
vaccine doses following that Amended Pricing Effective Date  

iv) Any price reductions provided hereunder are not intended as an  inOucement or reward for any procurement oil 
purchasing decisions by the U.S. Government of any Moderna product' 

H.10 Ensuring Sufficient Supply of the Product 

1. In recognition of the Government's significant funding for the development and manufacturing of the product in 
this contract and the Government's need to provide sufficient quantities of a COVID-19 vaccine to protect the 
United States population, the Government shall have the remedy described in this section to ensure sufficient supply 
of the product to meet the needs of the public health or national security. This remedy is not available to the 
Government unless and until both of the following conditions ((a) and (b)) are met: 

a. Moderna gives written notice, required to be submitted to the Government later than 15 business day4 of: 

(i) any formal management decision to terminate manufacturing of this product vaccine prior to delivery of any 
doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or serious 
technical or safety reasons or; 
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(ii) any formal management decision to discontinue sale of this product vaccine to the Government prior to delivery 
of any doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or 
serious technical or safety reasons; or 

(iii) any filing that anticipates Federal bankruptcy protection; and 

b. Moderna has submitted an Emergency Use Authorization application under §564 of the FD&C Act or a biologics 
license application provisions of §351(a) of the Public Health Service Act (PHSA). 

2. If both conditions listed in section I occur, Moderna, upon the request of the Government, shall provide the 
following items necessary for the Government to pursue manufacturing of this product vaccine with a third party for 
exclusive sale to the U.S. Government: 

a. a writing evidencing a non-exclusive, nontransferable, irrevocable (except for cause), royalty-free paid-up license 
to practice or have practiced for or on behalf of the U.S. Government any Moderna Background Patent, Copyright, 
other Moderna Intellectual Property, Moderna Know-How, Modema Technical Data rights necessary to 
manufacture doses of the mRNA-1273 vaccine; 

b. necessary FDA regulatory filings or authorizations owned or controlled by Moderna related to this product 
vaccine and any confirmatory instrument pertaining thereto; and 

c. any outstanding Deliverables contemplated or materials purchased under this contract. 

3. This remedy will remain available until the end of the contract. 

IStop-Work Request for Equitable Ad'ustment (REM' 

This contract is issued under the Operation Warp Speed (OWS) initiative in response to the National Emergency 
resulting from the spread of the COVID-I9 virus. In consideration of the expedited award and performance under 
this contract, the Government concurs with a reduction of the stop work period under FAR 52.242-15 not to excee  
, 0 days. In the event that the Government issues a Stop Work Order IAW 52.242-15 and the contractor continues t  
work, the contractor shall not be entitled to an equitable adjustment by the government 

H.12 Transportation to Final Destination 

During the course of performance under this contract, the Government may require storage of the filled drug product 
(FDP) before delivery to the final government location. In these circumstances, the Government will accept FDP at 
the contractor facility (Origin). The contractor; however, shall continue to be responsible for secure delivery of the  
vaccine to its final destination as identified on this contract. 'Regardless of where acceptance occur, risk of loss of  oil 
'damage to supplies shall remain with the contractor until delivery of FDP to a government facility.' 

H.13 Validation of IP/Data 

The Parties acknowledge that background intellectual property and technical data assertions have been made and 
evaluated by the parties. The parties agree that, should additional information relevant to these assertions become 
available, the parties will reevaluate said assertions as necessary in the future. 

11.14 Novation 

Upon Moderna, US, Inc.'s registration in the System for Award Management, the Government will, at the 
Contractor's request, complete a novation of this Contract to recognize Moderna US, Inc. as a counterparty instead 
of Moderna TX, Inc. This novation will be completed through a modification executed by the Government that 
identifies Moderna US, Inc. as the contracting party for all purposes as if it had originally executed the Contract. 

11.15 Base & Option 1 Delivery Acceleration 
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In an effort to accelerate production of the mRNA-1273 vaccine.lthe Government agrees to fund eight additi na  
drug product manuf cturing slots (including fill, pack and label) within the Base Period and ten drug produc  

1  manufacturing slots  ithin the Option 1 period via a Modification to the co  tract. If these manufacturing slots are 
successfully utilized,  here will be up to 18 drug manufacturing slots fiinde  above what was projected by Moderna 
and assumed within the price per dose for the doses of mRNA-1273 vaccine delivered in the Base Period and Option 
1. However, because the Government is funding the additional slots within the Base and Option 1 periods in order to 
accelerate production, the Government is entitled to an adjustment under the conditions outlined. The Government 
and Moderna agree to the following: 

1. If the Government exercises Option 2 (NLT 15 May): 

a. Moderna will r h f n 2 1,001 for each  successfully accelerated drug product fill under 
the Base Period •  nd15819,0001  for each successfully accelerated drug product 
fill under Option 1  limited to the ten additional slots  

2. If the Government does not exercise Option 2 (NLT 15 May): 
a. In the event Moderna timely cancels the manufacturing slots and/or is able to otherwise fully utili 
originally reserved  for y prol uction in  the Option 2 period. Moderna agrees to  credit the Government 1,051,001 for  

kch of the eight slot4andl$819,0014  for  leach of the ten slots that Moderna utilizej  In no case shall the number of 
drug product manufacturing slots credited exceed the number of successfully accelerated drug product 
manufacturing fills under the Base Period and Option 1. It is understood that Moderna will make all good-faith 
efforts to fill reserved slots or cancel reservations in a timely manner (i.e. within the time period required by the 
subcontractor). 

b. In the event that Moderna is unable to fill those reserved slots (i.e. due to lack of demand) and cancels slots, 
Moderna shall be entitled to recoup those reservation cancellation costs from the USG. The process is outlined as 
follows: 

1.) Moderna shall submit documentation to the USG of the following: 

i.) Cancellation notice to the subcontractor, 
ii.)The basis of the cancellation. and 
iii.)Cancellation fees incurred. 

2.) Moderna shall reduce credits to the USG under paragraph 2a) of this clause, IAW agreed cancellation 
costs incurred. 

3.) Bi-lateral agreement of the final credit shall be included in a modification to the contract. Net credit 
shall be deducted from final payments under the contract. 

H.16 Delivery Schedule, as revised 11Feb2021 via modification P00004 

 

Dec 20 Jan 21 Feb 21 Mar 21 
_ 

Apr 21 
Moderna Accelerated Plan N/A N/A 74,695,355 118,088,705 162,826,580 
Fill/Finish Required for 
Accelerated 

N/A N/A 37 39 40 

Original Delivery Schedule 15,000,000 22,000,000 30,000,000 33,000,000 33,200,000 
Running Count - Original 

 

37,000,000 67,000,000 100,000,000 133,200,000 
Accelerated Plan per Month — 
Revised 

12,628,700 21,156,350 40,910,305 43,393,350 44,737,875 

Running Count - Revised 

 

33,785,050 74,695,355 118,088,705 162,826,580 

  

May 21 Jun 21 Jul 21 Aug 21 Sep 21 
Moderna Accelerated Plan 212,817,430 261,142,980 309,147,755 N/A N/A 

__I 



Specific to CLINs 3001 and 4001. Modema will deliver to the Gove ent 
X es / variations accordin to the schedule defined in the table below 

IDne or more of the following product' 
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Fill/Finish Required for Accelerated 39 39 40 N/A N/A 
Original Delivery Schedule 33,400,000 33,400,000 33,400,000 33,400,000 33,200,000 
Running Count - Original 166,600,000 200,000,000 233,400,000 266,800,000 300,000,000 
Accelerated Plan per Month — 
Revised 

49,990,850 48,325,550 38,857,020 N/A N/A 

Running Count - Revised 212,817,430 261,142,980 300,000,000 N/A N/A 

 

The delivery schedule assumes that Modema will work to further maximize fill/finish capacity by working with the 
FDA to increase fill volumes, thus enabling extraction of additional doses from each vial delivered. 

11.17 Post-Termination Disposition of Undelivered Product 

For the avoidance of doubt, if the USG elects to terminate the exercised CLINs prior to acceptance and delivery in 
full of the required quantities of mRNA-1273, Modema will be free to direct any unaccepted/undelivered supplies of 
mRNA-1273 to customers other than the USG, at its discretion, without further obligation of either party with regard 
to such unaccepted/undelivered supplies of mRNA-1273. The contract will be bilaterally modified to decrease the 
quantities by the agreed upon volume. 

In order to facilitate projections and invoicing, the Gov7rnment shall prqvide or direct a third party 
to provide to Modema (1) actual quantities of Moderna1140 kits shipped with 8.0mL vials during the reporting 
period; (2)  actual auantities 9f Modema  p  30 kits shipped with 8.0mL vials during the reporting period; and (3) the 
number of IModerna 140 kit 4 remaining in inventory and available for upcoming shipments. This information will 
be provided to Modema at a frequency of at least twice monthly. 

For each 8.0mL fill volume (1600mcel vial of vaccine shipped with la Modema 140 kit. Modema will invoice the'  
'Government for 14 doses of vaccine and count 14 doses toward Mode_ma's delivery_auantitics under this contract 

or each 8.0mL fill volume (1600mcg) vial of vaccine shipped withlodcma 1 IMit_Moderna will invoice the  
ovemment for 13 doses of vaccine and count 13 doses toward Moderna's delivery quantities under this contract  

j3oth parties acknowledge that the delivery schedule is based on lin assumed 14 doses counted toward Moderna's 
'delivery quantities pet' 8.0mL fill volume (1600mcg) vial delivered. IR accordance with the aereed approach for 
'nvoicing and counting doses toward Moderna's delivery reauirement,lthis could result in a shortfall in the number  
f invoiceable doses Both parties agree that delivery of doses to adjust for any shortfall to Option 2 could occA  

3 2 a le t • • o s to fully meet the delivery requirement of these CLINs will 
Specifically for purposes of adhering to the scheduled 

delivery dates set forth in this contract for the Base Period, Option 1 and Option 2, schedule shall be deemed to have 
been met once doses are released by Modema and are available for order. 

H.19 Product kariation4 (as added via P00007) 

• 

e delivered b Moderna no later than Au ust 31, 2021 

mRNA-1273 Primary Series (0.2mg/mL, 100µg, 2-dose) 
• mRN A-1273 Seasonal Boost (0.1-0.2mg/mL, 50-100µg, 1-dose) 
• mRNA-1273 Seasonal Boost (mRNA-1273.211 or other, as determined by EUA/BLA and any 
related supplement or amendment thereto accepted and authorized/licensed by FDA and mutually agreed 
upon; 0.1mg/mL, 50µg, 1-dose) 
• mRNA-1273 Pediatric Primary Series for ages 6m-<2y, 2-<6y and 6-<12y (mRNA-1273, mRNA-
1273.211 or other, as determined by EUA/BLA and any related supplement or amendment thereto accepted 
and authorized/licensed by FDA and mutually agreed upon; 0.1-0.2mg/mL, 25-100µg, 2-dose) 
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All doses delivered in calendar  year 2021 will be delivered in multi-dose vials containing 6.3mL fill volume  
sufficient for 10 doses per vial is described in Section A 1 In order to minimize dose wastaoe Moderna  will mak 
000d-faith commercially reasonable efforts to establish capabilities to enable fulfillment of 2022 deliver 
equ rements with a 5-dose vial image and will provide projections of availability of the 5-dose presentation on th 

first of each month beginning in August 2071 If Moderna is able to make 5-dose vials available to the Government 
to satis y the delivery requirements of CLINs 300 1 and 4001 the Government and Moderna will neonate revise 
per dose pricing. For avoidance qf doubt, if the Government and Moderna fail to reach agreement on a 
reasonable revised price per dosel all product to meet the requirements of CLINs 3001 and 4001 will continue to be 
delivered in the 6.3mL fill volume 10-dose image. 

In order to adequately adjust for shifts in product types / variations to be delivered. the Contracting Officer wil  
provide written direction via unilateral modification specifying product type / variations to be delivered for th  
Option 3 period (CLIN 3001) no later than August 1, 2021, For Option 4 deliveries (CLIN 4001), the Contractin.  
Officer will provide written direction via modification specifying product type / variations to be delivered in a givei  
month no later than 90 days prior to the delivery month. For example. if the Government chooses to take delivery oil 

OM nal B st an M f P iatri Prim. 2- in n 2 22 hi wil 

fair an 

_e provided to Moderna no later than October 1.2021. This will be followed with direction on November 1 an  
December 1, 2021, for February and March 2022, respectively' 

The Government and Moderna agree that total monthly delivery quantities for each of CLIN 3001 and 4001 will 
follow the schedule in the table below. The Government and Moderna also agree on the following points specific to 
product ordering: 

• the Ciovernment will not request, and Moderna will have no obligation to deliver, doses ot 
mRNA-1273 Primary Series in calendar year 2021; 
• Government direction on product type / variation to be delivered will be limited to specification of 
indication. Moderna will retain the flexibility to meet the delivery requirement with any product type / 
variation that has been authorized or approved for that indication. For avoidance of doubt, award amounts 
are dependent only on number of doses delivered and not product type / variation. 

All direction related to product tv e / variation will be completed by the Contracting Officer through undater 
modification of the Delivery Schedule in the table below. Within 30 days of each modification. Moderna wit  
provide the Government with weekly delivery targets for the subject delivery period. For avoidance of doub;, at n 

 

time will Moderna be required to deliver doses in ex 

 

ess of the total monthly quantities defined below unless 

    

 

mutually agreed to by the Government and Moderna  

 

 

CLIN 3001 
100M total doses 

_ 
CLIN 4001 

(100M total doses 

 

2021 2022 Product Type Sep' Oct' Nov' Dec' Dee' Jan' Feb3 Mar4 
mRNA-1273 Primary 

        

mRNA-1273 Pediatric (6m-<2y) 

        

mRNA-1273 Pediatric (2-<6y) 

        

mRNA-1273 Pediatric 6-<12 

        

mRNA-1273 Seasonal 

        

Total 25 25 30 20 10 28 28 34 
' Direction from Contracting Officer due on August 1, 2021 
2  Direction from Contracting Officer due on October 1, 2021 
3  Direction from Contracting Officer due on November 1, 2021 
4  Direction from Contracting Officer due on December 1, 2021 

H.20 Donation of Excess Product 



I I • - •  0 W as . 0 as . I 

.atis clauses B i — iii in tood faith for an donations ero •osed b the Government 

W911QY20C0100 
P00011 

Page 11 of 12 

a. If the Government determines that a quantity of doses of mRNA-1273 supplied to the Government under this 
contract is no longer needed by the Government, the Government may donate such doses to a foreign nation or non-
governmental organization (NGO) facilitating donation to a foreign nation, subject to the remainder of this Clause 

i  H.20. The Government shall no ifv Contractor in writing nrior to any proposed donation to a foreign nation or  
GO. which notice will include i) the proposed recipient country and. if applicable. the NGO facilitating donatio  
such recipient country. (ii) a good faith estimate of the quantity of mRNA-1273 proposed for delivery, and (iii)  

ood faith estimate of the proposed delivery date of such vaccinel 

b. Co tractor must verify in writing that all of the required conditions below are met before any such donation  is 
ble efforts to attemp t 

I) Each recipient foreign nation has issued regulatory approval, authorization (or obtained waivers thereof)  for the 
importation and use of the product at the time of the donation and such donation will not require Moderna tc 
undertake any additional regulatory activities or responsibilities that would interfere with Contractor's (1)  re iulato 
strategy for obtaining regulatory approval or authorization in the recipient country or () obligations to th 
Government or (3) with Contractor's prosecution of regulatory filings with the FDA1 

ii) The product being donated is covered by an indemnification and/or immunity agreement between either (a 
Contractor and the recipient nation or (b) the USG and a USG-designated NGO with a prior relationship with thel 
recipient nation in each case that, to Contractor's reasonable satisfaction, provides that such recipient nation or 
NGO will indemnify or provide full immunity to Contractor, its affiliates and their contractors from and against 
losses, liabilities and damages of any nature arising in connection with or relating to the importation distribution o 
use of the donated doses. Such agreements will be for the benefit of Contractor and. to the extent applicable. th 
USG, and Contractor will be a third party beneficiary to any such indemnification or immunity agreement to whic 
Contractor is not a partyi 

(iii) Appropriate security, destruction. safety. pharmacovigilance and other regulatory provisions are in place fo 
use of the product in the recipient nation(s) to enable Contractor to fulfill its regulatory and compliance 

 

obligation 

  

and internal safet and security requirements. including restrictions on re-distribution of product by the reckpi  nt 
foreign nation, requirements that the recipient nation ensure the destruction of used vials and cartons, etc.; an  

(jy) The proposed recipient country is a low income or low-middle income country to align with the COUNI 
Advance Market Commitment participating countries and economies, or Moderna otherwise consents, in I 
discretion, to the donation to such proposed recipient countryi 

c. The Government's donations will be from supplies of vaccine delivered to and accepted by the Government. To 
the extent the Government commits to deliver doses that have not yet been physically delivered to the Government, 
such donation will not occur until such doses have been delivered to the Government. The Government will be 
responsible for delivery of the donated doses to, and coordination of delivery with, the receiving foreign nation or 
NGO, as applicable. The Government or the receiving foreign nation or NGO, as applicable, will (i) satisfy all 
customs shipping requirements for import and export of the product; and (ii) as the exporter, file any required FDA 
export notifications. To the extent not already provided to the Government, the Contractor will provide all 
information necessary to complete any requirements identified in this paragraph in advance of shipment. 

d. When the conditions above are met for any donation. the Parties will lointly modify Exhibit B hereto to reflect 
the name of each recipient foreign nation (or NGO if applicable). and specify the agreed-upon number of donat d 
doses (including any applicable lot numbers) and the applicable delivery date. The Government and Contractoil 
acknowledge and agree that no donation of product for use outside the United States will occur prior to Modern  
written consent that all terms in this Clause H.20 are met, which will be reflected in a modification of Exhibit 
within seven (7) days] 

4
  F.  The parties acknowledge that the third Daraaranh of Clause H.8 (be jginning with "The Government may no 

use...") of the original award regarding PREP Act coverage does not restrict the Government from makin  
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donations that comply with the requirements of this Clause H.20. The USG makes no representations as to PREFI 
Act coverage theretol 

f. Shipment of any donated doses under this Article does not constitute a violation of the Defense Production Act. 

(End of Summary of Changes) 



Exhibit B - Donation of Excess Product 

As of 1 July 2021 

 

Country 
Mod No 

Batch Exp Date 
COVID Vaccine 

Type 
DS Source 

NGO 
Facilitator 

(if applicable) 

Fill Finish 
Site 

Dose Total 

Canada P00009 

  

mRNA-1273 
Moderna-Norwood 

  

1,000,020 052C21A 11/10/2021 Catalent J MDV-14 10  pact 

Taiwan P00010 r 
939599 

10/27/20211 

 

mRNA-1273 
Moderna-Norwood 

 

[ Baxter 960,680 

 

JMDV-14 10 
pact 

Taiwan P00010 r  939600 

   

Lonza-Portsmouth 

 

L Baxter 955,780 

 

L11/2/20211jmD
m

V
R
-N14

A-
1
1
0
27

p
3
ackL

[ 

Taiwan 
P00040 
P00011

 939676 11/7/2021 
mRNA-1273 Moderna-Norwood 

Lonza-NH 

 

[ Baxter 
333,620 
583,660 

j m
 DV-14 10 pact 

Guatemala P00011 046C21A 11/6/2021 
mRNA-1273 

Moderna-Norwood 

 

Catalent 1,293,300 

 

JMDV-10 10 pact 

Guatemala P00011 r 047C21A 11/7/2021 
mRNA-1273 

Moderna-Norwood 

 

Catalent 206,700 
JMDV-10 10 pact 

Honduras P00011 r 034C21A 10/29/20211 

 

mRNA-1273 

 

Vloderna- Norwood COVAX Catalent 475,500 

 

DV-10 10 pac 

 

Honduras P00011 r 039C21A 10/29/20211 

 

mRNA-1273 
Vloderna- Norwood COVAX Catalent 753,200 

 

JADV-10 10 pacc 

Honduras P00011 r 040C21A 10/30/20211 

 

mRNA-1273 

 

Lonza- Portsmouth COVAX Catalent 271,300 

 

JMDV-10 10 pacc 

 

Pakistan P00011 004021A 11/18/2021 

 

mRNA-1273 
[ Lon Portsmouth COVAX Catalent 950,400 

 

DV-10 10 pac 

Pakistan P00011 005D21A 11/20/2021 
mRNA-1273 [

Vloderna- Norwood COVAX Catalent 1,127,700 
JIMDV-10 10 pact 



Pakistan P00011 

    

COVAX 

 

237,600 006D21A 11/21/2021 oderna- Norwoos Catalent jm
mRNA-1273 

DV-10 10 pact 

Pakistan P00011 007D21A 11/22/2021 
mRNA-1273 

 

oderna- Norwoo. COVAX Catalent 184,300 
iMDV-10 10 pac 

,i 
l 

 

Indonesia P00011 009D21A 11/19/2021 
mRNA-1273 

oderna- Norwoo. COVAX 
I Catalent I 

334,180 
MDV-14 10 pack 

Indonesia P00011 028D21A 11/29/2021 
mRNA-1273 

 

oderna- Norwoo. COVAX 
Catalent 

48,580 
DV-14 10 pack 

 

Indonesia P00011 012D21A 11/23/2021 
mRNA-1273 

 

oderna- Norwoo. COVAX 

I Catalent I 
637,560 

kDV-14 10 pac< 

 

Indonesia P00011 021D21A 11/26/2021 

 

mRNA-1273 

 

Lonza- Portsmouth COVAX 
Catalent 

646,100 

 

jm
DV-14 10 pac

t 

 

Indonesia P00011 026D21A 11/26/2021 
mRNA-1273 

   

Catalent 

 

Jim DV-14 10 
pac

c 

 

Moderna-Norwoo. COVAX 
I 

20,160 
I 

Indonesia P00011 023D21A 11/29/2021 
mRNA-1273 

 

Moderna-Norwoo. COVAX 
I Catalent I 1

,
313

,
480 

DV-14 10 pac 

 

Bangladesh P00011 075C21A 11/11/2021 
mRNA-1273 

oderna- Norwoo. COVAX 
Catalent 

1,552,000 1
MDV-10 10 pad 1 

Bangladesh P00011 077C21B 11/14/2021 
mRNA-1273 

 

oderna- Norwoo. COVAX 
Catalent 

882,000 
MDV-10 10  pad 

 

Bangladesh P00011 004D21A 11/18/2021 
mRNA-1273 

 

Lonza- Portsmouth COVAX 
Catalent I 

66,000 
1
,
MDV-10 10 pac< 

 

Bhutan P00011 007D21A 11/22/2021 
mRNA-1273 

oderna- Norwoos COVAX Catalent
IL 

 500,000 
MDV-10 10 pack  
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00012  

OBLIGATION AMOUNT: $0.00 

a. The purpose of this modification (P00012) it to: 

- Update Exhibit B as outlined in clause 11.20 with donation information for multiple recipients identified with the 
past 7 business days (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties). 

b. The modification was required by the program office to meet the Government's mission requirements. 

c. The total contract value and total funded amount remains unchanged. 

SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

Document Type Description Page # Date 
Exhibit A CDRLs 15 11 Feb 2021 
Exhibit B Donation of Excess Product 3 13 July 2021 
Attachment 0001 Supply Chain Resiliency Plan for CDRL A010 3 23 July 2020 
Attachment 0002 Security Plan 7 23 July 2020 
Attachment 0003 Dose Tracking Template Draft Moderna Excel 15 July 2020 
Attachment 0004 Data Rights 3 7 August 2020 
Attachment 0005 l' *ghts of Reference Material Threat- 2 7 August 2020 
Attachment 0006 ModernaTx, Inc. Background Intellectual Property 3 6 August 2020 
Attachment 0007 Performance Base Payment Milestone Schedule 1 14 June 2021 

Attachment 0008 Performance Base Payment Milestone Billing Plan 16 12 July 2021 
Attachment 0009 HRPAS Moderna Letter 1 3 September 2020 

(End of Summary of Changes) 



Exhibit B - Donation of Excess Product 

As of 13 July 2021 

Country Mod No Batch Exp Date COVID Vaccine Type DS Source Fill Finish Site Dose Total 

Canada P00009 052C21A 11/10/2021 
mRNA-1273 Moderna-

 

Norwood 
Catalent 1,000,020 

 

1VIDV-14 10 pack 

 

Taiwan P00010 
[ 939599 

10/27/2021 

 

mRNA-1273 

 

Moderna-

 

Norwood 
Baxter 960,680 

 

DV-__ -1L pac __ ..0 

Taiwan P00010 939600 11/2/2021 

 

mRNA-1273 

 

Lonza-
Portsmouth 

Baxter 955,780 

 

11)V-14.0 pac 

 

Taiwan P00011 939676 11/7/2021 

 

mRNA-1273 

 

Moderna-

 

Norwood 
Lonza-NH 

Baxter 583,660 

 

MDV-14 10 pack 

    

Guatemala P0804-1 946Q4A 11/6/2021 

 

1273 mRNA 

 

Moderna 

 

472-93400 

   

Norwood 
Catalent 

 

1DV 10 10 
I 
__. 

        

Guatemala R00044 r 04-7-Q4A 11/7/2021 

 

1273 friRNA  

 

MeeteFFia-

  

206,700 

 

DV 10 10 

 

 
Norwood 

Catalent 

      

poc 

 

Honduras P00012 034C21A 10/29/2021 

 

mRNA-1273 

 

Moderna-

 

Norwood 
Catalent 475,500 

 

Dv-10 jk_z)r_q__
.

jac 

 

Honduras P00012 039C21A 10/29/2021 

_ 

mRNA-1273 

 

Moderna-

 

Norwood 
Catalent 753,200 

 

'v1DV-10 Ion 

 

Honduras P00012 040C21A 10/30/2021 

 

mRNA-1273 

 

Lonza-
Portsmouth 

Catalent 271,300 

 

DV-10 10 pac 

 

Pakistan P00011 004D21A 11/18/2021 

 

mRNA-1273 

 

Lonza-
Portsmouth frvlD

Catalent 

 

950,400 

 

/-1_.0 1.0 pack  

 

Pakistan P00011 005D21A 11/20/2021 
mRNA-1273 Moderna-

Norwood  
Catalent 1,127,700 

_ DV-10 i_)1: ,___:,ac 

 



   

mRNA-1273 Moderna-

Norwood 
Catalent 

 

237,600 Pakistan P00011 006D21A 11/21/2021 

 

MDV-1.0 pac 

 

Pakistan P00011 007D21A 11/22/2021 

 

mRNA-1273 

 

Moderna-

Norwood 
Catalent 

 

184,300 

 

 IMDV- ac 

 

Indonesia 
P00011 

009D21A 11/19/2021 

 

m RNA-1273 

 

Moderna-

 

Norwood 

Catalent 1 
334,180 

 

pac _MDV-1. _.0 

 

Indonesia 
P00011 

028D21A 11/29/2021 

 

mRNA-1273 

 

Moderna-

 

Norwood 

 

1 
48,580 

 

MDV-14 10 pa 

 

Indonesia 
P00011 P00011 

012D21A 11/23/2021 

 

m RNA-1273 

 

Moderna- 

Norwood 

Catalent 

 

637,560 

 

IMDV-14 10 packl 

 

Indonesia 
P00011 

021D21A 11/26/2021 

 

mRNA-1273 

 

Lonza- 

Portsmouth 

Catalent 

 

646,100 

 

IMI:.4 1.Cciac 

  

P00011 

   

mRNA-1273 

 

Moderna-

Norwood 

Catalent 1 
20,160 Indonesia 

 

026D21A 11/26/2021 

 

IMDV-14 101  

  

P00011 

   

mRNA-1273 

 

Moderna-

Norwood 

Catalent 1 
1,313,480 Indonesia 

 

023D21A 11/29/2021 

 

MDV-14 10 pac i 

 

Bangladesh 
P00011 

075C21A 11/11/2021 

 

mRNA-1273 

 

Moderna-

 

Norwood 

Catalent 1 
1,552,000 

 

MDV-10 10 pac<1 

 

Bangladesh 
P00011 

077C21B 11/14/2021 

 

mRNA-1273 

 

Moderna-

 

Norwood 

Catalent 1 
882,000 

 

!M DV-10 10 pack! 

 

Bangladesh 
P00011 

004D21A 11/18/2021 

 

mRNA-1273 

 

Lonza-

Portsmouth 

Catalent 1 
66,000 

 

IVIDV-10 10 pack 

 

Bhutan 
P00011 

007D21A 11/22/2021 

 

mRNA-1273 

 

Moderna-

 

Norwood 

Catalent 1 
500,000 

 

N_q _0 101 pac 

 

Haiti P00012 046C21A 11/06/2021 

 

mRNA-1273 

 

Moderna-

 

Norwood 

Catalent 1 
475,200 

 

IMDV-10 10 

 

Haiti 
P00012 

040C21A 10/30/2021 
mRNA-1273 Lonza- 

Portsmouth  

Catalent 1L 
24,800 

 

MDV-10 

 



    

mRNA-1273 Moderna- 

Norwood 

Catalent 
997,920 Ukraine 

P00012 
040D21A 12/02/2021 

 

MDV-1.0 pack 

 

Ukraine 
P00012 

041D21A 12/04/2021 

 

mRNA-1273 

 

Moderna-

Norwood 

Catalent 
987,420 

1 

 

LMDV-14 10 pac< 

 

Ukraine 
P00012 

063D21A 12/05/2021 

 

m RNA-1273 

 

Moderna- 

Norwood 

Catalent 
14,700 

 

pac _MDV-1. _.0 

 

Vietnam 
P00012 

064D21A 12/07/2021 

 

mRNA-1273 

 

Moderna-

 

Norwood 

Catalent 
332,640 

1 

 

MDV-14 10 paA 

 

Vietnam 
P00012 

939889 12/05/2021 

 

mRNA-1273 

 

Lonza-

Portsmouth 

Baxter 
864,500 

1 

 

IMDV-14 10  packl 

 

Vietnam 
P00012 

939890 12/06/2021 

 

mRNA-1273 

 

Lonza-

Portmouth 

Baxter 
802,900 

1 

__IMI:.4 1.(::)ac 

 

Indonesia (2) 
P00012 

008D21A 12/1/2021 

 

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 
1,039,920 

 

IMDV-14 101  ac 

 

Indonesia (2) 
P00012 

066D21A 12/9/2021 

 

mRNA-1273 

 

Moderna-

 

Norwood Catalent 
460,180 

1 

 

MDV-14 10 pac i 

 

Fiji 
P00012 

078C21A 11/15/2021 

 

mRNA-1273 

 

Lonza-

Portsmouth 

Catalent 
150,080 

1 

 

MDV-14 10 pac< 

 

Sri Lanka 
P00012 

028D21A 11/29/2021 

 

mRNA-1273 

 

Moderna-

 

Norwood 

Catalent 
1,135,680 

1 

 

!MDV-14 10 pack! 

 

Sri Lanka 
P00012 

066D21A 12/9/2021 

 

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 
364,420 

 

IVI DV-14 10 pack 

 

El Salvador P00012 027D21A 11/28/2021 
mRNA-1273 Moderna-

 

Norwood 
Catalent 1,500,100 

 

MDV-14 10 pack 
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REJECTION OF YOUR OFFER. Ifby virtue ofthis airendment you desire to change an offer already subnitted, such change may be rmde by telegramor letter, 
provided each telegramor letter makes refirence to the solicitation and this arrendnent, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

13. THIS IT EM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM 10A. 

 

B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B). 

X C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
See Block 14 Continuation Page 

 

D.OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor is not, x is required to sign this document and return 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter 
where feasible.) 
Modification Control Number: ilsotow aw 2134 

See Block 14 Continuation Page 

Except as provided herein, all tent and conditions ofthe document reErenced in Item 9A or 10A, as heretofore changed, reimins unchanged and in full force and effect. 

15A.NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) 
ontracting e1 

1 45e Auvw.e_ spA  /veg.?  ce-12 I 
TEL: 2

i
5
11a
6 8

S
76.

1,2
931 MAL: hillary.s.roy.civ@mail.m 

I6B. UNrrprl rr A TPC (IF AMERI 
5Ay ugneu uy 

16C. DATE SIGNED 15B.Cr '. tt t.  *. ..". -* ' ' 

e LIIIW 

 

15C.DATE SIGNED 

7-/SO/2402' 

 

--lir ROY.HIL LARY S.1391063903 

 

07/30/2021  
BY • (Signature of Contract ing Officer) 

 

(Signat of person authorized to sign) I 
EXCEPTION TO SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83) 
APPROVED BY OIRM 11-84 Prescribed by GSA 

FAR (48 CFR) 53.243 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00013  

OBLIGATION AMOUNT: $0.00 

a. The purpose of this modification (P00013) is to: 

- Update the Performance Base Payment Table in Section G and the associated Attachment 0008, Performance 

Base Payment Milestone Billing Plan (Authority FAR 52.232-16) 

- Update H.1 Key Personnel (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

- Update H.19  ProductiVariationsito  reflect a change on the notification of product date for deliveries in September 

2021 through December 2021 (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

- Update Exhibit B as outlined in clause H.20 with donation information for multiple recipients identified within the 

past 7 business days (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

b. This modification was requested by the program office to meet the Government's mission requirements. 

c. The total contract value and total funded amount remain unchanged. 

SECTION G - CONTRACT ADMINISTRATION DATA 

The following have been modified: 

G.1 GOVERNMENT CONTRACT ADMINISTRATION 

In no event shall any understanding or agreement, contract modification, change order, or other matter in deviation 
from the terms of this contract between the Contractor and a person other than the Contracting Officer be effective 
or binding upon the Government. All such actions must be formalized by a proper contractual document executed by 
the Contracting Officer. 

procuring Contracting Officer:  
IHilliary S. Roy / (256) 842-7503 /  
Joint COVID-19 Response Division 
US Army Contracting Command 
6472 Integrity Court (Building 4401) 
Aberdeen Proving Ground, MD 21005-3013 

Contract Specialist: 
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!Danny Soto / 508 206-2111 / danny.soto3.civ@mail.mi  
Joint COVID-19 Response Division 
US Army Contracting Command 
6472 Integrity Court (Building 4401) 
Aberdeen Proving Ground, MD 21005-3013 

G.2 GOVERNMENT TECHNICAL POINT OF CONTACT 

arva Taylor / 202 260-6798 / marva.taylor@hhso  
Biologist/Project Officer 
200 C Street, SW 
Washington, DC 20201 

G.3 CONTRACTOR'S CONTRACT ADMINISTRATION 

Hamilton Bennett / (617) 768-7670 / Hamilton.Bennett@modematx.com 
Moderna US, Inc. 
200 Technology SQ. 
Cambridge, MA 02139-3578 

G.4 PLACES OF PERFORMANCE 

Moderna US, Inc. 
200 Technology SQ. 
Cambridge, MA 02139-3578 

G.5 NOTIFICATION OF REVISIONS AND CHANGE 

Notification of revision or changes to names or email addresses will be provided by official correspondence from the 
PCO/ACO or office of the PCO/ACO in lieu of a contract modification. This does not apply to any such revisions or 
changes in the event this contract includes a key personnel clause. 

G.6 PERFORMANCE BASED PAYMENT 

Performance-based payments (PBP) are authorized under this contract in accordance with FAR 52.232-32. The 
contractor shall bill for the PBP upon achievement of the completion criteria identified in Attachment 0007, 
Performance-based Payment Milestone Table dated 4 May 2021. Upon achievement of the completion criteria, the 
contractor shall bill for the PBP for the base and each option IAW the following schedule: 

CLIN Period Amount 
0001AA BASE $90,210,000 
0001AB BASE $132,308,000 
0001AC BASE $180,420,000 

  

$198,462,000 
TOTAL 

 

601,400,000 
1001A 

 

I PTION 1 

  

I  150 860 801 

 

11001A: 

 

1 • PTION 1 

  

i 151 769 601 

 

11001A• 

 

1 • PTION 1 

  

i 151,769,601 

 

IOIA I 

 

.454,400,00 
I 001A 

 

IS PTION 

  

i 150 860 801 
1, 001A: 

 

1 • PTION 

  

i 151769601 
1, 001A• 

  

IifluIiV  

 

151,7691601 
I OTA I 

 

.454.400,0001, 
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1001 OPTION 

 

45 440 00 

 

127.232,00C° 

 

001A 1 OPTION ' 

 

IOO1AS ePTIGN ' 

  

127 232 00C 

 

001A I • PTION 

  

154,496,00C 

  

ITOTALI 

  

E54,400,000 
001 SPTION 

  

113,600,000 

 

II 001A OPTION 

  

113 600 000 

 

I 001 As OPTION , 

  

136,320,00 

 

11 , 001AI OPTION , 

 

90,880,00 

 

IrOTALI 

 

454,400,04 

Delivery Invoicing: PBPs are a type of contract financing and are recouped by the Government through deductions 
of payments otherwise due to the contractor for the partial or complete delivery of contract items. The deductions 
are made by applying a liquidation rate to the price of delivered contract items. Attachment 0008, Performance-
based Payment Milestone Billing Plan, identifies the contractor invoicing schedule for liquidation. The contractor 
shall submit all invoices IAW Attachment 0008. 

SECTION H - SPECIAL CONTRACT REQUIREMENTS 

The following have been modified: 

H.1 Key Personnel 

Any key personnel specified in this contract are considered to be essential to work performance. At least thirty (30) 
calendar days prior to the Contractor voluntarily diverting any of the specified individuals to other programs or 
contracts the Contractor shall notify the Contracting Officer and shall submit a justification for the diversion or 
replacement and a request to replace the individual. The request must identify the proposed replacement and provide 
an explanation of how the replacement's skills, experience, and credentials meet or exceed the requirements of the 
contract (including, when applicable, Human Subjects Testing requirements). If the employee of the Contractor is 
terminated for cause or separates from the Contractor voluntarily with less than thirty (30) calendar-day notice, the 
Contractor shall provide the maximum notice practicable under the circumstances. The Contractor shall not divert, 
replace, or announce any such change to key personnel without the written consent of the Contracting Officer. The 
contract will be modified to add or delete key personnel as necessary to reflect the agreement of the parties. The 
following individuals are determined to be key personnel: 

Name Title 
uan Andre hief Technical O. erations and II uali Office i 

Mr4MiTiMM ice President and Mana• in . Director, North Americ. 
aul Granadill ead Su 1 Chai 
cott Nickerso VP US Manufacturin 
ennifer Whit VP Global Suali 
Wirri'Vel= r. Director CMC Strate •ic 0 eration 

ankim Pate br. Director, Facilities & En ineerin 

11.2 Substitution of Key Personnel 

The Contractor agrees to assign to the contract those persons whose resumes/CVs were submitted with the proposal 
who are necessary to fill the requirements of the contract. No substitutions shall be made except in accordance with 
this clause. 
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All requests for substitution must provide a detailed explanation of the circumstance necessitating the proposed 
substitution, a complete resume for the proposed substitute and any other information requested by the contracting 
officer to approve or disapprove the proposed substitution. All proposed substitutes must have qualifications that are 
equal to or higher than the qualifications of the person to be replaced. The contracting officer or authorized 
representative will evaluate such requests and promptly notify the contractor of his approval or disapproval thereof. 

H.3 Disclosure of Information: 

Performance under this contract may require the Contractor to access non-public data and information proprietary 
to a Government agency, another Government Contractor or of such nature that its dissemination or use other than 
as specified in the work statement would be adverse to the interests of the Government or others. Neither the 
Contractor, nor Contractor personnel, shall divulge nor release data nor information developed or obtained under 
performance of this contract, except authorized by Government personnel or upon written approval of the CO which 
the KO will provide in accordance with OWS or other Government policies and/or guidance. The Contractor shall 
not use, disclose, or reproduce proprietary data that bears a restrictive legend, other than as specified in this contract, 
or any information at all regarding this agency. 

The Contractor shall comply with all applicable Government requirements for protection of non-public information. 
Unauthorized disclosure of nonpublic information is prohibited by the Government's rules. Unauthorized disclosure 
may result in termination of the contract, replacement of a Contractor employee, or other appropriate redress. 
Neither the Contractor nor the Contractor's employees shall disclose or cause to be disseminated, any information 
concerning the operations of the activity, which could result in, or increase the likelihood of, the possibility of a 
breach of the activity's security or interrupt the continuity of its operations. 

No information related to data obtained under this contract shall be released or publicized without the prior written 
consent of the COR, whose approval shall not be unreasonably withheld, conditioned, or delayed, provided that no 
such consent is required to comply with any law, rule, regulation, court ruling or similar order; for submission to any 
government entity' for submission to any securities exchange on which the Contractor's (or its parent corporation's) 
securities may be listed for trading; or to third parties relating to securing, seeking, establishing or maintaining 
regulatory or other legal approvals or compliance, financing and capital raising activities, or mergers, acquisitions, 
or other business transactions. The exceptions identified in this paragraph apply to all disclosures under this Section 
H.3 except to the extent that a disclosure is otherwise prohibited by law. 

11.4 Publication and Publicity 

The contractor shall not release any reports, manuscripts, press releases, or abstracts about the work being performed 
under this contract without written notice in advance to the Government. 

a. Unless otherwise specified in this contract, the contractor may publish the results of its work under this contract. 
The contractor shall promptly send a copy of each submission to the COR for security review prior to submission. 
The contractor shall also inform the COR when the abstract article or other publication is published, and furnish a 
copy of it as finally published. 

b. Unless authorized in writing by the CO, the contractor shall not display the DoD logo including Operating 
Division or Staff Division logos on any publications. 

c. The contractor shall not reference the products(s) or services(s) awarded under this contract in commercial 
advertising, as defined in FAR 31.205-1, in any manner which states or implies DoD approval or endorsement of the 
product(s) or service(s) provided. 

d. The contractor shall include this clause, including this section (d) in all subcontracts where the subcontractor may 
propose publishing the results of its work under the subcontract. The contractor shall acknowledge the support of the 
Department of Health and Human Services, Office of the Assistant Secretary for Preparedness and Response, 
Biomedical Advanced Research and Development Authority whenever publicizing the work under this contract in 
any media by including an acknowledgement substantially as follows: 
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"This project has been funded in whole or in part with Federal funds from the Office of the Assistant Secretary for 
Preparedness and Response, Biomedical Advanced Research and Development Authority, under Contract Number 
W911QY-20-C-0100." 

H.5 Confidentiality of Information 

a. Confidential information, as used in this article, means non-public information or data of a personal nature 
about an individual, or proprietary information or data submitted by or pertaining to an institution or organization. 

b. The Contracting Officer and the Contractor may, by mutual consent, identify elsewhere in this contract specific 
information and/or categories of information which the Government will furnish to the Contractor or that the 
Contractor is expected to generate which is confidential. Similarly, the Contracting Officer and the Contractor may, 
by mutual consent, identify such confidential information from time to time during the performance of the contract. 
Failure to agree will be settled pursuant to the "Disputes" clause. 

c. If it is established elsewhere in this contract that information to be utilized under this contract, or a portion 
thereof, is subject to the Privacy Act, the Contractor will follow the rules and procedures of disclosure set forth in 
the Privacy Act of 1974, 5 U.S.C. 552a, and implementing regulations and policies, with respect to systems of 
records determined to be subject to the Privacy Act. 

d. Confidential information, as defined in paragraph (a) of this article, shall not be disclosed without the prior 
written consent of the individual, institution, or organization. 

e. Whenever the Contractor is uncertain with regard to the proper handling of material under the contract, or if the 
material in question is subject to the Privacy Act or is confidential information subject to the provisions of this 
article, the Contractor shall obtain a written determination from the Contracting Officer prior to any release, 
disclosure, dissemination, or publication. 

f. Contracting Officer Determinations will reflect the result of internal coordination with appropriate program and 
legal officials. 

g. The provisions of paragraph (d) of this article shall not apply to conflicting or overlapping provisions in other 
Federal, State or local laws. 

ALL REQUIREMENTS OF THIS SECTION 11.5 MUST BE PASSED TO ALL SUB-CONTRACTOR. 

11.6 Regulatory Rights 

This contract involves supply of a product that requires FDA pre-market approval or clearance before commercial 
authorization. Contractor is seeking FDA authorization or clearance for the commercialization of mRNA-1273, 
Moderna vaccine for SARS-CoV-2 Coronavirus (the "Technology"). The Contractor is the Sponsor of the 
Regulatory Application (an investigational new drug application (IND), investigational device exemption (IDE), 
emergency use authorization (EUA), new drug application (NDA), biologics license application (BLA), premarket 
approval application (PMA), or 510(k) pre-market notification filing (510(k)) or another regulatory filing submitted 
to FDA) for the technology. As the Sponsor of the Regulatory Application to FDA (as the terms "sponsor" and 
"applicant" are defined or used in at 21 CFR §§3.2(c), 312.5, 600.3(t), 812.2(b), 812 Subpart C, or 814.20), the 
Contractor has certain standing before the FDA that entitles it to exclusive communications related to the Regulatory 
Application. 

Accordingly, the Contractor and the Government agree to the following: 

a. DoD Medical Product Priority. PL 115-92 allows the DoD to request, and FDA to provide, assistance to expedite 
development of products to diagnose, treat, or prevent serious or life-threatening diseases or conditions facing 
American military personnel. The contractor recognizes that only the DoD can utilize PL 115-92. As such, the 
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contractor will work proactively with the Government to leverage this law to its maximum potential under this 
contract. The contractor shall submit Public Law 115-92 Sponsor Authorization Letter that will be delivered to the 
designated OWS POC(s) within 30 days of award. 

o. Rights of Reference, The U.S. Government will be granted a right of reference as that term is defined in 21 C.F.R. 
314.3(b) (or any successor rule) to any Regulatory Application submitted in support of the Technology. solely for 

iise to develop medical countermeasures (MCM) to the material threats listed on Attachment 0005. When it desir s 
to exercise this right the U.S. Government agrees to notify Contractor in writing describing the request along wit 
sufficient details for Contractor to evaluate the request. and Moderna will not unreasonably decline to generate n 
provide a mutually agreeable letter of cross-reference for the U.S. Government to file with the appropriate FDAJ 
office. The parties agree that it will not be unreasonable for Contractor to decline to provide the L .S. Govern en 
letter of cross-reference if Contractor at the time of such request is conducting a program for the research an 
development of an mRNA product directed to the threat for which the U.S. Government is requesting the right oil 
reference. The U.S. Government will also be granted a right of reference to any Regulatory Application submitted in 
support of the Technology, solely for use to develop the Technology, if Moderna is required to provide th 
Government with access to the Technology under Section H 10 When it desires to exercise this right, the U S 
Government aerees to notify Moderna in writing n n the request alon e with sufficient details for Modema tcl 

enera e a letter of cross-reference for the U.S. Government o file with the appropriate FDA office The U S 
Government agrees that in all cases such letters of cross-reference ma contain reporting requirements to enable 
Moderna to comply with its own pharmacovigilance re ortin obligations to the FDA and other regulatory agencies 
Nothing in this paragraph alters the U.S. Government's data rights as articulated in other provisions of the contract 

11.7 Performance Based Payment Liquidated under Termination 

Performance Based Payments (PBPs) have been authorized as a method of financing under this contract. In the 
event the Modema's mRNA-1273 COVID Vaccine is unsuccessful in its bid to obtain EUA or FDA approval, the 
Government may issue a Termination for Convenience (T4C) in whole or in part, on this contract. Upon notice of a 
T4C, the contractor shall submit a termination settlement proposal, IAW FAR 52.249-2, Termination for 
Convenience of the Government (Fixed-Price). 

11.8 Public Readiness and Emergency Preparedness (PREP) Act: 

In accordance with the Public Readiness and Emergency Preparedness Act ("PREP Act"), Pub. L. No. 109-148, 
Division C, Section 2, as amended (codified at 42 U.S.C. § 247d-6d and 42 U.S.C. § 247d-6e), as well as the 
Secretary of HHS's Declaration Under the Public Readiness and Emergency Preparedness Act for Medical 
Countermeasures Against COVID-19, 85 Fed. Reg. 15198 (Mar. 17, 2020, effective Feb. 4, 2020), and amended on 
April 15, 2020, 85 Fed. Reg. 21012 (together, the "Prep Act Declaration"): 

(i) This Agreement is being entered into for purposes of facilitating the manufacture, testing, development, 
distribution, administration, and use of "Covered Countermeasures" for responding to the COVID-19 public health 
emergency, in accordance with Section VI of the PREP Act Declaration; 

(ii) Contractor's performance of this Agreement falls within the scope of the "Recommended Activities" for 
responding to the COVID-19 public health emergency, to the extent it is in accordance with Section III of the PREP 
Act Declaration; and 

(iii) Contractor is a "Covered Person" to the extent it is a person defined in Section V of the PREP Act 

Declaration. 

Therefore, in accordance with Sections IV and VII of the PREP Act Declaration as well as the PREP Act (42 U.S.C. 
§ 247d-6d), the Department of Defense contracting via assisted acquisition on behalf of the HHS, expressly 
acknowledges and agrees that the HHS Declaration cited above, specifically its language providing immunity from 
suit and liability is applicable to this acquisition as long as Contractors activities fall within the terms and conditions 
of the PREP Act and the PREP Act Declaration. 
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The Government may not use, or authorize the use of, any products or materials provided under this contract, unless 
such use occurs in the United States (or a U.S. territory where U.S. law applies such as embassies, military and 
NATO installations) and is protected from liability under a declaration issued under the PREP Act, or a successor 
COVID-19 PREP Act Declaration of equal or greater scope. Any use where the application of the PREP Act is in 
question will be discussed with Moderna prior to use and, if the parties disagree on such use, the dispute will be 
resolved according to the "Disputes Clause" (52.233-1) 

The items and technology covered by this Contract are being developed for both civil and military applications. 

1E1 Most Favored Nation Clause' 

(i) Due to the exceptional and unprecedented nature of the COVID-19 threat to global public health as well as th 
investments made towards the development of a safe and effective vaccine against COVID-19. Moderna agrees that 
it will not at any time to March 31 2022 sell any COVID-19 vaccine supplied to the Government under thi, 
Agreement to any nation that is a member of  the Group of Seven plus Switzerland ("Covered Nation") at a lower 
price than the prices set forth in this contract.' 

(ii) If, at any time prior to March 31, 2022, Moderna enters into any agreement with a Covered Nation to sell, 
COVID-19 vaccine (mRNA-1273) doses at a price lower than the price currently paid by the U.S. Government for 
.he same COVID-19 vaccine doses under this contract. Moderna shall provide notice within 30 days to the U.S  
Government and the U.S. Government ma  lect, at its discretion, to receive the benefit of this provision and recciv 

OVID-19 vaccine doses at that lower price  

'iii) U_non any such election by the U.S. Government, this contract shall be deemed to have been amended an 
rodified such that, from the date on which the more favorable oricincr was first provided to any Covered Nation (the 

'Amended Pricing Effective Date"), the U.S. Government wil receive that lower price for all orders of COVID-1 
vaccine doses following that Amended Pricing Effective Date  

 

Any price reductions rovided hereunder are not intended as an ucement or reward for an rocurement o 

   

urchasing decisions by the U.S. Government of any Moderna oroduct 

H.10 Ensuring Sufficient Supply of the Product 

1. In recognition of the Government's significant funding for the development and manufacturing of the product in 
this contract and the Government's need to provide sufficient quantities of a COVID-19 vaccine to protect the 
United States population, the Government shall have the remedy described in this section to ensure sufficient supply 
of the product to meet the needs of the public health or national security. This remedy is not available to the 
Government unless and until both of the following conditions ((a) and (b)) are met: 

a. Moderna gives written notice, required to be submitted to the Government 'no later than 15 business day4 of: 

(i) any formal management decision to terminate manufacturing of this product vaccine prior to delivery of any 
doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or serious 
technical or safety reasons or; 

(ii) any formal management decision to discontinue sale of this product vaccine to the Government prior to delivery 
of any doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or 
serious technical or safety reasons; or 

(iii) any filing that anticipates Federal bankruptcy protection; and 

b. Moderna has submitted an Emergency Use Authorization application under §564 of the FD&C Act or a biologics 
license application provisions of §351(a) of the Public Health Service Act (PHSA). 
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2. If both conditions listed in section 1 occur, Moderna, upon the request of the Government, shall provide the 
following items necessary for the Government to pursue manufacturing of this product vaccine with a third party for 
exclusive sale to the U.S. Government: 

a. a writing evidencing a non-exclusive, nontransferable, irrevocable (except for cause), royalty-free paid-up license 
to practice or have practiced for or on behalf of the U.S. Government any Moderna Background Patent, Copyright, 
other Moderna Intellectual Property, Moderna Know-How, Moderna Technical Data rights necessary to 
manufacture doses of the mRNA-1273 vaccine; 

b. necessary FDA regulatory filings or authorizations owned or controlled by Moderna related to this product 
vaccine and any confirmatory instrument pertaining thereto; and 

c. any outstanding Deliverables contemplated or materials purchased under this contract. 

3. This remedy will remain available until the end of the contract. 

IStop-Work Request for Equitable Adjustment (REA1 

work, the contractor shall not be entitled to an equitable adjustment by the governmentl 

his contract is issued under the Operation Warp Speed (OWS) initiative in response to the National Emergenc 
resulting from the spread of the COVID-19 virus. In consideration of the expedited award and performance under 
this contract the Government concurs with a reduction of the stop work period under FAR 52.242-15 not to excee 

) 30 days. In the event that the Government issues a Stop Work Order IAW 52.242-15 and the contractor continues t  

11.12 Transportation to Final Destination 

During the course of performance under this contract, the Government may require storage of the filled drug product 
(FDP) before delivery to the final government location. In these circumstances, the Government will accept FDP at 

i the contractor facility (Origin). The contractor; however, sl all continue to be responsible for secure delivery of the  
vaccine to its final destination as identified on this contract.  Regardless of where acceptance occur,  risk of loss of oil 
'image to supplies shall remain with the contractor until de ivery of FDP to a government facility' 

11.13 Validation of IP/Data 

The Parties acknowledge that background intellectual property and technical data assertions have been made and 
evaluated by the parties. The parties agree that, should additional information relevant to these assertions become 
available, the parties will reevaluate said assertions as necessary in the future. 

11.14 Novation 

Upon Moderna, US, Inc.'s registration in the System for Award Management, the Government will, at the 
Contractor's request, complete a novation of this Contract to recognize Modema US, Inc. as a counterparty instead 
of Moderna TX, Inc. This novation will be completed through a modification executed by the Government that 
identifies Moderna US, Inc. as the contracting party for all purposes as if it had originally executed the Contract. 

H.15 Base & Option 1 Delivery Acceleration 

In an effort to accelerate nroduction of the mRNA-1273 vaccine,Ithe Government agrees to fund eight additi2na4 
drug product manu  'acturing slots (including fill, pack and label) within the Base Period and ten drug product' 
manufacturing sloti'thin  the Option 1 oeriod via a Modification to the co,  tract. If these manufacturing slots are 
successfully utilized, here will be u • to 18 drul manufacturin slots funde . above what was projected by Moderna 
and assumed within the price per dose for the doses of mRNA-1273 vaccine delivered in the Base Period and Option 
1. However, because the Government is funding the additional slots within the Base and Option 1 periods in order to 
accelerate production, the Government is entitled to an adjustment under the conditions outlined. The Government 
and Moderna agree to the following: 
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1. If the Government exercises Option 2 (NLT 15 May): 

a. Modema will educe the f 0 t. 1,00  for eacti successfully accelerated drug product fill under 
the Base Period lii   ited to thuieht additioal slots pnd  819,0001for each successfully accelerated drug product 
fill under Option 1  limited to the ten additional slots* 

2. If the Government does not exercise Option 2 (NLT 15 May): 
a. In the event Modema timely cancels the manufacturing slots and/or is able to otherwise fully util" 
originally reserved for proOuction l4 the  Option 2 period. Modema agrees to credit the Government 1,051,00 I for 
12ach of the eight slot l andl$819,0001for leach of the ten slots that Modema utilize In no case shall the number of 
drug product manufacturing slots credited exceed the number of successfully accelerated drug product 
manufacturing fills under the Base Period and Option 1. It is understood that Modema will make all good-faith 
efforts to fill reserved slots or cancel reservations in a timely manner (i.e. within the time period required by the 
subcontractor). 

b. In the event that Modema is unable to fill those reserved slots (i.e. due to lack of demand) and cancels slots, 
Modema shall be entitled to recoup those reservation cancellation costs from the USG. The process is outlined as 
follows: 

1.) Moderna shall submit documentation to the USG of the following: 

i.) Cancellation notice to the subcontractor, 
ii.) The basis of the cancellation. and 
iii.) Cancellation fees incurred. 

2.) Modema shall reduce credits to the USG under paragraph 2a) of this clause, IAW agreed cancellation 
costs incurred. 

3.) Bi-lateral agreement of the final credit shall be included in a modification to the contract. Net credit 
shall be deducted from final payments under the contract. 

H.16 Delivery Schedule, as revised 11Feb2021 via modification P00004 

 

Dec 20 Jan 21 Feb 21 Mar 21 A r 21 
Modema Accelerated Plan N/A N/A 74,695,355 118,088,705 162,826,580 
Fill/Finish Required for 
Accelerated 

N/A N/A 37 39 40 

Original Delivery Schedule 15,000,000 22,000,000 30,000,000 33,000,000 33,200,000 
Running Count - Original 

 

37,000,000 67,000,000 100,000,000 133,200,000 
Accelerated Plan per Month — 
Revised 

12,628,700 21,156,350 40,910,305 43,393,350 44,737,875 

Running Count - Revised 

 

33,785,050 74,695,355 118,088,705 162,826,580 

  

May 21 Jun 21 Jul 21 Aug 21 Sep 21 
Modema Accelerated Plan 212,817,430 261,142,980 309,147,755 N/A N/A 
Fill/Finish Required for Accelerated 39 39 40 N/A N/A 
Original Delivery Schedule 33,400,000 33,400,000 33,400,000 33,400,000 33,200,000 
Running Count - Original 166,600,000 200,000,000 233,400,000 266,800,000 300,000,000 
Accelerated Plan per Month — 
Revised 

49,990,850 48,325,550 38,857,020 N/A N/A 

Running Count - Revised  212,817,430 261,142,980 300,000,000 N/A N/A ____ 



sufficient for 10 doses per vial its described in Section A.1. In order to minimize dose wastage. Modema  will make' 
000d-faith commercially reasonable efforts to establish capabilities to enable fulfillment of 2022 delivery  
requirements with a 5-dose vial image and will provide projections of availability of the 5-dose presentation on the  
first of each month beginning in August 2021. If Moderna is able to make 5-dose vials available to the Governmept 
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rhe delivery schedule assumes that Modema will work to further maximize fill/finish capacity by working with thel 

IFDA to increase fill volumes, thus enabling extraction of additional doses from each vial delivered' 

H.17 Post-Termination Disposition of Undelivered Product 

For the avoidance of doubt, if the USG elects to terminate the exercised CLINs prior to acceptance and delivery in 
full of the required quantities of mRNA-1273, Modema will be free to direct any unaccepted/undelivered supplies of 
mRNA-1273 to customers other than the USG, at its discretion, without further obligation of either party with regard 
to such unaccepted/undelivered supplies of mRNA-1273. The contract will be bilaterally modified to decrease the 
quantities by the agreed upon volume. 

In order to facilitate projections and invoicing, the  Government shall prqvide  or direct a third party 
to provide to Modema (1) actual quantities of Moderna K40 kits shippel with 8.0mL vials during the reporting 
period; (2)  actual quantities 9f Modema 1130 kits shipped with 8.0mL vials during the reporting period; and (3) the 
number of IModerna 140 kit  remaining in inventory and available for upcoming shipments. This information will 
be provided to Modema at a frequency of at least twice monthly. 

For each 8.0mL fill volume (1600mc2) vial of vaccine shipped  withr Moderna 140 kit. Moderna will invoice th  
'Government for 14 doses of vaccine and count 14 doses toward Moderna 's delivery quantities under this contract  
For each 8.0mL fill volume (1600mcg) vial of vaccine shipped with la Moderna 130 kit. Moderna will invoice th  
'Government for 13 doses of vaccine and count 13 doses toward Modema's delivery quantities under this contract  

assumed 14 doses counted toward Moderna'4 
delivery quantities per 

shortfall to Option 2 could occur 
atter July 31. 2021. and that a sufficient number of dosels to fully meet the delivery requirement of these CLINs  will 
be delivered by Moderna no later than August 31, 20211Specifically  for purposes of adhering to the scheduled 
delivery dates set forth in this contract for the Base Period, Option 1 and Option 2, schedule shall be deemed to have 
been met once doses are released by Modema and are available for order. 

H.19 Product Kariation4 (as added via P00007) 

'types / variations according to the schedule defined in the table belowl 
Specific to CLINs 3001 and 4001. Moderna will deliver to the Government lone or more of the following  producl 

• mRNA-1273 Primary Series (0.2mg/mL, 10014, 2-dose)  
• mRNA-1273 Seasonal Boost (0.1-0.2mg/mL, 50-100µg, 1-dose) 
• mRNA-1273 Seasonal Boost (mRNA-1273.211 or other, as determined by EUA/BLA and any 
related supplement or amendment thereto accepted and authorized/licensed by FDA and mutually agreed 
upon; 0.1mg/mL, 50µg, 1-dose) 
• mRNA-1273 Pediatric Primary Series for ages 6m-<2y, 2-<6y and 6-<12y (mRNA-1273, mRNA-
1273.211 or other, as determined by EUA/BLA and any related supplement or amendment thereto accepted 
and authorized/licensed by FDA and mutually agreed upon; 0.1-0.2mg/mL, 25-100µg, 2-dose)  

All doses delivered in calendar year 2021 will be delivered in multi-dose vials containing 6.3mL fill volume 

to satistv the delivery requiremegiaiLLINs 3001 and 4001. the Government and Moderna will neaotiate rev  e 
Ler dose pricing. For avoidance of doubt, if the Government and Moderna fail to reach agreement on a fair an  

Both parties acknowledge  that the delivery schedule is based on 
8.0mL fill volume (1600mcg) vial delivered. In accordance with the agreed approach for 

invoicing and counting doses toward Moderna's delivery reauirementithis could rwlt in a shortfall in the number' 
of invoiceable doses. Both parties aoree that delivery of doses to adjust for any 
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'reasonable revised price per dose all product to meet the requirements of CLINs 3001 and 4001 will continue to be 
delivered in the 6.3mL fill volume 10-dose image. 

In order tudequately adiust forihifts in product types / variations to be delivered, the Contracting OfficeLwill 
provide written direction via unilateral modification specifying product type / variations to be delivered for the 
Option 3 period (CLIN 3001) no later than August 8, 2021. For Option 4 deliveries (CLIN 4001). the Contracting  
Officer will provide written direction via modification specifying product type / variations to be delivered in a oivert 
month no later than 90 days prior to the delivery month. For example. if the Government chooses to take delivery  of 
20M doses of Seasonal Boost and 5M doses of Pediatric Primary Series (2-5y) in January 2022. this direction w

c
il 

be provided to Moderna no later than October 1. 2021. This will be followed with direction on November 1 an  
December 1, 2021, for February and March 2022, respectively  

The Government and Moderna agree that total monthly delivery quantities for each of CLIN 3001 and 4001 will 
follow the schedule in the table below. The Government and Modem also agree on the following points specific to 
product ordering: 

• The Government will not request, and Moderna will have no obligation to deliver, doses of 
mRNA-1273 Primary Series in calendar year 2021; 
• Government direction on product type / variation to be delivered will be limited to specification of 
indication. Moderna will retain the flexibility to meet the delivery requirement with any product type / 
variation that has been authorized or approved for that indication. For avoidance of doubt, award amounts 
are dependent only on number of doses delivered and not product type / variation. 

All direction related to product type / variation will be completed by the Contracting Officer through unilater  
modification of the Delivery Schedule in the table below. Within 30 days of each modification. Moderna wi  
provide the Government with weekly delivery targets for the subiect delivery period. For avoidance of doubt,  at  ncl 
time will Moderna be reauired to deliver doses in excess of the total monthly quantities defmed below unles  
mutually agreed to by the Government and Modernal 

elivery Schedule for CLINs 3001 and 4001 

 

CLIN 3001 
(100M total doses) 

CLIN 4001 
(100M total doses) 

 

2021 2022 
Product Type 

Sep' Oct' Novi Deci Dec' Jan2 Feb3 Mar4 
mRNA-1273 Primary 

        

mRNA-1273 Pediatric (6m-<2y) 

        

mRNA-1273 Pediatric (2-<6y) 

        

mRNA-1273 Pediatric (6-<12y) 

        

mRNA-1273 Seasonal 

        

Total 25 25 30 20 10 28 28 34 
'Direction from Contracting Officer due on August 8, 2021 
2  Direction from Contracting Officer due on October 1, 2021 
3  Direction from Contracting Officer due on November 1, 2021 
4  Direction from Contracting Officer due on December 1, 2021 

11.20 Donation of Excess Product 

a. If the Government determines that a quantity of doses of mRNA-1273 supplied to the Government under this 
contract is no longer needed by the Government, the Government may donate such doses to a foreign nation or non-
governmental organization (NGO) facilitating donation to a foreign nation, subject to the remainder of this Clause 
H.20. The Government shall notify Contractor in writing prior to any proposed donation to a foreign nation or  
NGO. which notice will include i) the ro osed reci lent count and, if a licable. the NGO facilitatin donatio 
o such recipient country. (ii) a good faith estimate of the quantitx of mRNA-1273 proposed for delivery, and (iii)  
ood faith estimate of the proposed delivery date of such vaccine] 
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b. Contractor must verify in writing that all of the required conditions below are met before any such donation  is 
made, lwhich. subject to clause (B)(iv) below, Contractor will use commercially reasonable efforts to attempt to  
atisfy clauses (B)(i — iii) in good faith for any donations proposed by the Governmenti 

(i) Each recipient foreign nation hasAssued regulatory approval authorization (or obtained waivers_ thereof) for th 
importation and use of the product at the time of the donation and such donation will not require Moderna to 
undertake any additional regulatory activities or responsibilities that would interfere with Contractor's (1)  -egulato 
strategy for obtaining regulatory approval or authorization in the recipient country o(2)  obligations to th 
Government or (3) with Contractor's prosecution of regulatory filings with the FDA 

(ii) The product being donated is covered by an indemnification and/or immunity agreement between either (ai 
Contractor and the recipient nation. or (b) the USG and a USG-designated NGO with a prior relationship with the 
recipient nation in each case that, to Contractor's reasonable satisfaction, provides that such recipient nation or 
NGO will indemnify or provide full immunity to Contractor, its affiliates and their contractors from and against al 
losses liabilities and damages of any nature arising in connection with or relating to the importation. distribution o 
use of the donated doses Such agreements  will be for the benefit of Contractor and, to the extent applicable. th 
USG. and Contractor will be a third party beneficiary to any such indemnification or immunity agreement to whicFl 
Contractor is not a partyl 

iii) Appropriate security, destruction. safety, pharmacovigilance  and other regulatory provisions are in place fo  
use of the product in the recipient nation(s) to enable Contractor to fulfill its regulatory and compliance obligati  nsl 
and internal safety and security requirements. including restrictions on re-distribution of product by the recipi  n1 
()reign nation, requirements that the recipient nation ensure the destruction of used vials and cartons, etc.; an1 

(iv)  The proposed recipient country is a low income or low-middle income country to align with the COV  
Advance Market Commitment participating countries and economies, or Modema otherwise consents, in it  
discretion, to the donation to such proposed recipient country.' 

c. The Government's donations will be from supplies of vaccine delivered to and accepted by the Government. To 
the extent the Government commits to deliver doses that have not yet been physically delivered to the Government, 
such donation will not occur until such doses have been delivered to the Government. The Government will be 
responsible for delivery of the donated doses to, and coordination of delivery with, the receiving foreign nation or 
NGO, as applicable. The Government or the receiving foreign nation or NGO, as applicable, will (i) satisfy all 
customs shipping requirements for import and export of the product; and (ii) as the exporter, file any required FDA 
export notifications. To the extent not already provided to the Government, the Contractor will provide all 
information necessary to complete any requirements identified in this paragraph in advance of shipment. 

d. When the conditions above are met for any donation. the Parties will !jointly modify Exhibit B hereto to reflect 
fhe name of each recipient foreign  nation (or NGO if applicable). and specify the agreed-upon number of donatçd 
doses (including any applicable lot numbers) and the applicable delivery date. The Government and Contract° 
acknowledge and agree that no donation of product for use outside the United States will occur prior to Modern 

 

written consent that all terms in this Clause H.20 are met, which will be reflected in a modification of Exhibit 

   

   

within seven (7) days. 

. The parties acknowledge that the third paragraph of Clause 1-1.8 (beginning with "The Government may  no  
use...") of the original award regarding PREP Act coverage does not restrict the Government from  makind  
onations that com 1  with the re uirements of this Clause H.20. The USG makes no re resentations as to PRE 

Act coverage thereto  

f. Shipment of any donated doses under this Article does not constitute a violation of the Defense Production Act. 
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SECTION J - LIST OF DOCUMENTS, EXHIBITS AND OTHER ATTACHMENTS 

The following have been modified: 

Document Type Description Page # Date 
Exhibit A CDRLs 15 11 February 2021 
Exhibit B Donation of Excess Product 8 28 July 2021 
Attachment 0001 Supply Chain Resiliency Plan for CDRL A010 3 23 July 2020 
Attachment 0002 Security Plan 7 23 July 2020 
Attachment 0003 Dose Tracking Template Draft Moderna Excel 15 July 2020 
Attachment 0004 Data Rights 3 7 August 2020 
Attachment 0005 l' .ghts of Reference Material Threat- 2 7 August 2020 
Attachment 0006 ModernaTx, Inc. Background Intellectual Property 3 6 August 2020 
Attachment 0007 Performance Base Payment Milestone Schedule 1 14 June 2021 

Attachment 0008 Performance Base Payment Milestone Billing Plan 16 8 July 2021 
Attachment 0009 HRPAS Moderna Letter 1 3 September 2020 

(End of Summary of Changes) 



Exhibit B - Donation of Excess Product 

As of 28 July 2021 

Country Mod No Batch Exp Date COVID Vaccine Type DS Source Fill Finish Site Dose Total 

Canada P00009 

  

mRNA-1273 

  

1,000,020 052C21A 11/10/2021 
moderna-

 

Norwood 
Cata lent 

 

1VIDV-14 10 pack 

 

Taiwan P00010 
[ 939599 

10/27/20211 

  

mRNA-1273 

 

Moderna-
Norwood 

Baxter 1 960,680 

 

DV-__ -1.Llk q_O Ion 

 

Taiwan P00010 [ 939600 11/2/20211 

 

mRNA-1273 

 

Lonza-
ortsmouth 

Baxter 1 955,780 

 

1:)V-14.0 pac 

 

Taiwan P00010 939676 11/7/2021 

 

mRNA-1273 

 

Moderna-

 

Norwood 
Lonza-NH 

Baxter 583,660 

 

MDV-14 10 pack 

    

Honduras P00011 034C21A 10/29/2021 

 

mRNA-1273 

 

Moderna-

 

Norwood 
Cata lent 1 475,500 

 

DV-1.0 pac 

 

Honduras P00011 039C21A 10/29/2021 

 

mRNA-1273 

 

Moderna-
Norwood  

Cata lent 1 753,200 

 

I:)V-10 .0 pac  .q __. 

Honduras P00011 040C21A 10/30/2021 

   

IL Lonza- 
ortsmouth 

Cata lent 1 271,300 

 

q__..0 pac
mRNA-1273 

kDv. _c 

 

Pakistan P00011 004D21A 11/18/2021 

 

mRNA-1273 

 

Lonza-

 

ortsmouth 
Cata lent 1 950,400 

__ 1:1-10.0 packl 

 

Pakistan P00011 005D21A 11/20/2021 

 

mRNA-1273 

 

Moderna-
Norwood 

Cata lent 1 1,127,700 

 

lV-1 k ..:IC2i0 pac_q. 

 

Pakistan P00011 006D21A 11/21/2021 

 

mRNA-1273 

 

Moderna-
Norwood 

Cata lent 1 237,600 

 

DV-1.0 packj 

 

Pakistan P00011 007D21A 11/22/2021 
mRNA-1273 Moderna-

Norwood  
Cata lent 1 184,300 

 

ID\ D 1 .0 pac 
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Indonesia P00011 

  

mRNA-1273 Moderna- 
Norwood 

Catalent 
334,180 009021A 11/19/2021 

._ DV-14 101k qDac 

 

Indonesia 
P00011 

028D21A 11/29/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
48,580 

_ 1:M.Li .0 pac 

 

Indonesia 
P00011 

012D21A 
[ 

11/23/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
637,560 

 

IDV-14 10 pack M 

 

Indonesia 
P00011 

021D21A 
[ 

11/26/2021 

 

mRNA-1273 

 

Lonza- 
t'ortsmouth 

Catalent 
646,100 

1 

 

1:)V-14 ._ .q__ ..0 pac 

 

Indonesia 
P00011 

026D21A 
[ 

11/26/2021 

 

mRNA-1273 

 

Moderna- 
Norwood kv1

20,160 
Catalent 

   

DV-14 .0 pac 

 

Indonesia 
P00011 

023D21A 
[ 

11/29/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

1,313,480 

 

DV-k.0 pac 

 

Bangladesh P00011 075C21A 11/11/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
1,552,000 

._ DV-1.0 pac 

 

Bangladesh 
P00011 

077C21B 11/14/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

882,000 

 

1::/-10 _,0 pc 

 

Bangladesh 
P00011 

004D21A 
[ 

11/18/2021 

 

mRNA-1273 

 

Lonza- 
Portsmouth 

Catalent 1 
66,000 

 

IMDV-10 10 pack 

 

Bhutan 
P00011 

007D21A 
[ 

11/22/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

500,000 
_ DV-10 1_)1 _on 

El Salvador P00012 027D21A 11/28/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

1,500,100 

 

DV-140 pac 

 

Haiti 
P00012 

046C21A 
[ 

11/06/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

475,200 

 

1:)V-11:; _.0 pac 

 

Haiti 
P00012 

[040C21A 10/30/2021 

 

mRNA-1273 

 

Lonza- 
ortsmouth 

Catalent 1 
24,800 

 

1:M.0 pac _. __ ..0 

 

Ukraine 
P00012 [ 

040D21A 12/02/2021 
mRNA-1273 Moderna- 

Norwood 
Catalent 

997,920 

 

IV-1.4 __ ..0 pac 

 

Page 2 of 8 



Ukraine 
P00012 

  

mRNA-1273 

   

987,420 
Moderna- 
Norwood 

Catalent 
041021A 12/04/2021 

._ DV-14 101k_pac 

 

Ukraine 
P00012 

063D21A 12/05/20211 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

14,700 
_ 1: M.Li.0 pac 

 

Vietnam 
P00012 

064021A 12/07/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
332,640 

 

M IDV-14 10 pack 

 

Vietnam 
P00012 

939889 12/05/2021 

 

mRNA-1273 

 

Lonza- 
t'ortsmouth 

Baxter 1 
864,500 

 

1:)V-14 ._ .q__ ..0 pac 

 

Vietnam 
P00012 

939890 
T 

12/06/2021] 

 

mRNA-1273 

 

Lonza- 
Portmouth kv1

802,900 
Baxter 1 

  

DV-__ .0 pac 

 

Guatemala P00011 r  034C21A 10/29/20211 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

26,400 

 

DV-10 pac 

 

Guatemala 
P00011 

039C21A 10/29/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

52,400 
._ DV-1.0 pac 

 

Guatemala 
P00011 

045C21A 11/4/2021 

 

mRNA-1273 

 

Lonza- 
ortsmouth 

Catalent 1 
237,600 

 

1::/-10 _,0 pc 

 

Guatemala 
P00011 

053C21A 11/9/2021 

  

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

917,600 

 

IDV-10 10 pack M 

 

Guatemala 
P00011 

007D21A 11/22/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

266,000 

 

DV-10pac _ __ .10 

 

Argentina P00013 078C21A 11/15/2021 

 

mRNA-1273 

 

Lonza- 
ortsmouth 

Catalent 1 
477,260 

 

DV-140 pac 

 

Argentina 
P00013 

080C21A 11/18/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

1,301,300 

 

I:)V-144.0 pac 

 

Argentina 
P00013 

022D21A 11/28/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

959,140 
_. 1:M.Li .0 pac 

 

Argentina 
P00013 

024D21A 11/30/2021 
mRNA-1273 Moderna- 

Norwood 
Catalent 

 

762,300 

 

IV-1.4 __ ..0 pac 
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Indonesia (2) P00012 

  

mRNA-1273 Moderna- 
Norwood 

Catalent 
1,039,920 008021A 12/1/2021 

 

DV-14 101k qDac 

 

Indonesia (2) 
P00012 

066D21A 12/9/2021 

._ 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

460,180 
_ 1:M.Li .0 pac 

 

Fiji 
P00012 

078C21A 11/15/2021 

 

mRNA-1273 

 

Lonza- 
t'ortsmouth 

Catalent 1 
150,080 

 

IVIDV-14 10 pack 

 

Sri Lanka 
P00012 

028021A 11/29/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

1,135,680 

 

1:)V-14 ._ .q__ ..0 pac 

 

Sri Lanka 
P00012 

066D21A 12/9/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

364,420 

 

DV A.0 pac 

 

Bangladesh (2) 
P00013 

024021A 11/30/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

332,640 

 

1:)V-14 __ ..0 packj 

 

Bangladesh (2) 
P00013 

008D21A 12/1/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

332,640 
._ 1:M.L1q__ ..0 pac 

 

Bangladesh (2) 
P00013 

939888 12/3/2021 

 

mRNA-1273 

 

Lonza- 
ortsmouth 

Baxter 1 
871,220 

 

1:M.L1 4__ ..0 pac 

 

Bangladesh (2) 
P00013 

939890 12/6/2021 

 

mRNA-1273 

 

Lonza- 
Portsmouth 

Baxter 1 
47,880 

 

1VIDV-14 10 pack 

 

Bangladesh (2) 
P00013 

064D21A 12/7/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

835,800 

 

DV A __ ..0 pac 

 

Bangladesh (2) 
P00013 

066D21A 12/9/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

204,960 

 

frv1DV-14 pac 

 

Bangladesh (2) 
P00013 

091021A 12/12/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

374,920 

 

1:)V-144.0 pac 

 

El Salvador (2) 
P00013 

024021A 11/30/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 

 

51,380 
_. 1:M.Li .0 pac 

 

El Salvador (2) 
P00013 

047D21A 11/30/2021 
mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
1,386,700 

 

IV-1.4 __ ..0 pac 
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El Salvador (2) 
P00013 

  

mRNA-1273 

  

62,020 
Moderna- 

Norwood 

Baxter 
939894 12/25/2021 

 

DV-14 10 pac i 

 

Guatemala (2) 
P00013 

038D21A 11/27/2021 

 

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 

 

1,531,740 

 

DV-14 10 pac4 

 

Guatemala (2) P00013 
054021A 12/1/2021 

 

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 

 

1,346,800 

 

DV-14 10 pac , 

 

Guatemala (2) P00013 
040021A 12/2/2021 

 

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 
97,300 

 

I M DV-14 10 pack 

 

Guatemala (2) P00013 
063D21A 12/5/2021 

 

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 

 

24,220 

 

DV-14 10 pac 1 

 

Honduras (2) P00013 
063021A 12/5/2021 

 

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 

 

983,080 

 

DV-14 10 pac i 

 

Honduras (2) P00013 
065D21A 12/8/2021 

 

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 
517,020 

 

DV-14 10 pac 4 

 

Vietnam P00013 
065D21A 12/8/2021 

  

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 

 

529,200 

 

DV-14 10 pac 4 

 

Vietnam P00013 
067D21A 12/11/2021 

  

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 

 

1,188,880 

 

DV-14 10 pac i 

 

Vietnam P00013 
086D21A 12/21/2021 

 

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 

 

1,282,120 

 

IVIDV-14 10 pack' 

 

Colombia P00013 
055D21A 12/5/2021 

 

mRNA-1273 

 

Lonza- 

Portsmouth 

Catalent 

 

1,252,720 

 

DV-14 10 pac i 

 

Colombia P00013 
056021A 12/7/2021 

 

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 

 

927,220 

 

DV-14 10 pac , 

 

Colombia P00013 
059D21A 12/12/2021 

 

mRNA-1273 

 

Lonza- 

Portsmouth 

Catalent 

 

494,060 

 

DV-14 10 paci 

 

Colombia P00013 
060D21A 12/13/2021 

mRNA-1273 Lonza- 

Portsmouth  

Catalent 
570,780 

 

DV-14 10 pac 

 

I 
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Colombia P00013 

  

mRNA-1273 

  

255,220 
Moderna -
Norwood 

Catalent 
014E21A 12/16/2021 

._ DV-14 101k_pac 

 

Pakistan (2) 
P00013 014E21A 12/16/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
997,920 

 

1::M.Li __ ..0 packs 

 

Pakistan (2) 
P00013 939892 12/18/2021 

 

mRNA-1273 

 

Lonza- 
t'ortsmouth I VIDV-14 10 pack 

Baxter 
812,700 

   

Pakistan (2) 
P00013 939893 12/19/2021 

 

mRNA-1273 

 

Lonza- 
t'ortsmouth 

Baxter 
661,360 

 

1:)V-14 ._ .q__ ..0 pac 

 

Pakistan (2) P00013 
087D21A 

[ 
12/23/2021 

 

mRNA-1273 

 

Lonza- 
Dortsmouth 

Catalent 
528,080 

 

DV-.0 pack 

 

Tajikistan P00013 
939891 

[ 
12/12/20211 

  

mRNA-1273 

 

Moderna- 
Norwood 

Baxter 
668,780 

 

DV-10 pac 

 

Tajikistan P00013 
048E21A 1/7/2022 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
704,200 

._ 1:M.L1q__ ..0 pac 

 

Tajikistan P00013 
055E21A 1/6/2022 

 

mRNA-1273 

 

Lonza- 
ortsmouth 

Catalent 
60,480 

 

1:M.L14__ ..0 pac 

 

Tajikistan P00013 
086021A 12/21/2021 

  

mRNA-1273 

 

Moderna- 
Norwood I VIDV-14 10 pack 

Catalent 
66,640 

   

Philippines 
P00013 054C21A 11/13/2021 

 

mRNA-1273 

 

Lonza- 
'ortsmouth 

Catalent 
140 

 

frv1DV-10 pac 

 

Philippines P00013 
[ 056D21A 12/7/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
332,640 

 

DV-14.0 pac 

 

Philippines P00013 
057021A 12/9/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
439,600 

 

I:)V-144.0 pac 

 

Philippines P00013 
059D21A 12/12/2021 

 

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
332,640 

 

1:M.Liq__ ..0 pac 

 

Philippines 

__I

 P00013 
014E21A 12/16/2021 

mRNA-1273 Moderna- 
Norwood 

Catalent 
105,700 

 IV-1.4 __ ..0 pac 

 

1 
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mRNA-1273 
 — 

 

Lonza- 

Portsmouth 

Catalent 
36,400  

Philippines P00013 
087D21A 12/23/2021 

 

MDV-1.0 pac 

 

Philippines P00013 
939894 12/25/2021 

 

mRNA-1273 

 

Moderna-

Norwood 

Baxter 
786,240 

1 

 

[MDV-14 10 pack 

 

Philippines P00013 
055E21A 1/6/2022 

 

mRNA-1273 

 

Lonza- 

Portsmouth 

Catalent 
437,500  

 

_MDV-14 

 

Philippines P00013 
939900 1/12/2022 

 

mRNA-1273 

 

Lonza- 

Portsmouth 

Baxter

 

Baxter 
529,200 

1 

 

MDV-14 10 paA 

 

Uzbekistan P00013 
939891 12/16/2021 

 

mRNA-1273 

 

Moderna-

 

Norwood 

 

120,400 
1 

 

IMDV-14 10  packl 

 

Uzbekistan P00013 
058D21A 9/11/2021 

 

mRNA-1273 

 

Moderna- 

Norwood Catalent 
1 174 880 , , 

1 

 

IMI:A.4 1.(qclac 

 

Uzbekistan P00013 
063D21A 

  

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 
29,540  12/5/2021 

 

MDV-14 10 pack 

 

Uzbekistan P00013 
065D21A 

  

mRNA-1273 

 

Moderna-

Norwood 

Catalent 
148,260 

1 
12/8.2021 

 

MDV-14 10 pac i 

 

Uzbekistan P00013 
057E21A 1/9/2022 

 

mRNA-1273 

 

Moderna-

 

Norwood 

Catalent 
813,540 

1 

 

MDV-14 10 pac<1 

 

Uzbekistan P00013 
067D21A 12/11/2021 

 

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 
27,020 

1 

 

!M DV-14 10 pack! 

 

Uzbekistan P00013 
048E21A 1/7/2022 

 

mRNA-1273 

 

Moderna- 

Norwood 

Catalent 
686,420  

 

IVIDV-14 10 pack 

 

Tunisia P00013 
025D21A 11/25/2021 

 

mRNA-1273 

 

Moderna- 

Norwood Catalent 1 
997,920 

 

_MDV-1.01 _Dac 

Tunisia P00013 
057E21A 1/9/2022 

 

mRNA-1273 

 

Moderna-

 

Norwood 

Catalent 1 
2,100 

 

MDV-loac 

 

Nigeria P00013 
066D21A 12/9/2021 

mRNA-1273 Moderna- 

Norwood  

Catalent 
85,120 

1 

_MDV-14 

 

3:)1__ .:1ac 
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Nigeria P00013 
084021A 12/18/202" 

 

mRNA-1273 

  

942,760 
Moderna- 
Norwood 

Catalent 

._ DV-14 101k_pac 

 

Nigeria P00013 
084D21A-1 12/18/202 

  

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
450,380 

 

1:M.Li __ ..0 pack 

 

Nigeria P00013 
939895 12/30/202 

  

mRNA-1273 

 

Moderna- 
Norwood I VIDV-14 10 pack 

Baxter 
855,960 

   

Nigeria P00013 
939896 1/2/2022 

  

mRNA-1273 

 

Moderna- 
Norwood 

Baxter 
788,200 

 

1:)V-14 ._ .q__ ..0 pac 

 

Nigeria P00013 
059E21A 1/11/2022 

  

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
665,280 

 

DV A __ ..0 pack 

 

Nigeria P00013 
002F21A 1/14/2022 

  

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
212,380 

 

1:)V-14 __ ..0 pac 

 

Indonesia (3) P00013 
083D21A 12/16/202 

  

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
1,058,680 

._ 1:M.L1q__ ..0 pac 

 

Indonesia (3) P00013 
055E21A 1/6/2022 

  

mRNA-1273 

 

Lonza- 
Portsmouth 

Catalent 
332,640 

 

1:M.L14__ ..0 pac 

 

Indonesia (3) P00013 
939900 1/12/2022 

  

mRNA-1273 

 

Lonza- 
Portsmouth 

Baxter 
378,000 

 

VIDV-14 10 pack 1 

 

Indonesia (3) P00013 
001F21A 1/12/2022 

  

mRNA-1273 

 

Moderna- 
Norwood 

Catalent 
1,398,040 

 

DVA __ ..0 pac 

 

Indonesia (3) P00013 
002F21A 1/14/2022 

 

mRNA-1273 Moderna- 
Norwood  

Catalent 
332,640 

 

DV-14.0 pac 

 

1 I 
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The Milestone Invoicing Plan is shown below. The number of each type of milestone completed each month is indicated in the Milestone Plan. Invoices for performance-based payment requests are computed using the dollar value 

for each type of milestone multiplied by the number of milestones of that type completed in the preceding month. The contractor shall not receive milestone payments for milestones which are not achieved in a given month. The 

contractor shall not receive milestone payments in a given month in excess of the amounts required by the Milestone Invoicing Plan below. However, the contractor may receive milestone payments in excess of the amounts 

required by the Milestone Invoicing Plan below if the contractor achieves milestones scheduled for an earlier month in addition to the milestones required for a given month. 

The contract provides for performance-based payments. Payments shall be made in accordance with the Milestone Invoicing Plan below. Performance-based 

payments are on a whole GUN basis. Total performance-based payments shall not exceed 90 percent of the total CLIN price. Performance-based payments are 

recouped by the Government through deductions of payments otherwise due to the contractor for the partial or complete delivery of contract items. The 

deductions are made by applying a liquidation rate to the price of delivered contract items. The liquidation rate is 90 percent. 

There are three types of milestones for invoicing, as enumerated below, together with their associated criteria for verifying milestone completion. 

1.Capacity and Raw Material Reservation — Evidence shall be provided for milestone acceptance. 

2. Delivery of cGMP mRNA-1273 suitable for use under EUA or Licensure — Evidence of receipt of materials shall be provided. 

The type of milestone is identified below as either a severable (5) or a cumulative (Cl event, together with the value of each occurrence of the type of milestone. 

These values are used for computing the performance-based finance request each month. 

Liquidation Rate - 50% 

Type of Milestone Event Value of Each Milestone 

Capacity and Raw Material Reservation S $601,400,000 
Delivery of cGMP mRNA-1273 suitable for 

use under EUA or Licensure C $632,008,000 

PRIME CLIN 0001 PBPA 001 0001AA 0001AB 0001AC 0001AD 

Milestone Plan 

 

Aug-20 Sep-20 

 

Oct-20 

 

Nov-20 

 

Dec-20 Jan-21 Feb-21 Mar-21 

 

Apr-21 Total 

Capacity and Raw Material Reservation 

 

0 1 

 

0 

 

0 

 

0 0 0 0 

 

0 1 

Delivery of cCNIP N1RNA-1273 

 

0 0 

 

0 

 

0 

 

25 36.7 50 55 

 

0 166.7 

Invoice Plan 

 

Aug-20 Sep-20 

 

Oct-20 

 

Nov-20 

 

Dec-20 Jan-21 Feb-21 Mar-21 

 

Apr-21 Total 

Capacity anti Raw Material Reservation $ - $ 601,400000 , $ - $ 

 

- $ - $ - $ - $ - $ - $ 601,400,000 

Delivery of cGN1P N1RNA- I 273 $ - $ - $ - $ 

 

- 94,861,200 $ 139,129,760 $ 189,322,400 $ 208,694,640 $ - S 632,008,000 

Total Price 

 

- $ 601,400,000 $ -. $ 

 

-S 94,861,200 $ 139,129,760 $ 189,322,400 $ 208,694,640 $ - S 1,233,408,000 

 

10k1,000,00 

2 



      

Milestone Event Schedule 

    

CLIN 0001 

        

Reimbursement 

       

[UN Type Invoice 11 Anal Invoice Event 11 Brief Event Description Doses Per Event Value Decrement Amount to Invoice kb Date 

 

liquidation Amount PILP Balance 

  

0001 Performance Paymnnn PBPA 001 N 1 Capacity and Raw Matena. Reservatem 

 

$601,400,000 

 

$601.400.003 5060' 

                

liquidation Amount PEW Balance 

         

Reinibumment 

       

CLitt Type Invoice 11 Final invoice (vent . Brief Event Description Doses Per Event Value Decrement Amount to inviece 50 Date 

  

390.150.000 

  

000I00 Reiebring Repoft BVN0001 N 

 

Delivery Of POMP MR10.1273 600,000 $7,400,448 51% $3,794.448 0e02 i 

 

53,606,000 $86,544,000 

  

000I66 Rweeing croon BV60002 N 

 

Delivery Of v5MP 540014.1273 603.003 $7,400.4413 51% 53,70,448 Doc- • 

 

53909000 $82,939030 

  

000100 Receiving ilepon 6060003 N 

 

Delivery of cOMP MRNA.I273 600,000 $7,400.448 51% $5.794948 Dec. • 

 

$3.6069:00 $79,332,000 

  

0001486 Receiving Report B0N0004 N 

 

Delivery of cGMP MRNA.1273 603,003 $7,400,448 51% $3,794,448 Dec. • 

 

$3,606,000 $79726,100 

  

000I48 Receiving Rep011 8560005 N 

 

Delivery of POMP M010.1273 600,000 $7,400,448 51% $3,794.448 Deo • 

 

53,606,000 $72,120,000 

  

030166 Recoving Report BVN0006 N 

 

Delivery Of (GMP MRNA.1273 600.003 $7,400.4413 51% $3.794,448 00.2. 

 

53,609030 $68,514,030 

  

000160 Receiving Report 0060007 N 

 

Delivery of ‘GMP MRNA.1273 600,000 57,400,40 51% 03,794948 Dec.21 

 

03.609000 $64,906,000 

  

0001486 Receiving Report EIVN0008 N 

 

Delivery of o5MP MRILLA.1273 603,003 $7,400,448 51.% 53,794,448 Dec. • 

 

$3,606,000 561.302.000 

  

000I00 Receiving Rep011 BVN0009 N 

 

Delivery of ‘GMP MRNA.1273 603,000 $7,400,448 51% 03,794.448 Deo • 

 

53,606,000 $57,696,000 

  

030166 Receiving Report 8VN0010 N 

 

Delivery Of POMP MRNA.1273 603.003 $7,400.448 51% 03.794,448 Dec- • 

 

53,606,000 $54,090,000 

  

000100 Receiving Report 110110011 N 

 

Delivery of ‘GMP MRNA.I273 603,000 $7,400,448 51% 03.794948 Dec. • 

 

03.609000 $50,484,000 

  

0001485 Receiving Report E090012 N 

 

Delivery of cGINP MRNA.1273 603,003 $7,400,448 51% $3,794,4413 Dec. • 

 

$3,606,000 $46.878,100 

  

000I00 Receiving Repect 8560013 N 

 

Delivery of ‘GMP MRNA.1273 600,000 $7,400,448 51% $3.794.448 Deo • 

 

53,606,000 $43,272,000 

  

030166 Recoving Report 11560014 N 

 

Delivery Of P5MP MRNA.1273 600.000 $7,400.40 51% 03.794,448 00.2. 

 

53,609000 039,666900 

  

000100 Receiving Report 11010015 N 

 

Delivery of ‘GMP MRNA.1273 605003 $7,400,448 51% 03,794,448 Dec.2 , 

 

03,606,000 $36,060,000 

  

0001486 Receiving Report 8090016 N 

 

Delivery of o5MP M000.1273 603,003 $7,400,448 51% $3,794,448 Dec. • 

 

$3,606,000 $32.454.020 

  

000I00 Receiving Rep011 8510017 N 

 

Delivery of ‘GMP MRNA.1273 600,000 $7,400,448 51% $3,794.448 Dec- • 

 

53,606,000 $28,848,000 

  

030166 Receiving Report BVN0018 N 

 

Delivery Of POMP AARNA.1273 603.003 $7,400.448 51% 03.794,448 Doc- • 

 

53,609000 $25,242,000 

  

000148 Receiving Report 11010019 N 

 

Delivery of ‘GMP MRNA.I273 600,003 $7,400,448 51% 03,794948 Dec. • 

 

$0,606900 $21,636900 

  

0001486 Receiving Report E000020 N 

 

Delivery of cGIWP MRNA.1273 603,003 $7,400,448 51% $3,794,4413 Dec. • 

 

$3,606,000 $18.030,100 

  

000I48 Receiving RepOrt 8560021 N 

 

Delivery of POMP MRNA.1273 600,000 $7,400448 51% $3.794.448 Deo • 

 

53,606,000 $14,424,000 

  

030166 Receiving Report 8050022 N 

 

Delivery Of (GMP MRNA.1273 660,000 $7,400.4413 51% $3.794,448 00.2. 

 

53,609000 310,818900 

  

000148 Receiving Report 11010023 N 

 

Delivery of cGMP MRNA.1273 603,000 $7,400,448 51% 03,794948 0e0.2 i 

 

03,606,000 07,212000 

  

000148 Receiving Report 11060024 N 

 

Delivery of cGIVIP MRNA.1273 603,003 $7,4130,448 51% $3.794,448 Dec. • 

 

$3,606,000 $3.606,100 

  

030166 Receiving Report 8050025 0 

 

Delivery of ‘GMP MRNA-1213 660,000 $7,400.40 51% $3,744.448 0e7-2. 

 

53,609000 $0 

             

liquidation Amount POP Balance 

         

Reimbursement 

       

0116 Type Invoice /A f inal Invoice Event II Brief Event Description Doses Per Event Value Decrement Amour. to Invoke 04, Date 

  

5132.220. 

  

0301.0 Receiving Report SF0001 N 

 

Delivery Of (.511.0MRNA.1273 600,030 $1,400.448 51% $3,794,448 /an-21 

 

53,606000 5128,614,000 

  

0301011 Receiving Report 500003 N 

 

Delivery of ‘GMP MRNA.1273 600,000 $7,400,448 51% 03,794,448 Jan.21 

 

$3,606,000 0129008900 

  

000108 Receiving Report 590003 N 

 

Delivery of oGINP MRNA.1273 600,003 $7,400,448 51% $3,794,448 Jan.21 

 

$3936,000 $121.402.030' 

  

0001/PD Receiving Rep011 500004 N 

 

00115070 61 POMP M006.1273 600,000 $7,400,448 51% $3,794.448 10.21 

 

53,606,000 5117,796,000 

  

0001/PD Receiving Report 5E0005 N 

 

Delivery Of v5MP MRNA.1273 660,000 $7,400.448 51% $3.794,448 /0n.21 

 

53,609000 5114,190,030 

  

0301011 Receiving Report 500006 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,448 51% 03,794,448 0n.21 

 

$3,609000 0110,584,000 

  

000108 Receiving Report 580007 N 

 

Delivery of o5MP nARNA.1273 600003 $7,400,448 51% $3,794,448 Jan.21 

 

$3936,100 $1136.978.030 

  

000LAB Receiving RepOrt SF0008 N 

 

00115070 61 POMP M006.1273 600,000 $7,400,448 51% $3,794.448 mn.21. 

 

53,606,000 5103,372,000 

  

0301.0 Receiving Report 500009 N 

 

Delivery Of (GMP MRNA.1273 600.003 $7,400.448 51% $3.794,448 0021 

 

53,609030 399,066,030 

  

000166 Receiving Report 500010 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,448 51% 03,794948 0n.21 

 

03.609000 $96,160900 

  

000108 Receiving Report 890011 N 

 

Delivery of oGINP M000.1273 600,003 $7,400,448 51% 53,794,448 Jan.21 

 

$3.606,100 592.554.030 

  

000IAB Receiving Rep011 500012 N 

 

Delivery Of cGliAP MRNA.1273 600,000 $7,400,448 51% $3,794.448 m0.21 

 

53406,000 $88,948,000 

  

0301.0 Receiving Report 500013 N 

 

Delivery Of ,GMP MRNA.1273 660,000 $7,400.448 51% $3.794,448 /0n.21 

 

53,609000 085,342,030 

  

030166 Receiving Report 500014 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,448 51% 03,794948 Jan.21 

 

$3906,000 $81,736,000 

  

000108 Receiving Report 500015 N 

 

Delivery of oGlefi MRNA.1273 600,003 $7,400,448 51% $3,794,448 Jan.21 

 

$3936,100 578.130.030 

  

000I68 Receiving RepOn SF0016 N 

 

Delivery Of POMP M008.1273 600,000 $7,400,448 51% $3,794.448 0,1.21 

 

53,606,000 $74,524,000 

  

0001/Pt Receiving Report SF0017 N 

 

Delivery Of v5MP MRNA.1273 660,000 $7,400.448 51% $3.794,448 0021 

 

53,609000 370,918,030 

  

000106 Receiving Report 500018 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,40 51% 03,794,448 0n.21 

 

03.606,000 $67.312,000 

  

000108 Receiving Report 500019 N 

 

Delivery of o5MP MRPIA.1273 600,003 $7,400,448 51% $3,794,448 Jan.21 

 

$3936,100 563.706.030 

  

000I68 Receiving Re0011 SF0020 N 

 

Delivery Of ‘GMP MRNA.1273 600,000 $7,400,448 51% $3,794.448 100.21 

 

53,606,000 $60,100,000 

  

0301.0 Retesting Report SP0021 N 

 

Delivery Of (GMP MRNA.1273 660,000 $7,400.4413 51% $3.794,448 /0.21 

 

53,606,030 $56,494,030 

  

000166 Receiving Report 500022 N 

 

Delivery of ‘GMP MRNA.1273 600,003 57,40540 51% 03,794,448 0n.21 

 

33.606.480 $52,088900 

  

000108 Receiving Report 800023 N 

 

Delivery of o50.01.ARAIA.1273 600,003 $7,400,448 51% $3,794,448 Jan.21 

 

$3936,100 $49.282030' 

  

000I68 Receiving RepOn SF0024 N 

 

Delivery Of POMP M008.1273 600,000 $7,400,448 51% $3,794.448 100.21 

 

53406,000 $45,676,000 

  

0301.0 Receiving Report SP0025 N 

 

Delivery Of v5MP MRNA.1273 660,000 $7,400.4413 51% $3.794,448 /0.21 

 

53,606,000 $42,070,000 

  

0001011 Receiving Report 500026 N 

 

Delivery of ‘GMP MRNA.1273 605003 $7,400.40 51% 03,794,448 Jan.21 

 

03906,000 $38,464900 

  

000108 Receiving Report 800027 N 

 

Delivery of oGlefi MRNA.1273 600,003 $7,400,448 51% $3,794,448 Jan.21 

 

$3.606900 $34.858.030 

  

000I68 00001.190 00000 SF0028 N 

 

Delivery Of POMP M008.1273 600,000 $7,400,448 51% $3,794.448 100.21 

 

53406,000 $31,252,000 

  

0301.0 Receiving Report 5E0029 N 

 

Delivery Of (GMP MRNA.1273 606,000 $7,400.4413 51% $3.794,448 /an.21 

 

53,609000 $27,646,030 

  

0001011 Receiving Report 500030 N 

 

Delivery of cGMP MRNA.1273 600,003 $7,400,40 51% 03,794948 0n.21 

 

$3,606900 $24,040,000 

  

000108 Receiving Report 500031 N 

 

Delivery of oGINP MRNA.1273 600,003 $7,400,448 51% $3,794,448 Jan.21 

 

$3936,100 $20.430030 

  

000I68 08001.190 00000 500032 N 

 

Delivery Of POMP M008.1273 600,003 $7,400,448 51% $3,794.448 100.21 

 

53,606,000 $16,828,000 

  

0301.0 Receiving Report 500033 N 

 

Delivery Of v5MP MRNA.1273 606,000 $7,400.4413 51% 03.794,448 101.21 

 

53,609000 313,222,030 

  

0001011 Receiving Report 500034 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,40 51% 03,794,448 0n.21 

 

$5.606,000 09,616,000 

  

000108 Receiving Report 590035 N 

 

Delivery of o50.0nARNA.1273 600,003 $7,400,448 51% $3,794,448 Jan.21 

 

$3.606900 $6.010900 

  

000168 00001.190 00000 510036 N 

 

00115070 03 POMP PARNA-1273 600,000 $7,400,448 51% $3,794.448 100.21 

 

53,606,000 52,404,000 

  

000I06 Receiving Report 0$0037 0 

 

Delivery of 00AP 0.4014.1273 400,003 54,933,632 51% $2929932 Jan-21 ithis is the.71 $3,404,000 $O 

             

Liquidation Amount POP Balance 

         

Reimbursement 

       

CLIN Type Invoke I Final Invoice Event it Brief Event Description Doses Pet Event Value Decrement Amount to Invoice 50 Date 

  

$1130,700, 

  

030140 Receiving Report 0840001 N 

 

Delivery of cOMP MRNA.I273 600,000 $7,400,448 45% 9.394.448 ( 0921 

 

54,006,030 0176.694900 

  

000IAC Receiving Report D000002 N 

 

Delivery of oGINPAARNA.1273 600,003 $7,400,448 51% $3,794,448 Feb.21 

 

$3.606,000 0173.088.0342 

  

0001/PC 00001.190 00000 0000003 N 

 

Delivery Of POMP M008.1273 600,000 $7,400,448 51% $3,794.448 Feb-2I 

 

53,606,000 5169,482,030 

  

030180 Receiving Report 0068004 N 

 

Delivery Of (GMP MRNA.1273 660,030 $7,400.448 51% $3.794,448 F0021 

 

53906,000 5195,879030 

  

000140 8.000190 (0000 0840005 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,448 51% 03,794948 f0.21 

 

03.606,000 0162,270,000 

  

000IAC Receiving Report D000006 N 

 

Delivery of oGlefinARNA.1273 600,003 $7,400,448 51% $3,794,448 Felo21 

 

$3.606,100 $158.664.030 

  

0001/PC 08001.190 00000 00001307 N 

 

Delivery Of POMP M008.1273 600,000 $7,400,448 51% $3,794.448 0e6.2I 

 

53,606,000 5155,058,000 

  

0301AC Retelving Report ORMOCO N 

 

Delivery Of (GMP MRNA.1273 648,030 $7,400.448 51% $3.794,448 Fe6.2I 

 

53,606,030 5151,452,030 

  

00000 Receiving Report 0840009 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,448 51% 03,794,448 00921 

 

03.606,000 0147,846,000 

  

0001/30 Receiving Report D000010 N 

 

Delivery of oGINP MRNA.1273 600,003 $7,400,448 51% $3,794,448 Feb.21 

 

$3.606,100 $144.240.030 

  

000IAC 00001.190 00000 0000011 N 

 

Delivery Of ‘GMP MRNA.1273 600,000 $7,400,448 51% $3,794.448 Feb-2I 

 

53,606,000 5140,634,000 

  

030180 Receiving Report 0000012 N 

 

Delivery Of (GMP MRNA.1273 600,000 $7,400.448 51% $3.794,448 Fe6.2I 

 

53,606,000 5137,028,030 

  

00000 Receiving Repon 000013 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,448 51% 03,794948 f00-21 

 

$3.606,000 $133,422,000 

  

0001/30 Receiving Report 0000014 N 

 

Delivery of o511.011.4010.1273 600,003 $7,400,448 51% $3,794,448 Feb-21 

 

$3.606,000 $129.816.030 

  

0001/PC 08001.190 00000 0000015 N 

 

Delivery Of ‘GMP MRNA.1273 600,000 $7,400,448 51% $3,794.448 Feb-2I 

 

53,606,000 5126,210,000 

  

000180 Receiving Report 01303016 N 

 

Delivery Of v5MP MRNA.1273 WOW $7,400.448 51% $3.794,448 Feb-21 

 

53,609030 5122,604,030 

  

00000 Receiving Report 0840017 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,448 51% 03,794,448 00921 

 

$3,606,030 0118,998,000 

  

0001/30 Receiving Report 0000018 N 

 

Delivery of oGlefi MRNA.1273 600003 $7,400,448 51% $3,794,448 Feb-21 

 

$3906,000 $115.392.030 

  

000IAC 00001.190 00000 0000019 N 

 

Delivery Of ‘GMP MRNA.1273 600,000 $7,400,448 51% $3,794.448 Feb-2I 

 

53,606,000 5111,786,000 

  

0301AC Receiving Report ORMOzo N 

 

Delivery Of v5MP MRNA.1273 600,000 $7,400.448 51% $3.794,448 Fe6.2I 

 

53,606,00 5108,180,030 

  

00000 Receiving Repon 0840021 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,448 51% 03,794,448 00E01 

 

03.606,000 0104,574900 

  

000160 Receiving Report 0000022 N 

 

Delivery of o5MP 1...RA144273 600,003 $7,400,448 51% $3,794,448 Feb-21 

 

$3.606,000 $100.968.0342 

  

000I6C ReceWing RepOn 0100023 N 

 

Delivery Of POMP M008.1273 600,000 $7,400,448 51% $3,794.448 0eb-2I 

 

53,606,000 $97,362,000 

  

030180 Retelving Report 0040024 N 

 

Delivery Of v5MP MRNA.1273 600.000 $7,400.448 51% 03.794,448 Fe6.2I 

 

53,60900 393,759030 

  

00000 Receiving Report 0040025 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,448 51% 33,794.448 f0,21 

 

03906,000 $90,150900 

  

000I60 Receiving Report 0000026 N 

 

Delivery of cGlefi MRNA.1273 600,003 $7,400,448 51% $3,794,448 Feb-2I 

 

$3936,100 586.544.030 

  

00016C ReceWing RepOn 0100027 N 

 

Delivery Of POMP M008.1273 600,000 $7,400,4413 51% $3,794.448 Feb-2I 

 

53,606,000 $82,938,000 

  

030180 Receiving Report 0000028 N 

 

Delivery Of v5MP MRNA.1273 WOW $7,400.448 51% $3.794,448 Fe6.2I 

 

53,606,000 $79,332,030 

  

00000 Receiving Report 0840029 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,448 51% 03,794,448 f0,21 

 

03.606,000 075,726900 

  

000IAC Receiving Report 0000030 N 

 

Delivery of oGINP MRNA.1273 600,003 $7,400,448 51% $3,794,448 Feb.2I 

 

$3936,000 572.120900 

  

0001/PC Receiving 0e0011 0100031 N 

 

Delivery Of POMP M008.1273 600,000 $7,400,448 51% $3,794.448 Feb-2I 

 

53,606,000 $68,514,000 

  

030180 Receiving Report 0040032 N 

 

Delivery Of ,GMP MRNA.1273 600,000 $7,400.4413 51% $3.794,448 Fe6.2I 

 

53,606,000 $64,908,030 

  

00000 Receiving Report 0040033 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,40 51% 03,794,448 00921 

 

$3,606,000 $61,302,000 

  

000I60 Receiving Report 0000034 N 

 

Delivery of oGINP MRNA.1273 600,003 $7,400,448 51% $3,794,448 Feb.2I 

 

$3936,100 $57.696.000 

  

0001/PC Receiving RepOn 0000035 N 

 

Delivery Of POMP M008.1273 600,003 $7,400,448 51% $3,794.448 Feb-2I 

 

53,606,000 $54,090,000 

  

030180 Receiving Report 0000036 N 

 

Delivery Of v5MP MRNA.1273 WOW $7,400.448 51% $3.794,448 Fe6.2I 

 

53,606,00 $50,484,030 

  

00000 Receiving Report 0040037 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,448 51% 03,794,448 f0,21 

 

03.606,000 $46.878,000 

  

000I60 Receiving Report 0000018 N 

 

Delivery of o5MP MRNA.1273 600,003 $7,400,448 51% $3,794,448 00-21 

 

$3936,100 $43.272.000 

  

0001/PC ReceWing Rep011 0000039 N 

 

Delivery Of ‘GMP MRNA.1273 600,000 $7,400,448 51% $3,794.448 Feb-2I 

 

53,606,000 $39,666,000 

  

0301AC Receiving Report ORMOtO N 

 

Delivery Of v5MP MRNA.1273 606,000 $7,400.448 51% $3.794,448 Fe6.2I 

 

53,606,030 $36,060,030 

  

00000 Receiving Report 0040041 N 

 

Delivery of ‘GMP MRNA.1273 600,003 $7,400,448 51% 03,794948 00E0.21 

 

03,606030 $32,454,000 

  

000I60 Receiving Report 0080042 N 

 

Delivery of oGINP MRNA.1273 600,003 $7,400,448 51% $3,794,448 Feb.21 

 

$3936,100 528.848.000 

  

0001/PC Receiving Repen 0000043 N 

 

Delivery Of POMP M008.1273 600,000 $7,400,448 51% $3,794.448 Feb-2I 

 

53,606,000 $25,242,000 
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Relmbortensent 
Typo Invoice!, Final Invoisr (von? a Brief Event Description 000440 .0 Event Vakie Dwane. Amount to Involve Solo Date 

P110 Solana, lquidation Amount 

53,606,000 $0 

100,000,000 $1,233,408000 51,233,406000 

Milestone Event Schedule 

03014C Receiving Report 0040049 N Delivery of CGMSMRNA-1273 600,000 $1,400,448 51% $3,794,448 Feb.21 
030190 Receiving Report 0040040 N Delivery of cGMPMRS141273 600000 $1,400,448 51% $3,794,448 494.21 
030140 Receiving Report E000066 N Delivery of cGMPMRN41273 600,000 $7,400,448 51% $3.794,448 Feb-2 
00014C Receiving Report DRA0047 N Delivery of <GINS PARNA-1273 600000 57,400448 51% 53,794.448 Feb.21 
03014C Receiving Report 040048 N Delivery of CGMSMRNA-1273 600,000 $7,400,448 51% 53,744.448 Feb.21 
000140 RecoNing Report 0040049 N Delivery of cGMP MR144.1273 600.000 $7,400,448 51% 13,794.448 Feb.21 
030140 Receivi Report DRA0050 Delivery of <GIAPPARNA-1273 600.000 $7,400,448 51% 03,794.448 Feb-21 

030140 Receiving Report 00740001 N Delivery of cGMP MRNA-1273 600.000 57,400,448 51% 53,790448 Mar.21 
030140 Receiving Report 00N0002 4 Delivery 01 606.0 PARNA-1273 603,003 $7,400448 51% $3,744448 Mar.21 
060140 Receiving Report 00740003 N Delivery of cGMP OARN.41273 604000 $7,400,448 51% $3,794,448 Mar41 
000140 Receiving Report 00040004 N Delivery 00 086.0 M8NA-1273 604003 $7,400,448 51% $3,794,446 Mar.21 
030140 Receiving Report 09740005 N Delivery of <OW PARNA-1273 600.000 57,400,448 51% 53,791,446 Mar.21 

030140 Receiving Report 00190006 N Delivery of oGMF MRNA1273 650003 $7,400,448 51% 53,794,448 Mar.21 
060140 Receiving Report 00740007 N Delivery of cGMPMF0144273 600,000 $7,900,448 61% $3,704,448 Mar.21 
000140 Receiving Report 60040008 N Delivery of oGPMMRNA.1273 600,000 $7,400,448 51% $3,794,446 Mar.21 
030140 Receiving Report 00740009 N Delivery of <GIN PARKA-1273 600,000 $7,400,448 51% 53,794,448 M0.21 
030140 Receiving Report 00040010 N Delivery of oGn.6, MRNA-1273 600,000 $7,400.448 51% $3,794,448 Mar.21 
COOIAD Receiving Report 00740011 N Delivery of cGMP MANA4273 600,000 $7,400,448 51% 53.794.448 Mar.21 
000140 Receiving Report 00740012 N Delivery of oGPMMRNA.1273 600,000 $7,400,448 51% 03.794,448 Mar.21 
030140 Receiving Report 00N0013 N Delivery of 066.0 PARNA-1273 604003 $7,400448 51% 53,794.403 410.21 

030140 Receiving Repc0 09040014 N Delivery of oGPAP MRNA1273 600,000 $7,400448 51% 53.744448 40421 
060140 Receiving Report 00190015 N Delivery of cGMPMFDLA4273 600,000 $7,900,448 51% $3,794.448 Mar41 
000140 Receiving Report 00740016 N Delivery of oGPMMRNA.1273 600,000 $7,400,4413 St% 03,794,448 Mar.21 

030140 Receiving Report 09493017 N Delivery of <GIN MR1494273 604000 $7,400448 51% 53,794.448 410.21 
030140 Receiving Report 00040318 N Delivery of WV* MRNA-1273 604000 $7.400448 51% 53,794.448 40421 
060140 Receiving Report 0440019 N Delivery of cGMP MANA4273 600,000 $7,400,448 51% 13,794,448 Mar.21 

000140 Receiving Report 60740020 N Delivery of 4GPID MRNA.1273 650300 $7,400,448 51% $3.794,448 Mar.21 
030140 Receiving Report 00N0021 N Delivery of 066.0 PARNA-1273 60401:0 $7,400,448 51% 53,794.448 Mar.21 
030140 Receiving Repixt 00040022 N Delivery of oGMSMRNA-1273 604003 $7,400448 51% 53.794.448 Mar.21 
060140 Rmeiving Report 00740023 N Delivery of ‘GMPOARNA4273 604000 $7,400,448 51% 13,794.448 Main21 
000140 Receiving Report 80740024 N Delivery ol cGMP MRNA4.273 650300 $7,400,448 51% $3.794,446 Mar.21 
03019.0 Receiving Report 69493025 N Delivery ol c6699 MR199-1273 6133,000 $7,400,448 51% 53,794.448 410.21 
030140 Receiving Report 00190026 N Delivery 06 00040 MRNA-1273 603,003 $7.400448 51% $3,744.448 Mar.21 
COOIPD Receiving Report 00740027 N Delivery of cGMP MRNA4273 600,000 $7,400,448 51% 13,794.448 Mar.21 
000140 Receiving Report 80740028 N Delivery 00 066.0 MRNA.1273 650300 $7,400,448 51% $3.794,448 Mar.21 
030140 Receiving Report 0060029 N Delivery of <GIN PARNA-1273 601,040 $7,400,448 51% $3,794,448 410.21 
030140 Receiving Report 0190030 N Delivery of oGMSMRNA-1273 604003 $7400448 51% $3,744448 Mar.21 
060140 Receiving Report 00140031 N Delivery of ‘GMP 640141273 604000 $7,900,44 51% 13,794.448 Main21 
030140 Receiving Report 00040032 N Delivery el cGMP MRNA4.273 600000 $7,400,448 51% $3.794,446 Mar.21 
030141) Receiving Report 6934033 N Delivery ol cGMP MRNA-1273 603,040 $7,400448 51% 53,790448 410.21 

030140 Receiving Report 00190034 N Delivery 04 00040 NIRNA-1273 603,003 $7,400448 51% $3,794,448 40421 
06019.0 Receiving Report 08010035 N Delivery of cGMP MANA.1273 650000 $7,400448 51% 53.794.4.48 Mar.21 
030140 Receiving Report 69060036 N Delivery 00 066.0 MRNA.1273 600000 $7,400,448 51% $3.794,448 Mar.21 
000148 ReceNing Report 00140037 N Delivery of <GIN PARNA-1273 600003 $7,400,448 51% 53,794.448 410.21 
030140 Receiving Report 00040038 N Delivery of oGMSMRNA-1273 603003 $7400448 51% $3,794,448 40421 
060140 Receiving Report 0440039 N Delivery of <GM? MO141273 650000 $7,900,448 61% $3,794,448 342r.21 

000140 Receiving Report 60740040 N Delivery el ciGhte MRN41273 600000 $7,400,448 51% $3.794,448 Mar.21 
030148 Receiving Report 01.143041 N Delivery 01t6MP MRNA-1273 603,01:0 $7,400,448 51% 53,794.448 100.21 
030140 Receiving Report 00740042 N Delivery 04 05040 MRNA.1273 600.000 $7,400.448 51% $3,744.448 Mar.21 
060140 Rimming Report 08140043 N Delivery of cGMe MRN41273 601,002 07,400,448 51% $3.794.448 Mar.21 
000140 Receiving Report 69040044 N Delivery of <GMF MRN41273 600.000 $7,400,448 St% 03.794,448 Mar.21 
030161) Receiving Report 00140045 N Delivery ol WHO MRNA.1273 600.000 $7,400448 51% 53,794,448 Mar.21 
030140 Receiving Report 00140046 N Delivery of <GMPMRNA-1273 600,060 $7,400448 51% 53,794,448 Mar.21 
060140 Receiving Report 00410047 N Delivery of cGMP MANA4273 600.000 01,400,448 61% $3,794,448 Mar.21 
000140 Receiving Report 6004048 N Delivery oicGMP MRNA4.273 600.000 $7,400,448 51% 03,794,448 Mar.21 
060140 Receiving Report 093.93049 N Delivery of <GSM MRPM-12T3 600.000 $7,400,448 51% 53.794,448 410.21 
000140 Receiving Report 00140050 N Delivery of <099P nARNA-1273 600.003 $7.400448 51% $3,744448 Mar.21 
060140 Receiving Report 00740051 N Delivery of rGeAlt MRNA.1273 600.003 $7,400,448 51% 13.794.448 Mar.21 
000140 Receiving Report 49040052 N Delivery of rGMP MRNA.I273 600.000 $7400,448 51% 53.794,448 Mar.21 
000140 Receiving Report 00140053 N Delivery ol <GM O MRNA-1273 650003 57,450448 51% 53,794.498 410.21 

000140 Receiving Report 00190054 N Delivery of 46MP MRNA-1273 603,000 $7,900,448 51% 53,744.448 40421 
030140 Rmeiving Report 60040055 Y Delivery of cGMPMRN.41273 650000 $7,400,448 51% $3.794,448 Mar.21 

$3,606,000 $21,636,000 
$3,606,030 $18,030,030 
13.606,000 314.424.000 
13.606,000 510.818000 
$3,606,000 $7,212,000 
$3,606,000 $3,606,000 
$3,606,000 $0 

13,606,000 

$3,606,000 

$198,330,000 

$194,724,000 

$115,392030 

$3,606,000 $391,118.000 
53,606,000 $187,512000 
$3,600000 $183,936.000 
$3,606,000 $180300,000 
$3,606,030 $176,694,030 
$3,606,000 $173,088,000 
$3,6060300 $169,462,000 
53,606,000 $165.876,030 
$3,606,000 $162.270,030 
$3,606,000 5168,664,000 
$3,6060300 $155,058.000 
53,606,000 $151.452,000 

08,606,000 $197046,030 
$3,606,000 
$3,606,000 

$3,606,000 
$3,606,000 

$144,240009 
$140,634,000 

$137.028.000 
$133,422,030 

$3,606,000 $129,816000 
$3,606,000 $126,210.000 
53,606,000 $122.604,000 
$3,606,000 $118,998,400 

$3,606,000 $111,786.030 
53,606,000 $108580,400 
$3,606,000 $104574,030 
$3,606,000 $100.960000 
53,606,000 597.362,000 
$3.606,000 $93.756,000 
$3,606,000 590,150,000 
$3,606,000 $86,544.000 

$3,606000 554.090,000 
53,606,000 $50.484,000 
$3,606,000 546,878,000 
$3,606,000 $43,272,000 
53,606,000 $39,666,000 
$3,606,000 $36.060,000 
$3,606,000 $32,454,030 
$3,606,000 $28,848000 

CLIN 0001 

$3,606,000 
53,606,000 

$3,606,000 
$3,606,030 
$3006000 

$3,606,000 
$3,606,000 
$3,606,000 

$82,038,030 
$79.332,000 

$75,726,000 
$72,120,000 
568.514,000 

$64.908.000 
$61,302,030 
$57,696000 

$3,606,000 
53,606,000 
$3,606,000 
$3,606,000 
53,6060300 
$3,606,000 

$3,606,000 

$25,242.400 
$21.636,000 
$18,030,030 
514,424,000 
310818,000 

57.212)300 

$3,606,030 

4 



The Milestone Invoicing Plan is shown below. The number of each type of milestone completed each month is indicated in the Milestone Plan. Invoices for performance-based payment requests are computed using the dollar value for 

each type of milestone multiplied by the number of milestones of that type completed in the preceding month. The contractor shall not receive milestone payments for milestones which are not achieved in a given month. The 

contractor shall not receive milestone payments in a given month in excess of the amounts required by the Milestone Invoicing Plan below. However, the contractor may receive milestone payments in excess of the amounts required 

by the Milestone Invoicing Plan below if the contractor achieves milestones scheduled for an earlier month in addition to the milestones required for a given month. 

The contract provides for performance-based payments. Payments shall be made in accordance with the Milestone Invoicing Plan below. Performance-based 
payments are on a whole CLIN basis. Total performance-based payments shall not exceed 90 percent of the total CUN price. Performance-based payments are 

recouped by the Government through deductions of payments otherwise due to the contractor for the partial or complete delivery of contract items. The 
deductions are made by applying a liquidation rate to the price of delivered contract items. The liquidation rate is 90 percent. 

There are three types of milestones for invoicing, as enumerated below, together with their associated criteria for verifying milestone completion. 

1.Capacity and Raw Material Reservation— Evidence shall be provided for milestone acceptance. 

2. Delivery of cGMP mRNA-1273 suitable for use under EUA or Ucensure — Evidence of receipt of materials shall be provided. 

The type of milestone is identified below as either a severable (5) or a cumulative (C) event, together with the value of each occurrence of the type of milestone. 

These values are used for computing the performance-based finance request each month. 

Liquidation Rate - 50% 

Type of Milestone Event Value of Each Milestone 

Capacity and Raw Material Reservation 5 $454,400,000 

Delivery of cGMP mRNA-1273 suitable for 

use under EUA or Licensure C $1,203,790,000 

PRIME CLIN 0001 1001AA 1001AB 1001AC 

Milestone Plan Apr-21 May-2I Jun-2I Total 

Capacity and Raw Material Reservation I 0 0 1 

Delivery of cGMP MRNA-1273 55.7 55.7 55.3 166.7 

Invoice Plan Apr-21 May-21 Jun-21 Total 

Capacity and Raw Material Reservation $ 454,400,000 $ $ - $ 454,400,000 

Delivery of cGMP MRNA-1273 $ 401,765,553 $ 401,765,553 $ 400,258,894 $ 1,203,790,000 

Total Price $ 856,165,553 $ 401,765,553 $ 400,258,894 $ 1,658,190,000 

     

100100,001i 
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Milestone Event Schedule 

   

CLIN Type Invoice a Anal Invoice Eventi Brief Event Description Doses Per Event Value 

Reimbursement 
Decrement Amount to invoice kb Date 

1001 Performance Parvient PPR 002 5 1 Capacity and Raw Material Reservatico 

 

$454 400 000 

 

5454 400003 sepio 

       

Reimbursement 

  

CNN Typo Invoice,/ Final Invoicr 1000a a Brief Event Description Doses Per Event Valuo Decrement Arnourrt to Invoice Soil Date 

100100 Receiving RepOrt 0090001 N 

 

Delivery of 4684MM/4-1273 600.000 59,949,140 28% 57,199,910 300-21 
100100 Receiving Report 030110002 N 

 

Delivery of oGMP MRNA-1273 600,003 $9,949,140 28% 57,199.910 3921 
100I00 Receiving Report 8090001 N 

 

Delivery of cGMP MR134.1273 600.000 $9,949,140 28% 57,199,910 4 , 41 
100106 Receiving Report 8090004 N 

 

Delivery of cGMPMRNA.1273 600,000 $9,949,140 28% $7.199,910 3pr.21 
100106 Receiving Report 0090005 N 

 

Delivery of cGMP PARRA-1273 600.000 59,949,140 28% 07,199,910 A9021 
10014.4 Receiving Report 00180806 N 

 

Delivery of oGMP MRNA-1273 600,003 $9,949,140 28% $7,199.910 391-21 
100I06 Receiving Report 8090037 N 

 

Delivery of cGMPMRNA.1273 600,007 $9,949,140 28% $7,199,910 APr.21 
100140 Receiving Report E090008 N 

 

Delivery of cGMPMRNA.1273 600,000 $9,949,140 28% $7.199,910 3pr.21 
100106 Receiving It0909 8090009 N 

 

Delivery 0468VMM/4.1273 600.000 59,949,140 28% $7,199,910 A40-21 
10014.4 Receiving Report 0V10010 N 

 

Delivery of oGMP MRNA-1273 600,000 $9,949,140 28% $7,199.910 301-21 
100I06 Receiving Report 8090011 N 

 

Delivery of eGMP MR134.1273 600,007 $9,949,140 28% $7,199,910 A.21 

100106 Receiving Report 8090012 N 

 

Delivery of cGMPMRNA.1273 600,000 $9,949,140 28% $7.199,910 340-21 
100106 Receiving Report 13090013 N 

 

Delivery of 4GRAPPARNA-1273 600.000 59,949,140 28% 57.199,910 440-21 
10014.4 Receiving Report 0090014 N 

 

Delivery of oGMP MRNA-1273 600,003 $9,949,140 28% $7,199.910 30-21 
100106 Receiving Report 8090016 N 

 

Delivery of eGMP MR134.1273 600,003 59,949,140 28% $7,199,910 41021 
1001/1A Receiving Report 80110016 N 

 

Delivery of cGMPMRNA.1273 600,000 $9,949,140 28% $7.199,910 3pr.21 
100106 Receiving Report 8VN0017 N 

 

Delivery of cGMP PARRA-1273 600,000 59,949,140 28% $7.199,910 A41-21 

10014.4 Receiving Report 09080018 N 

 

Delivery of oGMP MRNA-1273 600,003 $9,949,140 28% $7,199.910 341-21 
100I06 Receiving Report 8090019 N 

 

Delivery of eGMPMANA.1273 600,000 59,949,140 28% $7,199,910 APr.21 
100106 Receiving Report E090020 N 

 

Delivery of cGMPMRNA.1273 600,000 $9,949,140 28% $7.199,910 3pr.21 

100106 Receiving Report 8090021 N 

 

Delivery of 4GRAP PARRA-1273 600,000 59,9.49,140 28% $7.199,910 A41-21 
10010.4 Receiving Report 0090022 N 

 

Delivery of oGMP MRNA-1273 600,003 $9,949,140 28% $7,199.910 40-21 
100130 Receiving Report 8090023 N 

 

Delivery of cGMP MR134.1273 600,000 59,949,140 28% $7.199,910 3Pr.21 
100106 Receiving Report 80110020 N 

 

Delivery of cGMPMRNA.1273 600,000 $9,949,140 28% $7.199,910 3pr.21 
100130 Receiving RepOil 8090025 N 

 

Delivery of cGMP PARRA-1273 600,000 $9,949,140 28% $7.199,910 A40-21 
10014.4 Receiving Report 0V00026 N 

 

Delivery of oGMP MRNA-1273 600.000 $9,949,140 28% $7,199.910 POr-21 
100I00 Receiving Report 80N0027 N 

 

Delivery of cGMPMR1.14.1273 600,000 $9,949,140 28% $7.199,910 3ltr.21 
100106 Receiving Report 80110028 N 

 

Delivery of cGMPMRNA.1273 600,000 $9,949,140 28% $7.199,910 3pr.21 
100106 Receiving Report 130101029 N 

 

Delivery a0.:GRAMMA-1273 600,000 $9,949,140 28% $7.199,910 AIN-21 
10014.4 Receiving Report 0090030 N 

 

Delivery of oGMP MRNA-1273 600.000 $9,949.140 28% 17,199.910 341.21 

100106 Receiving Report 00/90031 N 

 

Delivery of cGMP MR134.1273 600,000 59,949,140 28% $7,199,910 APN21 
100106 Receiving Report 0060032 N 

 

Delivery of cGMPMRNA.1273 600,000 $9,949,140 28% $7.199,910 3pr.21 
100100 Receiving Report 0090033 N 

 

Delivery of cGMP PARRA-1273 600,000 $9,949,140 28% $7.199,910 10IN-21 
10010.4 RKeiving Report 0VN0034 N 

 

Delivery of oGMP MRNA-1273 600,000 $9,949,140 28% $7,199.910 341-21 
100100 Receiving Report EI090035 N 

 

Delivery of cGMP MR134.1273 600,000 59,949,140 28% 57,199,910 Atm21 
100106 Receiving Report 0060036 N 

 

Delivery of cGMPMRNA.1273 600,000 $9,949,140 28% $7.199,910 3pr.21 
100100 Receiving RepOn 0090037 N 

 

Delivery Of CGMPPARNA.1273 600,000 59,90,140 28% $7.199,910 A01-21 

10014.4 Receiving Report 0090038 N 

 

Delivery of oGMP MRNA-1273 600.000 $9,949,140 28% 57,199.910 3Or-21 
100I00 Receiving Report 80110039 N 

 

Delivery of cGMP MR134.1273 600.001 59,949,140 28% 57,199,910 Ate-21 
10013A Receiving Report E000040 N 

 

Delivery of cGMPMRNA.1273 600,000 $9,949,140 28% $7.199,910 3pr.21 

100100 Receiving MOM 0090041 N 

 

Delivery of 4GRAPPARRA.1273 600.000 59,949,140 28% $7.199,910 AI1-21 
10014.4 Receiving Report 0000042 N 

 

Delivery of oGMP MRNA-1273 600,000 $9,949,140 28% $7,199.910 391-21 
100I00 Receiving Report 8090049 N 

 

Delivery of cGMPMRNA.1273 600.000 59,949,140 28% $7,199,910 ADr.21 
100106 Receiving Report 8090044 N 

 

Delivery of cGMPMRNA.1273 600,000 $9,949,140 28% $7.199,910 3pr.21 
100100 Receiving Report 0090045 N 

 

Delivery of cGMP PARRA-1273 600.000 59,949,140 28% 57.199,910 10IN-21 
10014.4 Receiving Report 0000046 N 

 

Delivery of oGMP MRNA-1273 600,000 $9,949,140 28% $7,199.910 391-21 
100144 Receiving Report 8090047 N 

 

Delivery of eGMP MR134.1273 600.000 59,949,140 28% 17,199,910 APN21 
10013A Receiving Report 8000048 N 

 

Delivery of cGMPMRNA.1273 600,000 $9,949,140 28% $7.199,910 3pr.21 
100100 Receiving Report 0000049 N 

 

Delivery of 468VMM/4-1273 600.000 59,949,140 28% $7,199,910 A41-21 
10014.4 Receiving Report 0000050 N 

 

Delivery of oGMP MRNA-1273 600.000 $9,949,140 28% 17,199.910 3PN21 
100144 Receiving Report SVN0051 N 

 

Delivery of eGMPMANA.1273 600,000 $9,949,140 28% $7,199,910 Ate-21 
10013A Receiving Report 8000052 N 

 

Delivery of cGMPMRNA.1273 600,033 $9,949,140 28% $7.199,910 3pr.21 
100100 Receiving Report 13090053 N 

 

Delivery 016051P510110-1273 600.000 59,949,140 28% $7,193,910 A40-21 
10014.4 Receiving Report 0000054 N 

 

Delivery of cGMPMRNA-1273 600.003 $9,949,140 28% 17,199.910 341-21 
100100 Receiving Report 809005$ N 

 

Delivery of cGMP MR134.1273 600,000 $9,949,140 28% 57,199,910 APN21 
100100 0060101104 RepOrt 0000056 0 

 

Delivery of <GRAMM/A-1273 400,000 $6,632,760 28% 55,770.503 AI0-21 

       

Rel 

  

CON Typo Invoke,/ Final Invoice Event* Ode Event Description Doses Pee Event Value R.00tntent Amount to Invoke 004 Date 

1001/18 Receiving Reoon mom 

  

Delivery of cGMP MRNA-1273 600,000 59,949,140 28% 57,199,910 May-21 
1001A8 ReCeIving Repon 70002 

  

Delivery of <GPM 510110-1273 600,000 $9,949,140 28% $7.199.910 may-21 
1001A8 Receiving Roped $00003 

  

Delivery .0 30504 MRNA.1273 600,000 59,949,140 28% $7,199,910 May-21 
1001A3 Receiving Report 70034 

  

Delivery of 001,04 MRNA-1273 600,000 $9.949,140 28% $7.199,910 May-21 
100148 Receiving Repon 70005 

  

Delivery 0146MP PARNA-1273 600,000 $9,949,140 28% 07.199,910 May-21 
1001A8 Recceving Report 70006 

  

Delivery of cGMI MRNA.1273 600.000 $9,949,140 28% $7,199.910 May-21 

100140 Receiving Report 70007 

  

Delivery of cGMPS.4014.1273 600,000 $9,949,140 28% $7,199,910 May.21 
10014.8 Receiving Report 73003 

  

Delivery ol 6.51A9 MRNA.1273 600,000 $9,949,140 28% $7.199,910 May-21 
100148 Receiving Repon 70009 

  

Delivery of cGRAP MRNA-1273 600,000 $9,949,140 28% $7.199,910 May.21 
1001A13 ReCeIving Report 70010 

  

Delivery of c6MII PARNA-1273 600.000 $9,949.140 28% $7,199.910 May-21 
100130 Receiving Report 70011 

  

Delivery of cGMP MRNA.1273 600,000 59,949,140 28% $7,199,910 May-21 
1000.8 Receiving Report 70012 

  

Delivery el ‘GMP MRNA-1273 600,000 09.949,140 28% $7,199,910 May-21 
1001A8 ReCeiVing Report 70013 

  

Delivery ol cGRAP PARNA-1273 600,000 $9,949,140 28% $7,199,910 May.21 

100148 Receiving Repixt 70014 

  

Delivery of ‘GMP 51093-1273 600,000 $9,949,140 28% $7,199.910 May-21 
100140 Receiving Report SFOOls 

  

Delivery of cGMPSARPLA.1273 600,000 59,949,140 28% $7,199,910 May.21, 
1000.8 Receiving Report 73016 

  

Delivery of cGEN MRNA-1273 600,000 $9,949,140 28% $7.199,910 May-21 

100148 Receiving Repon 70017 

  

Delivery of cGRAP MRNA-1273 600,000 $9.949,140 28% $7.199,910 May-21 
1001M3 Receiving Report 70018 

  

Delivery 00 010510 44093-1273 600,000 $9,949,140 28% $7,199.910 May-21 
100140 Receiving Report 70019 

  

Delivery of cGMP MRNA.1273 600,000 $9,949,140 28% $7,199,910 May-21 

1001M 000001,0 040.0 70020 

  

Delivery of cGMP MRNA.1273 600,000 $9,949,140 28% $7,199,910 May-21 
1001A8 ReCeNing Re081 70021 

  

00116010 01 tGMP MRNA-1273 600,000 $9,949,140 28% $7,199,910 May.21 
1001A9 ReCeNin Repixt 70002 

  

Delivery of CGMPMRNA-1273 600,000 $9,949.140 28% $7,199.910 May-21 
100148 Receiving Report 70003 

  

Delivery of cGMP MR134.1273 600,000 59,949,140 28% $7,199,910 May.21 
100148 Receiving Report 7000.1 

  

Delivery of cGMPMRNA.1273 600,000 $9,949,140 28% $7.199,910 May-21 
1001A8 RetelVing Repon 510005 

  

Delivery of 4GRAP PARRA.1273 600,000 $9,949,140 28% $7.199,910 May-21 
1001A0 Receiving Report 70006 

  

Delivery of cGrOMRNA-1273 600,003 $9,949,140 28% $7,199.910 May-21 
100148 Receiving Roped 70007 

  

Delivery of ‘GRAP MRNA.1273 600,000 59,949,140 28% $7,199,910 May-21 
1001A8 Receiving Report 70038 

  

Delivery o160510 MRNA.1273 600,000 $9.949,140 28% $7,199,910 May-21 
100148 ReceNing Reoon 70009 

  

OltGPAP PARNA-1273 600,000 $9,949,140 28% $7,199,910 May.21 
1001A0 Receiving Repon 70010 

  

Delivery of (GMPMRNA-1273 600,000 19,949,140 28% $7,199.910 May-21 
100IA8 Receiving Report 70011 

  

Delivery .0 00504 MRNA.1273 600,000 $9,949,140 28% $7,199,910 May-21 
1007.8 Receiving Report 70012 

  

Delivery of cGMP 51060-1273 600,000 $9.949,140 28% $7.199,910 May-21 
100148 Receiving Repon 70013 

  

Delivery of can MRNA-1273 600,000 $9,949,140 28% $7.199,910 May.21 

1001A0 Receiving Report 70014 

  

Delivery of cGRAII PARNA-1273 600,000 $9,949,140 28% $7,199.910 May-21 
1001A0 Receiving Report 70015 

  

Delivery 00 601510 MRNA.1273 600,000 59,949,140 28% $7,199,910 May-21 
10078 Receiving Report 70016 

  

Delivery of 661,04 51003-1273 600,000 $9.949,140 28% $7,199,910 May-21 

1001A8 0e0e041104 Pepoo 70017 

  

Delivery of cGMP PARNA-1273 600,000 $9,949,140 28% 07.199,910 May-21 
1001A8 ReCeIving Report 70018 

  

Delivery of cGMP MRNA-1273 600,000 19,949,140 28% $7,199.910 May-21 
100148 Receiving Report 70019 

  

Delivery .0 33504 0.4014.1273 600,000 59,949,140 28% $7,199,910 May.21 
1000.8 Receiving Report 70020 

  

Delivery of cG3.07 MRNA.1273 600,000 $9,949,140 28% $7.199,910 May-21 
1001A9 ReCeiving Repon 70022 

  

Delivery of 4GRAP PARNA-1273 600,000 $9,949,140 28% $7.199,910 May.21 
100148 Receiving Report 5E0023 

  

Delivery of cGMI MRNA-1273 600.000 $9,949,140 28% $7,199.910 May-21 
100148 &mewing Report 70024 

  

Delivery of 4GPAP PARIA.1273 600,000 59,949,140 28% $7,199,910 May-21 
1007.8 Receiving Report 70025 

  

Delivery of 061, 0451003-1273 600,000 $9.949,140 28% $7,199,910 May-21 
1001A8 ReCeiVing Report 70026 

  

Delivery ol cGMP PARNA-1273 600,000 $9,949,140 28% 07.199,910 May-21 
1001A8 ReCeIvin Report 70027 

  

Delivery of cGMP MRNA-1273 600,000 $9,949,140 28% $7,199.910 May-21 

100140 Receiving Report 70028 

  

Delivery .0 *0504 0.4034.1273 600,000 59,949,140 28% $7,199,910 May.21 
100148 Receiving Report 73029 

  

Delivery of 061,04 M0144-1273 600,000 $9,949,140 28% $7.199,910 May-21 
1001A9 Receiving Repon 70030 

  

Delivery of 4GRAP PARRA-1273 600,000 $9,949,140 28% $7.199,910 May.21 
1001A8 ReCeiving Report 70031 

  

Delivery of cGMI MRNA-1273 600,000 $9,949,140 28% $7,199.910 May-21 
100148 Recewing Roped 70032 

  

Delivery of 4GPAP PARIA.1273 600,000 59,949,140 28% $7,199,910 May-21 
1007.8 Receiving Report 70033 

  

Deli.ry of cG3.07 51003.1273 600,000 $9,949,140 28% $7,199,910 May-21 
1001A0 ReCeiviq Report 70034 

  

Delivery of 4GPAP PARNA-1273 600,000 $9,949,140 28% 07.199,910 May.21 

CLIN 1001 

liquidation Amount 178P Balance 

uquidation Amount POP Solace 

 

$152,069,907 

$2,749,230 5149.320.677 
$2,7413230 $146,971,447 
32,749,230 5143,822,217 
12,749,230 5141,072.987 
52.7413230 5138.323.757 
$2,749,230 0135,524,527 
02,749,230 0132,825,297 
02.7413230 0130,076.067 
52.749,230 3127.326.837 
02,7413230 0124,577,607 
02,749,230 0121,828,377 
02.7413230 0119.079.147 
52.7413230 5116.329.917 
32,749,230 0113,580,687 
02,749,230 3110,831,457 
12,7413230 0108,082,227 
52.7413230 3105.332.997 

32,749,230 0102,583,767 
02,749,230 599,834,537 
32,7413230 197.085.307 

52.7413230 594.336.077 
32,749,230 591,586,847 
02,749,230 588.837,617 
12,749,230 086.088.387 
52.7413230 381339.157 
$2,749,230 $80,589,927 
02,749,230 577.840,697 
32.7413230\ 175.091.467 
32.749,230 372.342.237 
02,7413230 569,593,007 
02,749,230 566,843,777 
02,7413230 564.094.547 
32.7413230 361.345.317 
$2,7413230 $58,596,087 
$2,749,230 $55,846,857 
32.7413230\ 353.097.627 
32.7413230 $50.348.397 

02,7413230 547.599,167 
02,749,230 344,849,937 
12.749,230 542,100.707 

32.7413230 039.351.477 
02,7413230 036,602,247 
02,749,230 $33,851,017 
12.7413230 531,101787 
32.7413230 328.354.557 
02,7413230 $20,605,327 
02,749,230 322,856,097 
12.7413230 520.106.867 
32.7413230 517.357.637 
32,749,230 514,608,407 
02,749,230 $11,859,177 
12,7413230 39.1013947 
52.7413230 36.3613717 
02,7413230 $3,611.4137 
5E749,230 5862,257 

5862,257 50 

temodation Amount PIP S.lanoo 

 

$152,069,907 
02.703.230 $149.320.677 
02,049,230 0146,571,447 
52,749,230 5143.822,217 
32,749,2301 5141.072.987 
52,749230 5138,323,757 
02,749,230 0135.574,527 
52,749,230 0131.025,297 
$2,749,230 5130.076.067 
52,7413230 3127,326,837 
02,7413230 3124,577.607 
32,749,130 $121,828,377 
32,7413230 3119,079,147 
32,7413230 3116,329,917 

02,7413230 5113,580,687 
32,749,230 3110,831,497 
52.7413230 5108,082127 

32.7413230 5105,332,997 
02,749,230 0102,583,767 
02,749,230 599,834,537 
32.7413230 197,085,307 
32.7413230 594,336077 
$2,749,230 $91,386,847 
02,749,130 588.837.617 
32.7413230 586.088.387 
32.7413230 383,339,157 
02,7413230 580,5813927 
32,749,130 577.840,697 
32.7413230 575.091,467 
32,749,230 572,342,237 
32,749,230 569,593,037 
32,749,130 566,843,777 
52.7413230 564,094,547 
32.7413230 561,342.317 

32,7413230 558,596,087 
02,749,130 596,846,897 
52.7413230 553,097,627 

32.7413230 550,348,397 
02,7413230 047.599,167 
02,749,100 544,849,937 
32.7413230 542,100707 
32.7413230 $39,351,477 
02,7413230 536,602.247 
32,749,130 $31,851,017 
32.7413230 531,102.787 
32,749,230 328,354,557 
32,749,230 $25,605,327 
32,749,230 522,856,097 
52,749,230 520.106.867 
52,749,230 $17,357,637 
02,749,230 514.608,407 
$2.749,230 $11,859,177 
5E7413230 3131013947 
32.7413230 36.3613717 

6 



 

100168 
100168 
100169 

OLIN 

Receiving Report 
Receiving Report 
Receivi RepOn 

Typo 

1540035 
1580036 
I560037 

Invoice a 

N 
N 
V 

Final Wank. 

Delivery Of 484AP MRNA.1273 
Delivery of 4GMP OARNA.1273 
Delivery Of cGOAP 6ARNA-1273 

Event a Brief Event Description 

Milestone Event Schedule 

600,000 $9,949,140 
600.000 $9,949140 
837,099 $6,632.760 

Doses Per Event Bahia 

200 
28 
28% 

Reimbuisement 
Decrement 

$7,199.910 
57.199,910 
55.770.503 

Amount to mviNce 

May.21 
$75y21 
Mey,21 

Sall Date 

 

CLIN 1001 

52,749,230 53,611,487 
02,749,230 5862,257 

5862,257 

Liquidation Amount 

50 

PIP Balance 

5150,2604 

 

10016C ReceNing Repeat 2600001 N Delivery 0148MP MRNA.1273 600,000 59,949,140 28% $7,199.910 .10.21 

 

02745,230 5147,510,956 

  

1001.40 Recevine Repon CRACOW N Delivery of 48MP MRNA.1273 600.003 59,949.140 28% $7.199.910 )0N21 

 

02.749,230 5144,761,726 

  

100100 Receiving Report 0000003 N Delivery of cOMP MRNA.1273 600,000 $9,949,140 28% 57.199,910 Jun-21 

 

52.749,130 5142,012.496 

  

100160 Receiving Report 0060004 N Delivery ol oGINP nARNA.1273 600,003 $9,949,140 28% $7,199.910 Jois21 

 

51.749,230 5139.163.166 

  

10016C Receiving RepOrt 0600005 N Delivery 014GMP MRNA.1273 600,000 59,949,140 28% 57,199.910 JuN21 

 

52,749,230 5136,514,036 

  

100140 Receiving Report DR60006 N Delivery Of 48MP MRNA.1273 600.003 $9,949.140 28% $7.199.910 hiN21 

 

52,749,230 5133,764,806 

  

400100 Receiving Report 0060007 N Dolivery of 4GMP MRNA.1273 WACO $9,949,140 28% 57,199.910 Jon-21 

 

62.749,230 5131,015,576 

  

100100 Receiving Report 6000008 N Delivery ol ciBMP MR1444273 600,003 $9,949,140 28% $7,199.910 Jorr21 

 

51.749,230 5128.166.346 

  

10016C ReceNing RepOn 0060009 N Delivery 014GMP MRNA.1273 600,000 59,949,140 28% 57,199.910 loN21 

 

52,749,230 5125,517,116 

  

10014C Receiving Report 0000010 N Delivery Of 48MP 4ARNA.1273 600.003 $9,949.140 28% 57.199.910 hin.21 

 

52,7419,230 5122,767,0436 

  

400100 Receiving Report 0060011 N Dolivery of 4GMP MRNA.1273 600,000 59,949,140 28% 57,199.910 lorill 

 

52,749,130 5120018.656 

  

100100 Receiving Report 6660012 N Delivery ol oGINP nARNA.1273 600.000 $9,949,140 28% $7,199.910 Jois21 

 

51.749,230 5117.269.426 

  

10016C ReceNing RepOn 01360013 N Deiiveni 014GMP MRNA.1273 600,000 59,949,140 28% 57,199.910 loN21 

 

52,749,230 5114,520,196 

  

10014C Receiving Report intRoom N Delivery Of 48MP MRNA.1273 600.003 $9,949.140 28% 57.199.910 Ans21 

 

52,749,230 $111,770,966 

  

400100 Receiving Report 0060015 N Dolivery of 4GMP MRNA.1273 600,003 $9,949,140 28% 57,199.910 Jon-21 

 

62,749,230 5109,021,736 

  

100100 Receiving Report 6660016 N Delivery ol oGINP nARNA.1273 600,003 $9,949,140 28% $7,199.910 Jum21 

 

51.749,230 5105.272.506 

  

10016C Recevine RepOn 00/03017 N Deiiveiv 01481AP EARNA.1273 600,000 59,949,140 28% 57,199.910 loN21 

 

$2,749,230 5103,523276 

  

100140 Receiving Report 0060018 N Delivery Of 48MP MRNA.1273 600.003 59,949,140 28% 57.199.910 hin.21 

 

52,7419,230 5100,774,046 

  

400100 Receiving Report 0060019 N Dolivery of 4GMP MRNA.1273 600,003 59,949,140 28% 57,199.910 lorill 

 

$2,749,130 $98.024.816 

  

10016C Receiving Report 0600020 N Delivery ol oGINP nARNA.1273 600.000 $9,949,140 28% $7,199.910 Jois21 

 

51.749,230 595.275.586 

  

10016C ReceNing RepOn 0000021 N 001199n/ 014GMP MRNA.1273 600,000 59,949,140 28% 57,199.910 loN21 

 

$2,749,230 592,526,356 

  

100140 Receiving Report Dimon N Delivery Of 48MP 4ARNA.1273 600.003 $9,949.140 28% 57.199.910 hin.21 

 

52,749,230 589,777,126 

  

400100 Receiving Report 0060023 N Dolivery of 4GMP MRNA.1273 WACO $9,949,140 28% $7,199.910 lorill 

 

62,749,230 $87,027,896 

  

10016C Receiving Report 0660024 N Delivery ol oGINP nARNA.1273 600,003 $9,949,140 28% $7,199.910 Jois21 

 

51.749,230 $084.178.666 

  

10016C ReceNing RepOn 3660025 N Delivery 01486AP MRNA.1273 600,000 59,949,140 28% 57,199.910 loN21 

 

52,749,230 581,529,436 

  

10016C Receiving Report 0660026 N Delivery Of 48MP MRNA.1273 600.003 $9,949.140 28% 57.199.910 )0N21 

 

52,749,230 578,030,206 

  

400100 Receiving Report 0060027 N Dolivery of 4GMP MRNA.1273 600,003 $9,949,140 28% $7,199.910 lor424 

 

52,749230 576.030.976 

  

10016C Receiving Report 6660028 N Delivery ol ciBMP nARNA.1273 600.000 $9,949,140 28% $7,199.910 Jois21 

 

52.749,230 $73.281.746 

  

10016C ReceNing RepOrt 0600029 N Delivery 014GMP MRNA.1273 600,000 59,949,140 28% 57,199.910 loN21 

 

52,749,230 570,532.516 

  

10014C Receiving Report 0660030 N Delivery Of 48MP MRNA4.273 600.003 $9,949.140 28% 57.199.910 hin.21 

 

52,749.230 567,783,286 

  

400100 Receiving Report 0060031 N Dolivery of 4GMP MRNA.1273 600,059 $9,949,140 28% $7,199.910 lun,24 

 

$2,749,230 $65,034.056 

  

10016C Receiving Report 0600032 N Delivery ol oGINP nARNA.1273 600,003 $9,949,140 28% $7,199.910 Jois21 

 

51.749,230 562.284.826 

  

10016C Receiving RepOn 3660033 N Delivery 014GEAP MRNA.1273 600,000 59,949,140 28% 57,199.910 loN21 

 

52,749,230 559,535,596 

  

10014C Receiving Report 0660034 N Delivery Of 48MP MRNA.1273 600.003 $9,949.140 28% 57.199.910 has21 

 

52,7419,230 $56,036,366 

  

400100 Receiving Report 0060035 N Dolivery of 4GMP MRNA.1273 600,000 $9,949,140 28% 57,199.910 lun,24 

 

$2,749,230 554,037,136 

  

10016C Receiving Report 0660036 N Delivery ol oGINP nARNA.1273 600,003 $9,949,140 28% $7,199.910 Jois21 

 

51.749,230 551.287.906 

  

10016C 65006196 60000 3600037 N Delivery 014GMP MRNA.1273 600,000 59,949,140 28% 57,199.910 loN21 

 

52,749,230 548,538,676 

  

100140 Receiving Report 0660038 N Delivery Of 48MP MRNA.1273 600.003 $9,949.140 28% 57.199.910 hin.21 

 

52,749,230 545,789,446 

  

400100 Receiving Report 0060039 N Dolivery of 4GMP MRNA.1273 600,003 $9,949,140 28% 37,199.910 lun,24 

 

32,749,230 $43.040.216 

  

10016C Receiving Report 0660040 N Delivery ol ciBMP MR1444273 600,003 $9,949,140 28% 37,199.910 luis21 

 

52.749,230 540.290.986 

  

10016C Recevins RepOn 3600035 N Delivery 014GMP MRNA.1273 600,000 $9,949,140 28% 57,199.910 loN21 

 

52,749,230 537,541,756 

  

10014C REKelvin Report 0660036 N Delivery Of 48MP 4ARNA.1273 600.003 $9,949.140 28% 57.199.910 )00.21 

 

52,749,230 $34,732,526 

  

400100 Receiving Report 0060037 N Dolivery of 4GMP MRNA.1273 600,059 59,949,140 28% $7,199.910 lun,21 

 

32,749,230 $032,043,296 

  

100160 Receiving Report 0600018 N Delivery ol oBEAP nARNA.1273 600,003 $9,949,140 28% $7,199.910 Jois21 

 

52.749,230 529.294.066 

  

10016C 65006196 60000 3600039 N Delivery 01481AP MRNA.1273 600,000 59,949,140 28% 57,199.910 loN21 

 

52,749,230 526,544.836 

  

100140 Receiving Report immoco N Delivery Of 48MP MRNA.1273 600.003 $9,949.140 28% 37.199.910 )0N21 

 

52,749,230 523,795.036 

  

100100 Receiving Report 0060041 N Dolivery of 4GMP MRNA.1273 600,008 $9,949,140 28% 37,199.910 lun,24 

 

32,749,230 521,046,376 

  

100160 Receiving Report 0660042 N Delivery ol oGINP nARNA.1273 600,003 $9,949,140 28% $7,199.910 Jois21 

 

51.749,230 518.297.146 

  

10016C 65006196 60000 3660043 N Delivery 014GMP MRNA.1273 600,000 $9,949,140 28% 57,199.910 loN21 

 

52,749,230 515,547,916 

  

100140 Receiving Report 0600004 N Delivery Of 48MP 4ARNA.1273 600.003 $9,949.140 28% 57.199.910 hin.21 

 

52,749,230 512,798,686 

  

400100 Receiving Repos 0060045 N Dolivery of cGMP MRNA.1273 600,003 59,949,140 28% $7,199.910 lun,24 

 

$2,749,230 510.049,456 

  

100160 Receiving Report 6660006 N Delivery ol oGINP nARNA.1273 600,003 $9,949,140 28% 37,199.910 Jois21 

 

52.749,230 57.300,226 

  

10016C 65006196 60000 0660047 N Delivery 014GMP MRNA.1273 600,000 59,949,140 28% 57,199.910 loN21 

 

52,749,230 54,550,996 

  

100100 Receiving Repon 0660048 N Delivery of 484.4P MRN6.1273 600.003 $9,949.140 28% 57.199.910 hin.21 

 

52,749,230 51,801,766 

  

100100 Rocerving Report 0660049 N Delivery of cOMP MRNA.1271 600,000 $9,949,140 18% $8,147,374 Jun-21 

 

31.801,766 50 

  

1001AC ReceNing Reocat 2600050 0 Delivery of cGMP MRNA.1273 200.000 $3,316.380 0% 53,316.380 lon.21 

 

50 50 

       

100,000,000 54,658,190,000 

 

$1,658,190,000 
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The Milestone Invoicing Plan is shown below. The number of each type of milestone completed each month is indicated in the Milestone Plan. Invoices for performance-based payment requests are computed using the dollar value for 

each type of milestone multiplied by the number of milestones of that type completed in the preceding month. The contractor shall not receive milestone payments for milestones which are not achieved in a given month. The 

contractor shall not receive milestone payments in a given month in excess of the amounts required by the Milestone Invoicing Plan below. However, the contractor may receive milestone payments in excess of the amounts required 

by the Milestone Invoicing Plan below if the contractor achieves milestones scheduled for an earlier month in addition to the milestones required for a given month. 

The contract provides for performance-based payments. Payments shall be made in accordance with the Milestone Invoicing Plan below. Performance-based 

payments are on a whole CLIN basis. Total performance-based payments shall not exceed 90 percent of the total CLIN price. Performance-based payments are 

recouped by the Government through deductions of payments otherwise due to the contractor for the partial or complete delivery of contract items. The 

deductions are made by applying a liquidation rate to the price of delivered contract items. The liquidation rate is 90 percent. 

There are three types of milestones for invoicing, as enumerated below, together with their associated criteria for verifying milestone completion. 

1.Capacity and Raw Material Reservation — Evidence shall be provided for milestone acceptance. 

2. Delivery of cGMP mRNA-1273 suitable for use under EUA or Licensure — Evidence of receipt of materials shall be provided. 

The type of milestone is identified below as either a severable (5) or a cumulative (C) event, together with the value of each occurrence of the type of milestone. 

These values are used for computing the performance-based finance request each month. 

Liquidation Rate - 50% 

Type of Milestone Event Value of Each Milestone 

Capacity and Raw Material Reservation 5 $454,400,000 

Delivery of cGMP mRNA-1273 suitable for 

use under EUA or Licensure C $1,195,600,000 

PRIME CLIN 2001 2001AA 2001AB 2001AC 

Milestone Plan Jul-21 Aug-21 Sep-21 Total 

Capacity and Raw Material Reservation 1 

55.7 

0 

55.7 

o 1 
Delivery of cGMP MRNA-I273 55.3 166.7 

Invoice Plan Jul-21 Aug-21 Sep-21 Total 

Capacity and Raw Material Reservation $ 454,400,000 $ - $ $ 454,400,000 

Delivery of cCMP MRNA-1273 $ 399,030,093 $ 399,030,093 $ 397,539,814 $ 1,195,600,000 

Total Price $ 854,033,333 $ 399,633,333 $ 396,633,334 $ 1,650,000,000 

Ill 410,0.10 I 
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Milestone Event Schedule CLIN 2001 

CON TYPe invoice a Final Invoice Event sod Event Description Doses Per Event value 
unto/sent 

Or >cement %mount to invoice Sob Rate 
001 Performance Payment PIMA M/ 

 

I pante e col Pr re pon 

 

M 0 203 

 

40o co 5c9.2 

        

et urmment 

  

CLIP Type Invoice I Fine, Invoice Event I/ Spiel Event Description Doses Per Event Value Decrement Amount to Invoke Sch De. 
00144 Receiving Report 0090001 

  

Delivery of cGMP MRNA.1273 600,000 19,900.000 28% 53150.770 0e721 
0012,0 Recoong Report BVNC002 

  

Delivery of cGMP MRNA.1273 600,000 19,900300 28% $7.150,770 007.21 
0012,6 Receiving Report BVN0003 

  

Delivery of cGMIT MRNA1273 600,000 $9,903.030 28% 57.150,770 007.21 
00100 Receiving Repot BV90004 

  

DelNem of cGMP MRNA.1273 600,000 09,900300 2814 07,150,770 AM-21 
00144 Receiving Report IP/N0005 

  

Delivery of cGMP MRNA.1273 600,000 59.900M0 28% 07.110,770 APo21 
00/AA Receiving Report BVN0006 

  

Delivery of cGMP MRNA.1273 600,000 09,900300 2874 07.150,770 Apo21 
00100 Receiving Report BVN0007 

  

Delivery of cGMP MRNA1273 6010/0 $9,903.030 28% 57.150,770 Apo21 
001. Receiving Repot BVN0008 

  

DelNery of cGIOP IORNA-1273 600,000 49,900.000 2894 57,150370 POr-21 
00144 Receiving Report BVNI:009 

  

Delivery of cGMP MRNA.1273 600,000 59.903,000 28% 07350,770 Apo21 
001. Recoong Report BVN0010 

  

Delivery of cGMP MRNA.1273 600,000 $9,900.000 28% $7,150,770 Apo21 
00106 Receiving Report BVN0011 

  

DelNery of cGMIT MRNA1273 600,000 $9,903.030 28% $7,150,770 Apo21 
00100 Receiving Report BVN0012 

  

DelNem of cGMP MRNA.1273 600,000 $9,900.000 28% 07,150,770 Apr-21 
00144 Receiving Report BVN0313 

  

Delivery of cGMP MRNA.1273 600,000 59.903,000 28% $7410,779 APo21 
0014.4 Roo/long Report BVN0014 

  

Delivery of cGMP MRNA.1273 600,000 $9,900.000 28% $7,150,770 Apo21 
00244 Receiving Report BVN0015 

  

DelNery of cGMP MRNA1273 600,000 $9,903.030 28% $7,150,770 Apo21 
00100 Receiving Report BVN0016 

  

DelNem of cGMP MRNA.1273 600,000 09,900300 2844 07,150,770 AM-21 
00144 Receiving Report RI/N0017 

  

Delivery of cGMP MRNA.1273 600,000 59.903,000 28% $7.150,770 Apo21 
00/.. Recoong Report BVN[018 

  

Delivery of cGMP MRNA.1273 600,000 $9,900.000 28% $1.150.770 Apo21 
0012,6 Receiving Report 13000019 

  

DelNery of cGMP MRNA.1073 6010/0 $9,903.030 28% $7.150,770 Apo21 
00100 Receiving Report BVN0020 

  

DelNem of cGMP MRNA.1273 600,000 $9,900.000 2894 $7,150,770 Apr-21 
00144 Receiving Report IW00321 

  

Delivery of cGMP MRNA.1273 600,000 $9.903,000 28% 57.150,770 APP11 
OM. Receiving Report 11900022 

  

Delivery of cGMP MRNA.1273 600,000 09,900300 28% $7,150,770 Apo21 
00106 Receiving Report 13900023 

  

DelNery of cGMP MRNA.1273 6010/0 $9,903.030 28% $7,150,770 Apo21 
001. Receiving Report BV00024 

  

DelNery of cGIOP IORNA-1273 600,000 09,900300 2894 07,150,770 POr31 
00144 Receiving Report B7101:025 

  

Delivery of cGMP MRNA.1273 600,000 $9.903e:00 28% $7.150,770 APo21 
001*0 Ramming Report IW00026 

  

Delivery of cGMP MRNA.1273 600,000 09,900.000 28% 17.150,770 Apo21 
00106 Receiving Report 13900027 

  

DelNery of cGMP MRNA-1273 6010/0 $9,903.000 28% 57.150,770 Apo21 
00100 Receiving Report BV00028 

  

DelNem of cGIOP IORNA.1273 600,C00 09,900300 2854 57,150770 Apr-21 
00144 Receiving Report IW00329 

  

Delivery of cGMP MRNA.1273 600,000 $9.903e:00 28% 07.150,770 Apo21 
001*0 Roo/long Report BV00030 

  

Delivery of cGenP MRNA.1273 600,000 $9,900.000 28% $7,150,770 App21 
0012,6 Receiving Report BVN0031 

  

DelNery of cGMIT MRNA.1273 6010/0 $9,903.030 28% $7,150,770 Apo21 
00100 Receiving Repot 1000032 

  

DelNem of cGMP MRNA.1273 600,C00 $9,900.000 28% 07,150,770 Apr-21 
00144 Receiving Report IW00333 

  

Delivery of cGMP MRNA.1273 600,000 59.903.1:00 28% $7450,779 1.1.31 
0012,6 Receiving Report BV00034 

  

Delivery of cGNIP MRNA.1273 600,000 09,900.000 28% $7,150,770 Apo21 
00106 Receiving Report 6*910035 

  

Delivery of cGMIT MRNA.1273 600,000 $9,903.030 28% 07,150,770 Apo21 
00100 Receiving Report BVN0036 

  

DelNem of cGMP MRNA.1273 600,000 $9,900.000 2814 07,150,770 Apr-21 
00144 Receiving Report 07/00037 

  

Delivery of cGMP MRNA.1273 600,000 59.900M0 28% $7.150,770 Apo21 
00100 Receiving Report BV00038 

  

Delivery of cGMP MRNA.1273 600,000 $9,900300 28% $7,150,770 Apo21 
001. Receiving Report BV00039 

  

Delivery of cGMP MRNA.1273 600,000 $9,903.030 28% 07.150,770 Apo21 
00100 Receiving Report BVN0040 

  

DelNem of cGMP MRNA.1273 600,C00 $9,900.000 2894 07,150,770 AM-21 
00144 Receiving Report 07/00041 

  

Delivery of cGMP MRNA.1273 600,000 59.900M0 28% $7450,770 Apo21 
OM. Receiving Report BV110042 

  

Delivery of CAMP MRNA.1273 600,000 $9,900.000 2871 $7350,770 Apo21 
00106 Receiving Report IN00043 

  

Delivery of cGMP MRNA1273 6010/0 $9,903.030 NM $7,150,770 Apo21 
00100 Receiving Report 111/110044 

  

DelNery of cGIOP IORNA.1273 600,000 $9,900.000 2854 07,150,770 AM-21 
00144 Receiving Report IW00045 

  

Delivery of cGMP MRNA.1273 600,000 59.900M0 28% $7.150,770 Apo21 
00/.. Receiving Report BV00046 

  

Delivery of cGMP MRNA.1273 600,000 09,900300 28% $7,150,770 Apo21 
0012,6 Receiving Report P000047 

  

DelNery of cGMIT MRNA1273 6010/0 $9,903300 28% 07.150,770 Apo21 
00100 Receiving Report BV00048 

  

DelNem of cGMP MRNA.1273 600,C00 09,900300 2854 $7,150,770 AM-21 
00144 Receiving Report BVN0049 

  

Delivery of cGMP MRNA.1273 600,000 $9.903e:00 28% $7.150,770 Apo21 
0012,6 Roo/Peng Report BVP10050 

  

Delivery of cGNIP MRNA.1273 600,000 09,900300 28% $7,150,770 Apo21 
0012,6 Receiving Report P000051 

  

DelNery of cGMIT MRNA1273 600,000 59,900300 28% $7,150,770 Apo21 
00100 Receiving Repot BV00052 

  

DelNem of cGMP MRNA.1273 600,000 09,900300 2854 $7,150,770 POr31 
00144 Receiving Report 1V00013 

  

Delivery of cGMP MRNA.1273 600,000 $9.903e:00 28% $7350,779 1.1.31 
00100 Receiving Report 0000054 

  

Delivery of cGMP MRNA.1273 600,000 09,900300 7874 $7,150,770 Apo21 
00106 Receiving Re0071 BVN0055 

  

Delivery of cGMP MRNA1273 6010/0 59,900300 28% $8,321,333 Apo21 
001*0 Receiving Repo/ 81010056 

  

Delivery of cGMP MRN2,1273 400,000 $5,600,000 2 $4 767 180 Apo2 

CON Ty. Invoice I Fiesllnne.nn Memel Bele( Event Demription Oozes Per Event Statue 
rsommt 

Decrement Amount to Invoice kb Date 
001A0 Receiving Report 110001 Delivery of cGMP MRNA.1273 600.000 $9.903e:00 2891 $7.150,770 May.21 
001A0 Recoong Report 010002 Delivery of CAMP MRNA.1273 600,000 09,900300 28% 07,150,770 May.21 
001*13 Receiving Report 70003 DelNery of cGMIT MRN2,1273 600.001 $9,903.030 28% $7.150,770 May-21 
001A1 Receiving Repot 50I004 DelNery of cGMP MRNA-1273 600.000 09,900300 213% 07,150,770 840-21 
001A0 Receiving Report $00011 Delivery of cGMP MRNA.1273 600.000 $9.903e:00 28% 07.150,770 May.21 
00140 Roo/Peng Report MOM Delhory of cGIMP MRNA.1273 603,003 09,900300 28% 17.150.770 May.21 
001A13 Receiving Report V0007 DelNery of cGMIT MRNA1273 600.000 $9,903.030 28% $7.150.770 May-21 
001A1 Receiving Repot M0008 DelNery of cGMP MRNA.1273 600.000 09,900300 213% $7,150770 840-21 

2001A0 Receiving Report 000009 Delivery of cGMP MRNA.1273 600.000 59.903,000 28% $7.150,770 May.21. 
00140 Recoong Report 500010 Deleon, of cGMP MRN2,1273 600,030 09,900.000 28% 07350,770 May31 
001A13 Receiving Report 1510011 Delivery of cGMIT MRN2,1273 600.001 $9,903.030 28% $7,150,770 May-21 
001A0 Receiving Repot 510012 DelNery of cGMP MRNA.1273 600.003 09,900.000 213% 07,150,770 M.31 

2001A0 Receiving Report 580013 Delivery of cGMP MRNA.1273 600.000 59.903,000 28% $7.150,770 May.21. 
001A0 Receiving Report 510014 Delivery of cGMP MRN2,1273 603,603 09,900.000 28% $7.150,770 May.21 
001A13 ReCeiving Report I900015 DelNery of cGMP MRNA1273 600.000 $9,900.000 28% 57.150,770 May-21 
001A0 Receiving Repot 510016 DelNery of cGMP IORNA-1273 600.000 09,900.000 28% $7350,770 May-21 
001A0 Receiving Report 1510017 Delivery of cGMP MRNA.1273 600.000 59.903,000 28% 57.150,770 May.21 
001A0 Receiving Report 510018 Delivery of cGMP MRN2,1273 603,003 09,900.000 28% 07,150,770 May.21 
001*13 ReCeiving Report 1010019 DelNery of cGMIT MRN2,1273 600.000 $9,903.030 28% $7,150,770 May-21 
001A0 Receiving Repot MOON DelNery of cGMP MRNA.1273 600.000 09,900300 213% 07.150,770 May-21 
001AB Receiving Report 1510021 Delivery of cGMP MRNA.1273 600.000 59.900M0 28% $7350,770 May.21 
001A0 Recoong Report 010002 Delivery of cGIMP MRNA3273 600,203 09,900300 28% 07350,770 May.21 
001*13 Receiving Report 510003 Delivery of cGMIT MRN2,1273 600.001 $9,903.030 28% $7,150,770 May-21 
001A0 Receiving Repot 500004 DelNery of CAMP MRNA.1273 600.003 09,900300 213% 07,150,770 May-21 
001AB Receiving Report 510021 Delivery of cGMP MRNA.1273 600.000 59.900M0 28% 57.150,770 May.21 
001A0 Racoon,/ Report MOM Delivery of cGMP MRNA.1273 000,000 09,900.000 78% $7.150.770 May.21 
001A13 Receiving Report MOM] DelNery of cGMP MRNA.1273 600.000 $9,903.030 28% 57.150,770 May-21 
001A0 Receiving Repot 510028 DelNery of cGMP MRNA.1273 600.000 09,900300 28% $7,150,770 840-21 
001A0 Receiving Report M0009 Delivery of cGMP MRNA.1273 600.000 59.903,030 28% 97.150,770 May.21. 
001A0 Receiving Report $E0010 Delivery of CAMP MRN2,3273 600,003 09,900.000 78% 07350,770 May.21 
001A13 ReCeiving Report 500011 DelNery of cGMP MRN2,1273 600.000 $9,903.030 28% $7,150,770 May-21 
001A0 Receiving Repot 510012 DelNery of CAMP MRNA.1273 600.003 09,900300 213% 07,150,770 May-21 

2001A0 Receiving Report 680013 Delivery of cGMP MRNA.1273 600.000 $9.903.1:00 28% $7.150,770 May.21 
001A0 Receiving Report 510014 Delivery of CAMP MRN2,1273 600,203 09,900.000 28% 07.150,770 May.21 
001A0 ReCeiving Report 1010015 DelNery of cGMP MRNA1273 600.000 $9,903.030 28% 57.150.770 May-21 
001A0 Receiving Repot 5E0016 DelNery of cGIOP IORNA-1273 600.003 09,900300 213% $7,150,770 May-21 

2001A0 Receiving Report 680017 Delivery of cGMP MRNA.1273 600.000 59.900M0 2891 97.150,770 May.21 
001A0 Recoong Report 510018 Delivery of CAMP MRN2,3273 600,002 09,900.000 28% 07,150,770 May.21 
001A13 Receiving Report 900019 DelNery of cGMP MRN2,1273 600.000 09,903.030 28% $7,150,770 NUY-21 
001A0 Receiving Repot 510020 DelNery of CAMP MRNA.1273 600.000 09,900300 213% 07,150,770 Mey31 

2001AB Receiving Report 510022 Delivery of cGMP MRNA.1273 600.000 59.903,000 UM $7450,779 1.01 
001A0 Receneng Report $10023 Delivery of cGMP MRN2,1273 600,203 09,900.000 78% 07,150,770 May.21 
001A13 Receiving Report 1510024 DelNery of cGMP MRN2,1273 600.000 09,903.030 28% $7,150,770 May-21 
001A0 Receiving Repot 5E0025 DelNery of CAMP MRNA.1273 600.003 09,900300 213% $7.150,770 May-21 

2001AB Receiving Report 1510026 Delivery of cGMP MRNA.1273 600.000 59.903,000 28% $7.150,770 May.21 
001A0 Receiving Report 510027 Delivery of cGMP MRNA3273 600,203 09,900.000 28% $7.150.770 May.21 
001A13 ReCeiving Report I510028 DelNery of cGMP MRNA.1073 600.000 $9,903.030 28% 57350,770 May-21 
001A0 Receiving Repot MOON DelNery of cGMP MRNA.1273 600.000 09,900300 213% $7,150,770 May-21 

2001A6 Receiving Report 1580030 Delivery of cGMP MRNA.1273 600.000 $9.903,000 28% 07.150,770 May.21 
001AB Receiving Report $F0031 Delivery of CAMP MRN2,3273 600,203 09,900300 28% 07350,770 May.21 
001A0 ReCeiving Report 1010032 Delivery of CAMP MRN2,1273 600.001 $9,903.030 28% $7,150,770 NUY-21 
001A0 Receiving Repot 510033 DelNery of CAMP IORNA-1273 600.000 09,900300 213% 07,150,770 may-21 
0010B Receiving Report $00014 Delivery of cGMP MRNA.1273 600.000 $9.903.1:00 2891 $7350,770 May31. 
00/A0 Receiving Report 10035 Delivery of CAMP MRN2,3273 600,200 09,900.000 28% 07,150,770 May.21 
001A13 Receiving Re.rt 70036 Delivery of cGMP MRN2,1273 600.000 $9,903.000 28% $8,121,333 May-21 
001A0 Receiving Repot 70037 Delivery of cGMP MRNA1273 400.000 $0600.0/0 28% 04.767,180 May-21 

liquidation Amount PBP °Montt. 

liquidation Amount PEP Balance 

 

5152,069,907 
52,749330 5149,320.677 
$2.749,230 0146,571447 
52,749.230 5143,822.217 
52,749330 1141,072.987 
02,743,230 0138,323,757 
02,749,230 0135,574.527 
52.749230 5132,805.297 
52,749330 5130,076.067 
02,743,230 0127,326,837 
$2,749330 $124,577.607 
52,749.230 5121,808.377 
52,749.230 1119,079.147 
02,743,230 0116,329,917 
$2,749,230 $113,580.687 
52.749.230 5110,831.457 
52,749330 110E0082.227 
02.740230 0105,312,997 
$2,749330 $102,583.767 
52.749230 099,834.537 
52,749330 097,085.307 
02,743,230 094,310077 
$2,749,230 591,586.847 
52.749,230 088,833617 
52,749330 586.088.387 
02,743,230 M1,339,157 
$2,749330 080,580927 
52.749.230 077.840097 
52,749230 075,091.467 
$2,749.230 072,342,237 
$2,749,230 069,593.007 
52,749.230 066,843.777 
52,749.230 064,094.547 
02,743,230 061,345.117 
$2,749,230 058,596.087 
52.749.230 055,840857 
52,749.230 050097.627 
02,743,230 050,348.197 
$2,749,230 047,599.167 
52,749.230 044,849,937 
52,749330 042100.707 
12,743,230 039,301.477 
12.749,230 036,602.247 
52,749.230 033,853.017 
52,749330 031103.787 
02,743,230 028314.557 
$2,749,230 $25,605.327 
52.749,230 922,856097 
52,749330 120,100867 
32,743,230 017,303637 
$2,749,230 014,608.407 
52,749.230 011359.177 
52,749330 19,100,917 
32,743,230 16360,717 
$2,749,230 $3.611.487 
51.770667 51332.8/0 
53832.820 0 

howdah. Amount POP Balance 

 

5153,069,907 
12,749.230 5149,320.677 
01,749.230 0146,571.447 
52.749.230 5143,822.217 
53749.230 5141,072.007 
02,740230 3138,323,757 
52,749.230 5135,574.527 
52,749.030 5132,805.097 
52,749.230 5130,076.067 
02,749,230 3127,326,837 
$1,749.230 $124,577.607 
52,749.230 5121,828.377 
52,749.230 5119,079.147 
$2,749.230 $116,329,917 
52,749.230 5113,580.6117 
52,749.230 5110,831.457 
52,749.230 5108,082.227 
02,749,230 3105,332,997 
$1,749.230 $102,583.767 
52,749.230 099,834.537 
52,749.230 193085.307 
02,749.230 094,336,077 
$1,749.230 591,586.047 
52.749.230 088,837.617 
52,749.230 586,088.387 
02,749,230 083,319,157 
$1,749.230 180,589.927 
52,749.230 977,840697 
52,749.230 075,091.467 
02,749.230 072,342.237 
$1,749.230 169,593.007 
52,749.230 066,843.777 
52,749.230 064,094.547 
02,749.230 S63,345.117 
$1,749.230 050,596.037 
02,749230 055,040,857 
52,749.230 053,097.627 
32,749.230 050,340397 
52,749.230 047,599.167 
52,749.230 944,849,937 
52,749.230 512,100,707 
02,749.230 039,301.477 
$1,749.230 534,602.247 
52.749.230 033,853.017 
52,749.230 031103.787 
02,749,230 028314.557 
$1,749.230 $25,605.327 
52,749.230 922,856097 
52,749.230 120,100867 
02,749.230 017,307.637 
$1,749.230 $14,608.407 
52,749.230 011,859.177 
52,749.230 19,100,917 
$2,763,230 16,360,717 
$2,749.230 53,611.487 
52,770667 51332.820 
51,832.820 00 

liouptetion Amount PM Balance 
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Milestone Event Sthed0 le 

   

CLIN 2001 

        

Reonbursoment 

      

am 7vPii invoke 4 Ploal invoice event g /Mei event Desuipolon Doses Per event value D000ment Amount to invoice Sch Date 

  

$150,260.186 

 

700116 00 100053 Report 0000071 N 

 

oolivery 011.1P /4094,1273 607.070 59,980.030 78% 57.150,770 loyal 

 

52.749.770 5147,510.956 

 

700142, Receiving Report 00A0002 N 

 

Dol607y ol 46MP 1.411714.1273 600.000 59,900.000 3830 57.150.770 /09.21 

 

57,749.730 5144,761.726 

 

20016C 001051153 00800 0006003 N 

 

Dein., ol cGMP 00044.1273 660,000 59,986.600 2894 57,150,770 3u0.21 

 

52,749.230 5142,012.496 

 

20010.[ Receiving Report 0000004 N 

 

Dolotory of cGMP MR/IA.1273 600,000 59.900,000 2894 57.150,770 Jun.21 

 

52,749.230 5139,263.266 

 

7001A2, Receiving Report 0000005 N 

 

Delivery of cGINP /AR/M.)273 600.000 59,900.000 28% 07.150.770 Ion-71 

 

52,749,230 5136,514,036 

 

ZODIAC 0010l1704 00000 0000306 N 

 

Delivery of ti$MP MRNA.1273 600,000 59,900.030 28% 57.150,770 1u0.21 

 

52,749.230 5133,764.806 

 

200/42, Receiving Report 0000007 N 

 

Delnety ol cGMP MR4IA.1273 600,000 59,900.000 2894 57,150,770 3u0.21 

 

52,749.230 5131,015.576 

 

20004C Receiving Report 0000008 N 

 

Delivery of cGMP MR/IA.1273 600,000 59.900,000 2894 57.150,770 Jun.21 

 

52,749.230 5121.266.346 

 

7001A2, Receiving Report 0000009 N 

 

Winery of cCiNie MR/M.1273 600.000 59,900.000 28% 07.150.770 147.71 

 

52.749.230 5325.517.116 

 

200116 00104404 00800 0000010 N 

 

Delivery of ti$MP MRNA.1273 600,030 59,903.030 28% 57.150,770 1u0.21 

 

52,749.230 5122,767.886 

 

2001AC Receiving Report 0000011 N 

 

Delnety ol cGMP M6444.1273 61:0,000 59,900.000 2894 57,150,770 3u7.21 

 

52.749.230 5120,018.656 

 

2001AC Receiving Report 0040012 N 

 

Dolnory of 4GPAP MR/IA.1273 600,000 59.900.000 2894 57.150,770 Jun.21 

 

52,749.230 5117,20.426 

 

7001A2, Receiving Report 0080013 N 

 

Winery of cnine MR/M.1273 600.000 59,900.000 28% 07.150.770 140.71 

 

52.749.230 5314.520396 

 

200142, Receiving Report 0000014 N 

 

Delivery of ti$MP MRNA.1273 603,030 59,903.000 28% 57.150,770 1u0.21 

 

52,749.230 5111,770.966 

 

200/42, 00134110. 300000 0006015 N 

 

Delnety ol cGMP MR4IA.1273 600,000 59,900.000 2894 57,150,770 3u7.21 

 

52.749.230 5109,021.736 

 

2001AC Receiving Report 0000016 N 

 

Delivery of 4MAP MR/IA.1273 600,000 59.900.000 2894 57,150,770 Jun.21 

 

52,749.230 5106,272.506 

 

7001A2, Receiving Report 50A0317 N 

 

Delivery of cCiNie mmi,1273 600.000 59,900.000 28% 07.150.770 Itin.71 

 

52,749.230 5103.523.276 

 

200142, 00104404 00800 0000018 N 

 

Delnoty of 4CiMP MRNA.1273 603,030 59,903.000 28% 57.150,770 1u0.21 

 

52,749.230 5100,774.046 

 

200142, Receiving Report 0001/019 N 

 

Delivety ol cGMP MR4IA.1273 600,000 59,900.1:00 2894 57,150,770 3u0.21 

 

52,749.230 598,024.816 

 

2001AC Receiving Report 0000020 N 

 

Dolnory of cGMP MRNA.1273 600,000 59.900.000 2894 57.150,770 Jun.21 

 

52,749.230 595,275.586 

 

7001A2, Receiving Report 0008623 N 

 

Winery of cGINP /ARRA-1273 600.000 59,900.000 28% 07.150.770 147.71 

 

52.749.230 $92,526.356 

 

200116 0010l1704 00000 0000022 N 

 

Delivery of ti3MP MRNA.1273 600,000 59,903.000 28% 57.150,770 1u0.21 

 

52,749.230 $89,777.126 

 

200142, Receiving Report 0008623 N 

 

Delivety ol cGMP MR4IA.1273 600,000 59,900.000 2894 57,150,770 3u0.21 

 

52,749.230 587,027.896 

 

2001AC Receiving Report 0000024 N 

 

Delivery of cGMP MRNA.1273 600,000 59.900.000 2894 57.150,770 Jun.21 

 

52,749.230 584,278.666 

 

7001A2, Receivire Report 0008625 N 

 

Winery of cGINP /ARRA-1273 600.000 59,900.000 28% 07.150.770 Itin21 

 

52.749.230 $81,529.436 

 

ZODIAC 001010553 00800 0000026 N 

 

Deenty of ti$MP MRNA.1273 600,030 59,900.000 28% 57.150,770 1u0.21 

 

52,749.230 578,780.206 

 

2001052, Receiving Report 0008627 N 

 

Delivety ol COMP MR4IA.1273 600,000 59,986.000 2894 57,150,770 Jun.21 

 

52,749.230 576,030.976 

 

2001AC Receiving Report 0000028 N 

 

Delivery of 4GPAP MR/IA.1273 600,000 59.900.000 2894 57.150,770 Jun.21 

 

52,749.230 573,281.746 

 

7001A2, Recenong Report 0000029 N 

 

Delivery of 4We MR/M.1273 600.000 59,900.000 28% 07.150.770 147.71 

 

52.749.230 070,532.516 

 

ZODIAC 001011453 00800 0000030 N 

 

Delivery of ti$MP MRNA.1273 600,000 59,903.000 28% 57.150,770 1u0.21 

 

52,749.230 567,783.286 

 

2001052, Receiving Report 0000031 N 

 

Delivety ol cGMP MR4IA.1273 61:0,000 59,900.000 2894 57,150,770 3u0.21 

 

52.749.230 565,034.056 

 

2001AC Receiving Report 0000032 N 

 

Delivery of 4GPAP MR/M.1273 600,000 59.900.000 2894 57.150,770 Jun.21 

 

52,749.230 562,284.826 

 

7001A2, Recenong Report 0000333 N 

 

Winery of cGlule /ARRA-1273 600.000 59,900.000 28% 07.150.770 147.71 

 

52.749.230 059.535.596 

 

ZODIAC 001011453 00800 0000034 N 

 

Delivery of 4CiMP MRNA.1273 603,000 59,903.030 28% 57.150,770 1u0.21 

 

52,749.230 556,786.366 

 

200/052, Receiving Report 0000035 N 

 

Delnety ol cGMP MR4IA.1273 600,000 59,900.000 2894 57,150,770 Jun.21 

 

52,749.230 554,037.136 

 

20010.[ Receiving Report 0000036 N 

 

Delivery of 4We MR/IA.1273 600,000 59.900.000 2894 57.150,770 Jun.21 

 

52,749.230 551,287.906 

 

7001A2, Recenong Report 0000037 N 

 

Delivery of cGMP MR/M.1273 600.000 59,900.000 28% 07.150.770 Itin.71 

 

52,749.230 048,538,676 

 

200142, Receiving Report 0000338 N 

 

Delivery of ti$MP MRNA.1273 603,000 59,900.000 28% 57.150,770 /00.21 

 

52,749.230 5.45,789.446 

 

200/052, Receiving Report 0000239 N 

 

Delnety ol cGMP MRNA.1273 600,000 59,900.000 2894 57,150,770 3u0.21 

 

52,749.230 543,040.216 

 

2001AC Receiving Report 0000040 N 

 

Delivery of 4GfAlli MR/IA.1273 600,000 59.900.000 2894 57,150,770 Jun.21 

 

52,749.230 540,290.986 

 

7001A2, Recenong Report 0000035 N 

 

Winery of cCiNie MR/M.1273 600.000 59,900.000 2894 07,150,770 147.71 

 

52.749.230 037.541.756 

 

200142, 001011453 00800 0000036 N 

 

Delivery of ti$MP MRNA.1273 600,000 59,903.030 28% 57.150,770 1u0.21 

 

52,749.230 534,792.526 

 

200/052, Receiving Report 0000237 N 

 

Delivety ol cGMP MR4IA.1273 61:0,000 59,900.000 2894 57,150,770 3u0.21 

 

52,749.230 532,043.296 

 

2001AC Receiving Report 0000038 N 

 

Delivery of 4GPAP MR/IA.1273 600,000 59.900.000 2894 57.150,770 Jun.21 

 

52,749.230 529,294.066 

 

7001A2, Receiving Ramo/ 0000039 N 

 

Winery of cnine MR/M.1273 600.000 59,900.000 28% 07.150.770 140.71 

 

52,749.230 $26,544.836 

 

ZODIAC 044411453 00800 0000040 N 

 

Delivery of ti$MP MRNA.1273 603,030 59,900.000 28% 57.150,770 1u0.21 

 

52,749.730 523,795.606 

 

200/052, Receiving Report 0000041 N 

 

Delnety ol cGMP MR4IA.1273 600,000 59,900.000 2894 57,150,770 3u0.21 

 

52.749.230 52/-046.376 

 

2001AC Receiving Report 0040042 N 

 

Delivery of cGMP MR/IA.1273 600,000 59.900.000 2894 57.150,770 Jun.21 

 

52,749.230 518,297.146 

 

7001A2, Recenong Report 0000043 N 

 

Delivery of 4We MR/M.1273 600.000 59,900.000 28% 07.150.770 147.71 

 

52.749.230 515,547.916 

 

2001A2, Receiving Report 0000344 N 

 

Delivery of ti$MP MRNA.1273 600,000 59,903.000 28% 57.150,770 1u0.21 

 

52,749.230 512,798.686 

 

2001052, Receiving Report 5000045 N 

 

Delivety ol cGMP MR4IA.1273 600,860 59,900.000 2894 57,150,770 Jun.21 

 

52,749.230 510,049.456 

 

2001AC Receiving Report 0000046 N 

 

Delivery of cGMP MR/IA.1273 600,000 59.900,000 2894 57,150,770 Jun.21 

 

52,749.230 57.300,226 

 

7001A2, Recenong Report 0040347 N 

 

Delivery of cGMP MRRO-1273 683.030 59,91/02:00 28% 07.150.770 oin•71 

 

52.749.230 54350.996 

 

2001AC Receiving Report 0000048 N 

 

Delivery of tGIAP MRNA.1273 600,000 59,900.000 28% 57,150.770 709.21 

 

52,749.230 51.801.766 

 

2001AC Receiving Report DRAM* N 

 

Deleon,. ol cGMP MRNA.1273 660,030 59,902.030 2894 58.121,334 Jun.21 

 

51,778.666 523.160 

 

200142, Receiving Repo, / 0000350 V 

 

Delivon ol cGMP MRNA.1273 260,030 53,360.030 1% 53.276,900 Jun.21 

 

523.102 50 

       

100.000,002 51450,000,000 

 

51,650.000.000 
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The Milestone Invoicing Plan is shown below. The number of each type of milestone completed each month is indicated in the Milestone Plan. Invoices for performance-based payment requests are computed using the dollar value for each type of 

milestone multiplied by the number of milestones of that type completed in the preceding month. The contractor shall not receive milestone payments for milestones which are not achieved in a given month. The contractor shall not receive milestone 

payments in a given month in excess of the amounts required by the Milestone Invoicing Plan below. However, the contractor may receive milestone payments in excess of the amounts required by the Milestone Invoicing Plan below if the contractor 

achieves milestones scheduled for an earlier month in addition to the milestones required for a given month. 

The contract provides for performance-based payments. Payments shall be made in accordance with the Milestone Invoicing Plan below. Performance-based 
payments are on a whole CLIN basis. Total performance-based payments shall not exceed 90 percent of the total CLIN price. Performance.based payments are 

recouped by the Government through deductions of payments otherwise due to the contractor for the partial or complete delivery of contract items. The 
deductions are made by applying a liquidation rate to the price of delivered contract items. The liquidation rate is 90 percent. 

There are three types of milestones for invoicing, as enumerated below, together with their associated criteria for verifying milestone completion. 

1.Capacity and Raw Material Reservation — Evidence shall be provided for milestone acceptance. 

2. Delivery of cGMP mRNA-1273 suitable for use under EUA or Licensure — Evidence of receipt of materials shall be provided. 

The type of milestone is Identified below as either a severable (S) or a cumulative (C) event, together with the value of each occurrence of the type of milestone. 
These values are used for computing the performance-based finance request each month. 

Type of Milestone Event Value of Each Milestone 
Capacity and Raw Material Reservation S $454,400,000 

Delivery of cGMP mRNA-1273 suitable for 

use under EUA or Licensure C $1,195,600,000 

PRIME CLIN 3001 3001AA 3001AB 3001AC 3001AD 

Milestone Plan Sep-21 Oct-21 Nov-21 Dec-21 Total 

Capacity and Raw Material Reservation

 

I 

41.7 

0 

41.7 

0 

50 

0 

33.3 

1 

166.7 Delivery of cC,MP NIRNA- 1273 

Invoice Plan Sep-21 Oct-21 Nov-21 Dec-21 Total 

Capacity and Raw Material Reservation . 
Delivery of cC,MP MRNA-1273 

Total Price 

$ 454,400,000 

$ 298,900,000 

$ - 

S 298,900,000 

$ - 

$ 358,680,000 $ 239,120,0(11) 

$ 454,400,000 

$ 1,195,600,000 

$ 1,650,000,000 $ 753,300(000 $ 298,900,000 S 358,680,000 $ 239,120,000 

    

100,000,000 
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Milestone Event SChedUle 

    

CLIN 3001 

         

Reimbursement 

     

(UN Type Invoke a Final InvOlte Event Brief Event Pentriellen Doses Per Event Value Decrement Amount to Invoice 

 

SRI, Date 

 

liquidation Amount POP Balance 

 

3001 Performance Payment P000001 

 

I (404000 060 li.OW Motorist Resonation 

 

5450.400.033 

 

$454,200000 

                   

tiouidatIon Amount POP Selene. 

           

to cR05430 oopert 

               

to receive from 

             

Reirnbtmement 

 

DFAS after 

     

CON Type Invoke. Final Invoice Ronnie Brief Event Desonmion Doses Per Event Value Decrement Amount to Invoke liquidation Soh Date 

  

5313.000000 

 

30014A Remising Report 11050001 N 

 

Delivery of 01-P.11. PAIMA.1273 600,000 $9,900.000 28% 59,900,000 57,128.000 Sep-21 

 

52.772,000 5110,828,900 

 

30014A Recehing Report BVN0002 N 

 

Delivery of cGMP PARNA.1271 600,000 $9,900.000 28% 59,900,000 $7,128.000 Sep-21 

 

52772,000 0108,056,000 

 

3005.0,0 Receiving Report 130N0003 N 

 

Delivery of PUMP PA IMIA-1273 600,000 09,900.000 28% 59,900,000 57,128.000 Sep-21 

 

12.772,030 S105,284,003 

 

300144 Retch, Report 130N0004 N 

 

Delivery of cGMP PARPIA-1273 600,000 09,900.000 28% 59,900,000 57,128.003 Sep-21 

 

52.772,030 0102,512,003 

 

30014.4 Recen, Report BVN0105 N 

 

Delivery of cGMP PARPLA-1273 600,000 09,900.000 28% 59,900000 57,128.003 Sep-21 

 

12,772,000 599,740,000 

 

300144 Rexene). Report BVN0006 N 

 

Delivery of cGMP PARPA.1273 600,000 09,900.000 28% 59,90000 57,128.003 Sep-21 

 

12,772,030 596,968,000 

 

300144 Rem's, Report 1300007 N 

 

Delivery of cGMP PARPM-1273 600,000 09,900.000 28% 59,900000 57,128.000 Sep-21 

 

12..772,003 594,196,000 

 

300144 Receive.. Report BVN0008 N 

 

Delivery of cGMP PARPM-1273 600,000 09,900.000 28% 59,900,300 57,128.000 Sep-21 

 

52.772,030 591424,000 

 

300144 Receiving Report BVN0009 N 

 

Delivery of cGtAP PARNA-1273 600,000 09,900.000 28% 59,900,000 57,128.000 Sep 21 

 

12..772,030 588,652,000 

 

300144 Receiving Report BVN0010 N 

 

Delivery of cGMP PARIVA-1273 600,000 09,900.000 28% 59,900,000 57,128.000 Sep 21 

 

12.772,000 5801380,000 

 

300144 Receiving Report 8VN0011 N 

 

Delivery of cGMP PARNA-1273 600,000 09,900.000 28% 59,990,000 57,12800 Sep 21 

 

12,772,000 583,108,000 

 

300144 Receiving Report BVN0012 N 

 

Delivery of cGMP PARNA-1273 600,000 09,900.000 28% 59,990,000 57,828.000 Sep 21 

 

12,772,003 580,336,000 

 

3001A4 Recerram Report 8VN0013 N 

 

Delivery of cGMP PARNA-1273 600,000 09,900.000 28% 59,990,000 57,128.010 Sep 21 

 

12.772,0130 577,564,000 

 

3001A4 Recemn. Repeat BVN0014 N 

 

Delivery of cGMP PARNA-1273 600,000 09,900.000 28% 59,900,000 57,128.000 Sep 21 

 

12,772,000 574,792.000 

 

300144 Recen, Repeat BVN0015 N 

 

Delivery of cGMP PARNA-1273 600,000 09,900.000 28% 59,900,000 57,128.000 Sep-21 

 

52.772,000 572,020,000 

 

300144 Recervam RepoM BVN0016 N 

 

Delivery of cGMP PARP0,1273 600,000 09,900.000 28% 59,900,000 57,128.000 Sep-21 

 

12.772,0130 569,248,000 

 

300144 Receive.. Report BVN0017 to 

 

Delivery of cGMP PARNA-1273 600,000 09,00.000 28% 59,900,000 57,128.000 Sep-21 

 

52,77200 566,476,003 

 

300144 Receivam Report BVN0018 is 

 

Delivery of cGMP PARIVA-1273 600,000 09,900.000 28% 59,900,000 57,128.003 Sep-21 

 

12.772,0130 563,704,000 

 

300144 Receiving Report BVN0019 N 

 

Delivery of cGtAP PARNA-1273 600,000 09,900.000 28% 59,900,000 57,128.003 Sep-21 

 

12,772,0130 560,932,000 

 

300144 Retch., Report BVNCO20 N 

 

Delivery of cGtAP PARNO,1273 600,000 09,900.000 28% 59,900,000 57,128.003 Sep-21 

 

12.772,0130 558,160,000 

 

3001A4 Remising Report 130N0021 N 

 

Delivery of cGIAP PARNA-1273 600,000 09,900.000 28% 59,900,000 57,128.003 Sep-21 

 

12.7720130 555,388,000 

 

300144 Reims,. Report BVN0022 N 

 

Delivery of cGMP PARIVA-1273 600,000 09.00.000 28% 59,900,000 57,128.003 Sep-21 

 

12,772,000 552,616,000 

 

300144 Rece,.. lo MPOet 13090023 to 

 

Delivery of cGMP PARIM-1273 600,000 09,900.000 28% 59,900,000 57,128.003 Sep-21 

 

52..772,030 549,844,000 

 

300144 Rme,.. lo Report 13090024 N 

 

Delivery of cGMP PARPIA-1273 600,000 09,900.000 28% 59,900,000 57,128.003 Sep-21 

 

52.772.030 547,075.003 

 

300144 Rect.. lo Report BVN0025 N 

 

Delivery of cGMP PARPIA-1273 600,000 09,900.000 28% 59,90000 57,128.003 Sep-21 

 

12.772,000 544,300,000 

 

300144 Rect.. lo Report BVN0026 N 

 

Delivery of cGMP PARPIA-1273 600,000 09,900.000 28% 59,900,000 57,128.003 Sep-21 

 

12772,030 541,528,000 

 

300144 Rect.. lo Report 8VN0027 N 

 

Delivery of cGMP PARIVA-1273 600,000 09,900.000 28% 59,90000 57,128.003 Sep-21 

 

12..772,030 538,756,000 

 

300144 Re.cm.. lg Report BVN0028 N 

 

Delivery of cGMP PARN6-1273 600,030 59,900.000 28% 59,900,000 57,128.003 Sep-21 

 

12.77200 535,984,000 

 

30014A Rect.. lg Report 13093029 N 

 

Delivery of ‘GNIP PARNA-1273 600,030 $9,900.003 28% 59,90000 57,128.003 Sep-21 

 

12..772,030 533,212,000 

 

30014.4 Rect.. lo Report BVN0030 N 

 

Delivery of cGMP PARNO,1273 600,030 09,900.000 28% 59,900300 57,128.000 Sep-21 

 

12,772,000 530,440,000 

 

30014A Rect.. lo Report 13090331 N 

 

Delivery of cGMP PARIM-1273 600,030 $9,900.000 28% 59,900,300 57,128.000 Sep-21 

 

12..772,030 527,668,000 

 

3001A4 Rme,.. lg Report 8VN0032 N 

 

Delivery of cGMP PARPIA-1273 600,000 09,900.000 28% 59,900,300 57,128.000 Sep 21 

 

52.772.030 524,896,003 

 

3001A4 Rem's,: Report 130N0333 N 

 

Delivery of cGMP PARPM.1273 600,000 09,900.000 28% 59,900,000 57,128.000 Sep-21 

 

12,772,000 522,124,000 

 

3001AA Recent, Report BVN0034 N 

 

Delivery of cGMP PARIM-1273 600,000 09,900.000 28% 59,900,000 57,128.003 Sep-11 

 

12772,0130 519,352,000 

 

30014A Receiving Report BVNC035 N 

 

Delivery of cGMP PARIVA-1273 600,000 09,900.000 28% 59,90000 57,128.000 Sep-21 

 

12,772,030 516,580,000 

 

30014A Retch, Report 13090036 N 

 

Delivery of cGMP PARPIA-1273 600,000 09,900.000 28% 59,900,000 07,128.003 Sep-21 

 

12,772,030 513.808,000 

 

30014A Recen, RepoM 8090037 N 

 

Delivery of cGMP PARPLA-1273 600,000 09,900.000 28% 59,900,000 07,128.003 Sep-21 

 

12.772,030 511,036,000 

 

30014A Recen, RepoM BVN00313 N 

 

Delivery of cGMP MAUR-1273 600,000 09,900.000 28% 59,900,000 07,128.000 Sep-21 

 

12.772,030 08.264,000 

 

30014A Recen, Report 13090039 N 

 

Delivery of cGMP PARPM-1273 600,000 09,900.000 28% 59,900,000 07,128.000 Sep-21 

 

12.772,030 55,492,000 

 

30014A Receinn. Report BVN0040 N 

 

Delivery of cGMP PA000A-1273 600,000 09,900.000 28% 59,900,000 07,128.000 Sep-21 

 

52.772,0130 12.720,000 

 

30014A 
300144 

Receiving Report 
ReCelv, Repeal 

130N0043 
6VN9042 

N 
V 

 

Delivery of cGMP PARNA-1273 
Delivery 01 CGMP MR/4.4-1273 

600,000 
400,000 

09,900.000 
56,603.000 

28% 
28% 

59,900,000 
56.600.000 

07,180.000 
56,601000 

Sep-21 
5e0021 

 

52720,000 SO 

 

$0 So 

          

expect 

               

to receive from 

             

Reimbursement 

 

WAS after 

      

Type Invoker/ Final Invoice Event Ir Brief Event DescriptIon Doses Per Event Value Decrement Amount to Invoice liquidation Soh Date 

  

5113,600,00 

 

300IA6 Receivng Report !WOW N 

 

Delivery of cGMP MRNA.1273 600,000 09,900.000 28% 59,90000 07,128.900 00-21 

 

52772,030 5110,828.000 

 

3001-NO Receiving Report 1100002 N 

 

Delivery of cGMP MRNA.1273 600,000 09,900.000 28% 59900,000 07,328.000 00-21 

 

50.772,0430 5108,056.000 

 

300100 Retching Report 1100003 N 

 

Delivery of cGMP MRNA.1273 600,000 09,900.000 28% 59900,000 07,128.000 Oct-21 

 

52„772,0430 0105,284.000 

 

300140 Retching Report !WOO. N 

 

Delivery of cGMP PA00I6-1273 600,000 09,900.000 28% 59900,000 07,128.003 Oct-21 

 

52,772,0430 0102,510.06.3 

 

300160 Receiving Report 1500005 N 

 

Delivery of cGMP MRIVA-1273 600,000 09.900.000 28% 59900,000 07,128.000 Oct-21 

 

12...772,0430 599,740.000 

 

300160 Recehing Report 1500006 N 

 

Delivery of cGMP MRNA-1273 600030 59,900.000 28% 59900,000 07,128.000 00-21 

 

12...772,000 196,968.000 

 

300100 Receinn. Report I900007 N 

 

Delivery of cGMP MRNA-1273 600,000 1-9,900.003 28% 59,90000 07,128.003 Oct-21 

 

12..772,0430 194,196.000 

 

300100 Receieng Report 1500008 N 

 

Delivery of cGMP MRPIA-1273 600030 09,900.000 28% 59,99000 07,128.003 Oct-21 

 

12...772,000 191,420.000 

 

300160 Receiving Report 1500009 N 

 

Delivery of cGMP MRIVA.1273 600,000 09,900.000 28% 59900,000 07,128.003 Oct-21 

 

12...772,000 188,65 0.00) 

 

300160 Receieng Report 1000010 N 

 

Delivery of cGMP PA00IA-1273 600,000 09,900.900 28% 59,90000 07,128.003 Oct-2I 

 

12..772,0430 185,880.000 

 

300160 Retching Report 1000011 N 

 

Delivery of cGMP PA000R3.1273 600,000 09,900.900 28% 59900,000 07,128.003 Oct-2I 

 

12772,000 183,108.000 

 

300240 Receiving Report 1100012 N 

 

Delivery of cGMP PA000A.1273 600,000 09,900.900 28% 59900,000 07,128.003 Oct-2I 

 

12...772,0430 180,336,000 

 

3001A0 Receiving Report I200013 N 

 

Delivery of cGMP PA000A.1273 600,000 09,900.900 28% 59900,000 07,128.000 Oct-2I 

 

12...772,0430 177,564.006 

 

300160 Receiving Report 1500314 N 

 

Delivery of cGMP PA00I6-1271 600,000 09,900.900 28% 59900,000 07,128.000 Oct-2I 

 

12,772,000 174,790 000 

 

300160 Receiving Report 1500015 N 

 

Delivery of cGMP MRPLA-1273 600,000 09,900.900 28% 59,900,000 07,128.000 Oct-21 

 

12772,0430 172,020.000 

 

300160 Receivng Report 1500016 N 

 

Delivery of cGMP PARP0,1273 600,000 09,900.900 28% 59,990,000 57,128.000 Oct-2I 

 

12,772,0430 169,248.000 

 

300160 Receiving Report 1500017 N 

 

Delivery of cGMP MRP10,1273 600,000 09,900.900 28% 59,99000 07,128.000 Oct-2I 

 

12..772,000 166,476.060 

 

300160 Receiving Report 1500018 N 

 

Delivery of cGMP MRPLA.1273 600,000 09,900.900 28% 59,990000 07,128.000 Oct-2I 

 

12772,000 163,704 000 

 

300160 Receiving Report 1500019 N 

 

Delivery of cGMP MRNA-1273 600,000 09,900.900 28% 59,990,000 07,128.003 Oct-2I 

 

12.772,000 160,932.00) 

 

300240 Retching Report 1500020 N 

 

Delivery of cGMP MRIVA-1273 600,000 09,900.900 28% 59,99000 07,128.000 Oct-2I 

 

12...772,000 558,160.000 

 

3001A0 Recehing Report 1500021 N 

 

Delivery of cGMP MRNA-1273 600,000 09,900.900 28% 59,990,000 57,12800 Oct-2I 

 

12...772,000 555,388.000 

 

300160 Recehing Report 1500022 N 

 

Delivery of cGMP MRPIA-1273 600,000 09,900.900 28% 59,990,000 $7,Insioo Oct-2I 

 

12..772,000 552,616.000 

 

300160 Receinn. Report 1500023 N 

 

Delivery of cGMP MRNA-1273 600,000 09,900.900 28% 59,990,000 07.020.000 Oct-21 

 

12.772,030 049,840 000 

 

300160 Receieng Report 1500324 N 

 

Delivery of cGMP MRPIA-1273 600,000 09,900.900 28% 59,900,000 07,128.000 OM-21 

 

12,772,030 047,070 000 

 

300160 Receiving Report 1500025 N 

 

Delivery of cGMP MINA-1273 600,000 09,900.900 28% 59,900,000 07,128.000 OM-21 

 

12772,000 044,309.000 

 

300160 Receiving Report 1000026 N 

 

Delivery of cGMP MRP/A-1273 600,000 09,900.900 28% 59,900,000 07,128.000 OM-21 

 

12772,080 041,528.000 

 

300160 Receiving Report 1500027 N 

 

Delivery of cGMP MRPIA-1273 600,000 09,903.900 28% 59,9130,000 07,128.000 OM-21 

 

12772.080 538,756.000 

 

300240 Receiving Report 1500028 N 

 

Delivery of cGMP MRPIA-1273 600,000 09,900.900 28% 59,900,000 07,128.000 0M-21 

 

12.772,000 535,984.000 

 

3001A0 Retching Report 1500029 N 

 

Delivery of cGMP 64690-1271 600,000 09,900.900 28% 59,900,000 07,128.000 OM-21 

 

12.772,000 533,210.000 

 

3001A0 Recehing Report 1500030 N 

 

Delivery of cGMP MRPIA-1271 600,000 09,900.900 28% 59,900,000 07,128.000 OM-21 

 

12,772,000 530.440.000 

 

300160 Receinn. Report 1500031 N 

 

Delivery of cGMP MRPLA-1273 600,000 09,900.900 28% 59,990,000 07,128.000 OM-21 

 

12772,003 527,668.006 

 

300148 RefeMno Report 1500032 N 

 

Delivery of cGMP MRI40,1273 600,000 09,903.900 28% 59,990,000 07,128.000 Oct-21 

 

12772,0430 024,896.000 

 

300100 Rect.. lo Report 1500033 N 

 

Delivery of cGMP PARI40,1273 600,000 09,900.900 28% 59900,000 07,128.000 Oct-21 

 

12772,0430 522,120.000 

 

300100 Rect.. lo Report 1500334 N 

 

Delivery of cGMP PARPIA-1273 600,000 09,900.900 28% 59,90000 07,128.000 Oct-21 

 

12772,0430 519,350.000 

 

300100 Rect.. lo Report 1500035 N 

 

Delivery of cGMP PARPIA-1273 600,000 09,900.900 28% 59900,000 07,128.000 Oct-21 

 

12772,0430 516480.000 

 

300160 Rect.. lg Report 1100036 to 

 

Delivery of cGMP PARPIA-1273 600,000 09,900.900 28% 59900,000 07,128.000 Oct-21 

 

12772,000 513,808.000 

 

300100 Rem.. lg Report 1500037 N 

 

Delivery of cGMP MRP.14-1273 600,000 09.900.000 28% 59900,000 07,128.000 Oct-21 

 

12.772,080 511,036,000 

 

300100 Rect.. lg Report 1500038 N 

 

Delivery of cGMP MRNA.1273 600030 $9,900.000 28% 59900,000 07,128.000 Oct-21 

 

12772,0430 98.264,000 

 

300100 Pete.. lg Report 1500039 N 

 

Delivery of cGMP MRNA.1273 600,000 1-9,900.000 28% 59,90000 07,128.000 Oct-21 

 

12772,0430 55,492,000 

 

3001A0 Rem's. no RepcM !WNW N 

 

Delivery of cGMP MRNA.1273 600,000 09.900.000 28% 59,990,000 07,128.003 Oct.21 

 

52.772,030 12.720,0130 

 

300149 Receivam Report 1500341 N 

 

Delivery of cGMP MRNA-1273 600,000 09,900.000 28% 59,990,000 07,180.000 Oct-21 

 

52,720,000 SO 

 

300108 60006440 000001 000043 V 

 

Delivery 01 CGMP 64696-1273 400.000 5600.000 28% 56001300 56.600.900 0,21 

 

SO SO 

           

Peet 

               

to receive from 

             

Reimbursement 

 

DFAS after 

     

CON Type Invoice X Final Invoice Event* Brief Event Description Doses Per Event Value Decrernent Amount to Invoke liquidation Soh Date 

  

5136,300.000 

 

30010 Receiving Report 010.0011 N 

 

Delivery of cGPAP MRNA.1271 600,00 59,900.000 28% 59,900,000 57,128.000 Nov-21 

 

12,772,000 5133.504.0(0 

 

30010 Receivng Report 5044002 N 

 

Delivery of cGMP MRNA-1273 600,000 59,900.000 28% 59.900,000 07,128.000 Nov-21 

 

52,772,000 3130,776.000 

 

3001AC Receiving Report 5600003 N 

 

Delivery of cGMP MIMIA-1273 600,000 09,900.900 28% 09.900,000 57,128.003 Nov-21 

 

12,772,000 5128,004 

 

30010 Receiving Report 5600004 N 

 

Delivery of cGMP MIMIA-1273 600,000 09,900.900 28% 09.900,000 57,128.003 Nov-21 

 

12,772,090 5125,232.000 

 

3001AC Receiving Report 5600005 N 

 

Delivery of cGMP MRPLA-1273 600,000 09,900.900 28% 09.900,000 57,128.003 Nov-21 

 

12,772,0130 5122.460.007 

 

30010 Receiving Report 5600006 N 

 

Delivery of cGMP MRPIA-1273 600,000 09,900.900 28% 09.900,000 57,128.000 Nov-21 

 

12,772,090 0119,688,090 

 

30010 Receiving Report 5600007 N 

 

Delivery of cGMP MRNA-1273 600,000 09,900.900 28% 09.900,000 57,128.000 Nov-21 

 

12,772,090 5116,916,003 

 

30010 Receiving Report 5600008 N 

 

Delivery of cGMP MRPIA-1273 600,000 09,900.900 28% 09.900,000 57,128.003 Nov-21 

 

12,772,0130 5114,10,903 

 

30010 Receinn. Report 5600009 N 

 

Delivery of cGMP MRPLA-I273 600,000 09,900.900 28% 09,900,000 57,128.003 Nov-21 

 

12,772,030 5111.372,900 

 

30014.0 Refers,. Report 3000010 N 

 

Delivery of cGMP MOJA-1273 600,000 09,903.900 28% 59,990,000 57,128.003 Nov-21 

 

12,772,030 5108,600,000 

 

]OWAC Rem.. lo Report 5660011 N 

 

Delivery of cGMP MRPLA.1273 600,000 09,900.900 28% 59,900,300 57,128.003 Nov-21 

 

12,772,030 5105.828.007 

 

30010 Rect.. lo Report 5660012 N 

 

Delivery of cGMP PARPIA-1273 600,000 09,900.900 28% 59,900,300 57,128.000 Nov-21 

 

12,772,030 5103,056.000 

 

30010 Rem.. Report 3660013 N 

 

Delivery of cGMP PARPIA-1273 600,000 09,900.900 28% 59,900,000 57,128.003 Nov-21 

 

12,772,030 0100,284.000 

 

30010 Rem.. Report 3600014 N 

 

Delivery of cGMP PARPIA-1273 600,000 09,900.900 28% 59,900,300 57,128.003 Nov-21 

 

12,772,030 597,512 00) 

 

30010 Rem.. lg Report D000015 N 

 

Delivery of cGMP PARI40,1273 600,000 09,900.000 28% 59,900300 57,128.000 Nov-21 

 

12,772,030 594,700.000 

 

3001AC Rem.. lo Report 30A0016 N 

 

Delivery of cGMP MRNA-I273 600,000 59,900.000 28% 59,900,000 57,128.000 Nov-21 

 

12,772,1100 591,968.000 

 

30010 Rem.. lo Report 010.0017 N 

 

Delivery of cGMP MRNA-1273 600,030 59,900.003 28% 59,900,300 57,128.000 Nov-21 

 

12,77200 589,196 OCO 

 

30010 Rem.. lo Report 30A0018 N 

 

Delivery of cGMP MRPIA-1273 600,000 59,900.000 28% 59,990,000 57,128.000 Nov-21 

 

12,772,000 586,420 000 

 

3001AC Rem.. lo Report 30A0019 N 

 

Delivery of cGMP MRPIA-1273 600,000 09,900.000 28% 59,900,300 57,128.000 Nov-21 

 

52,772,000 183.6S0.000 

 

30010 Rem.. lo Report 5000020 N 

 

Delivery of cGMP MRPIA-1273 600,000 09,900.900 28% 59,990,000 57,128.000 Nov-21 

 

12,772,030 580,880.000 

 

3001AC Recent, Report 3040023 N 

 

Delivery of cGMP MRNA-I273 600,000 09,900.900 28% 59,990,000 57,128.000 Nov-21 

 

52,77200 578,108.007 

 

30010 Recen, Report 3040022 N 

 

Delivery of cGMP MRNA-I273 600,000 09,900.900 28% 59,990,000 57,128.000 Nov-21 

 

52,77200 570,336007 

 

30010 Receiving Report 3040023 N 

 

Delivery of cGMP 64690-1273 600,000 09,900.900 28% 59,990,000 $7,128,000 Nov-21 

 

52,772,0130 572,564.000 
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Milestone Event Schedule 

   

CLIN 3001 

 

300100 Receiving Report 0640020 14 

 

Delivery of ‘GNIP MR148-1273 600,000 09,900.000 28% 09.900,000 07,128.000 Nov-2I 

 

02.772.000 569,792.000 

 

300100 Receiving Report 0640025 14 

 

Delivery of tail,  IARNA-1273 600,000 09,900.000 28% 09.900,000 07,128.000 80v-2I 

 

02.772.000 567,020.000 

 

300100 Receiving Report 0640026 14 

 

Delivery of tOMP MRNA-1273 600,000 09,900.000 28% 09.900,000 07,128.000 Nov-2I 

 

02.772.000 564,248.000 

 

300100 Recehing Report 0080027 14 

 

Delivery of tOMP MRNA-1273 600,000 09,900.000 28% 59,900,000 07,128.000 Nov-2I 

 

02.772.000 061,076000 

 

300144 Recei,n, Reece, 0640028 14 

 

Delivery of tOMP MRNA-1273 600,000 09.900.000 28% 59,980,000 07,128.003 Nov-2I 

 

02.772.000 558,706.000 

 

300140 Rete,.. lg Report 0640029 14 

 

Delivery of tOMP MRN0-1273 600,000 09,900.000 28% 59,900300 07,128.003 Nov-2I 

 

02.772.000 555,932.000 

 

300144 Rect.',i: Report 0640030 14 

 

Delivery of tOMP MAMA-1273 600,000 09,900.000 28% 59,900,300 07,128.003 Nov-2I 

 

02.772.000 553,160.000 

 

300144 Rece,.. li: Report 0680031 N 

 

Delivery of tOMP MRNA-1273 600,000 09,900.000 28% 19,9006000 07,128.003 Nov-2I 

 

$2,772,000 050,100.000 

 

300184 Rece,.. li: Report 0080032 n 

 

Delivery of tOMP MAMA-1273 600,000 59,900.000 28% 59,900,000 07,128.003 Nov-2I 

 

02.772.000 547,616.000 

 

300184 Rete,.. li: Report 0080033 ni 

 

Delivery of ‘GMIP MRNA-1273 600,000 09,900.000 28% 59,900300 07,128.000 110v-2I 

 

02.772.000 544844.000 

 

300184 Rece,...q.: Report 130.00034 ni 

 

Delivery of ‘GMIP MRNA-1273 600,000 09,900.000 28% 59,900)300 07,128.000 Nov-2I 

 

02.772.000 042,072.000 

 

300100 Rece,.. li: Report 0000035 ni 

 

Delivery of tOMP MRNA-1273 600,000 09,9130.003 28% 59,900)300 07,128.000 1100-21 

 

02.772.060 S39,300000 

 

300184 Rece,.. li: Report 1/000036 ni 

 

Delivery of ‘GMIP MRNA-1273 600,000 09,900.000 28% 59,980300 07,128.000 Nov-2I 

 

02.772.000 536,528.000 

 

300144 Rece,.. li: Report 130.00037 N 

 

Delivery of ‘GMIP MR140,1273 600,000 09,900.000 28% 59,900,000 07,128.000 Nov-2I 

 

02.772.060 533,756.0W 

 

300144 Rete,.. li: Report 00.00038 N 

 

Delivery of tOMP MRNA-1273 600,000 09,900.000 28% 59,900,000 07,128.000 N0v-2I 

 

02.772.060 530,980.000 

 

300144 Resei,ng Report 1/000039 N 

 

Delivery of cGMP MR140,1273 600,000 09,900.000 28% 59,900,000 07,128.003 108v-2I 

 

02.772.060 528,212.003 

 

3001A0 Receive., Reece, 0000040 N 

 

Delivery of ‘GMIP MR14.4.1273 600,000 59,900.000 28% 59,900,000 07,128.000 Nov-2I 

 

02.772.060 025,040.000 

 

3001A0 Receiving Report 00.00041 N 

 

Delivery of ‘GMIP MR140,1273 600,000 09,900.000 28% 59,900,000 07,128.000 Nov-2I 

 

02.772,060 522,668.000 

 

300100 Receiving Report 130.00032 14 

 

Delivery of ‘GMIP MR14.0-1273 600,000 09,900.000 28% 59,900)300 07,128.003 Nov-2I 

 

02.772.000 519,896.003 

 

300100 Receiving Report 0000043 14 

 

Delivery of tOMP MRNA-1273 600,000 09,900.000 28% 59,900,000 07,128.003 108v-2I 

 

02.772.000 517,124.000 

 

300100 Receiving Report 0000044 14 

 

Delivery of tOMP MRNA-1273 600,000 59,900.000 28% 59,980,000 07,128.003 1401-2I 

 

02.772.000 514,352,000 

 

300100 Receiving Report 0000045 14 

 

Delivery of tOMP MRNA-1273 600,000 59,900.000 28% 59,980,000 07,128.003 1601-2I 

 

02.772.000 511,580,000 

 

300100 Receiving Report 0000046 14 

 

Delivery of tOMP MRNA-1273 600,000 59,900.000 28% 59,980,000 07,128.003 1601-2I 

 

02.772.000 $98.808,000 

 

300100 Receiting Report 0000047 PI 

 

Delivery of tOMP MRNA-1273 600,000 09,900.000 28% 59,980,000 07,128.003 Nov-2I 

 

$2,772,000 06,030.000 

 

300100 'leeching Reece, 0080068 14 

 

Delivery of tOMP MRNA-1273 600,000 09,900.000 28% 59,980,000 07,128.000 Nov-2I 

 

52,772,0(0 $3,264,000 

 

300140 Receive., Report 0000069 n 

 

Delivery of tOMP MRNA-1273 600,000 09,91:0.000 28% 59,980,000 07.820.000 Nov-2I 

 

52.772.000 5492,000 

 

300180 0010Iecee RepOrl 0060050 V 

 

Delivery 01 COMP MIWA-1273 600,000 59,900.000 28% 59.900.000 59,108.000 9439-2I 

 

$492,000 so 

           

coma 

               

to receive from 

             

Reirniatersensent 

 

INAS after 

     

CuN TYPo meepeel Final invoke Rcefle Brief Event DescripOon Doses Per Event Value Deaernent Articont to Invoice liquidatico kh Date 

  

$90080000 

 

3001A0 Recehm, Reece, G0140001 01 

 

Delivery of 141.01 106110.1233 600.000 09,903.000 28% 59.900,000 07,128.000 Dec.21 

 

02.772.060 088,100.009 

 

3001A0 Receiving Report 00140002 01 

 

Delivery of tag,  MAMA-1273 600,000 09,903.000 28% 59.900,000 07,128.003 Dec-2I 

 

02.772.060 085,336.000 

 

3001A0 Receiving Report 40908003 

  

Delivery of ‘GMIP MAMA-1273 600,000 09,903.000 28% 59.900,000 07,128.003 Dec-2I 

 

02.772.030 562,564.000 

 

300IA0 ReceivMe Report 00140004 Pi 

 

Delivery of ‘GMIP MRNA-1273 600,000 09,900.000 28% 59.900,000 07,128.000 Dec-2I 

 

02.772.030 079,792.009 

 

300IA0 Receiving Report 00940005 PI 

 

Delivery of tOMP MRNA-1273 600,000 09,900.003 28% 59.900,000 07,128.003 Dec-2I 

 

02.772.060 577,020.00) 

 

300IA0 Receiving Report 00140006 14 

 

Delivery of ‘GMIP MRNA-1273 600,000 09,900.000 28% 59.900,000 07,128.000 Dec-2I 

 

02.772.060 574,248.000 

 

300180 Receiting Report 00140007 PI 

 

Delivery of ‘GMIP MRNA-1273 600,000 09,903.000 28% 59.900,000 07,128.000 Dec.21 

 

02.772.060 571,476.0W 

 

300I.94 Receiviig Report 00108008 

  

Delivery of tOMP MR14.0-1273 600,000 09,903.000 28% 59.900300 07,128.003 Dec.21 

 

02.772.060 068,70.4.000 

 

300180 Receiving Report 00140009 

  

Delivery of cGMP MRNA-1273 600,000 09,903.000 28% 59.900300 07,128.003 Dec.21 

 

02772.000 065,932.000 

 

300180 Receiving Report 40140010 

  

Delivery of ‘GMIP MRNA-1273 600,000 09,903.000 28% 59.900300 07,128.003 Dec.21 

 

02.772.030 063,660.009 

 

300140 Receiving Report 4090011 

  

Delivery of ‘GMIP MRNA-1273 600,000 09,903.000 28% 59.900300 07,128.003 Dec.21 

 

02.772.030 060,388.009 

 

300I.94 Receiving Report 00140012 PI 

 

Delivery of ‘GMIP MRNA-1273 600,000 09,903.000 28% 59.900300 07,128.003 Dec.21 

 

$2,772.000 057,616.000 

 

300I.94 Receiving Report 00140013 PI 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,900,000 07,128.003 Dec.21 

 

02.772.030 054,834.000 

 

300180 Receiviig Report 0060014 PI 

 

Delivery of tOMP MR14.0-1273 600,000 09,903.000 28% 59,900300 07,128.003 Dec.21 

 

$2,772.000 052,072.000 

 

300180 Receiving Report 0090015 PI 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,900,000 07,128.003 Dec.21 

 

02,772.000 049,300.000 

 

300I.94 Receiving Report 00140016 14 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,900,000 07,128.003 Dec.21 

 

02772.030 046,528.000 

 

3001.94 Receiving Report 0090017 PI 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,900,000 07,128.000 Dec.21 

 

$2,772.030 083,756.000 

 

3001.94 Receiving Report 00140018 14 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,900,000 07,128.000 Dec-2I 

 

02.772.030 540,984.000 

 

300140 Receiving Report 4090019 PI 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,980,000 07,128,000 Dec-2I 

 

02.772.030 038,212.00) 

 

3001.94 Receiving Report 00140020 PI 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,900,000 07,928m00 Dec-2I 

 

02.772.030 035,020.000 

 

3001.94 Receiving Report 00140021 PI 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,900,000 07,128.800 Dee-21 

 

02.772.030 032,668.00) 

 

300140 Receiviig Report 00140022 PI 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,900,000 07,128.003 Dee-21 

 

02.772.030 029,896.000 

 

3001.94 Receiving Report 00140023 PI 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,900,000 07,128.003 Dee-2I 

 

02772,000 037,124.001 

 

300I.94 Receiving Report 00140024 PI 

 

Delivery of tOMP MRPLA-1273 600,000 09,903.000 28% 59,900,000 07,128.003 Dee-2I 

 

02.772.060 034,352.000 

 

3001*0 Receiving Report 00140025 14 

 

Delivery of tOMP MRNA-1273 600,000 09,91:0.000 28% 59,900,000 07,128.003 Dee-2I 

 

02.772.060 031,580.000 

 

3001A0 Receiving Report 00140026 14 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,900,000 07,128.000 Dee-21 

 

02772,000 018,808.000 

 

3001A0 Receiving Report 00140027 N 

 

Delivery of tOMP MRNA-1273 600,000 09,900.000 28% 59,900,000 07,128.000 Dee-21 

 

02.772,000 016,036.009 

 

300IA0 Receiving Report 00140028 N 

 

Delivery of tOMP MRNA-1273 600,000 09,900.000 28% 59,900,000 07,128.003 Dec-2I 

 

02772,000 013,264,009 

 

300IA0 Receiving Report 00140029 N 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,900,000 07,128.000 Dec-21 

 

02.772,060 010,492,003 

 

300IA0 Receiving Report 00140030 N 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,980,000 07,128.000 Dec-2I 

 

02.772.060 07.720,000 

 

300IA0 Receiting Report 00140031 N 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,900300 07,128.003 Dec-2I 

 

02.772.000 $4,948.000 

 

300IA0 Receiviig Report 00108032 14 

 

Delivery of tOMP MRNA-1273 600,000 09,903.000 28% 59,900,000 07,128.003 Dec-2I 

 

02.772.030 02.176,600 

 

300IA0 Receiving Report 00108033 14 

 

Delivery of tOMP MAMA-1273 600,000 09,903.000 28% 59,900,000 07,724.003 Dec-2I 

 

02.176,030 $0 

 

300100 ReceMng RePat 09140034 V 

 

Delivery C4 COMP MIINA.1273 200,000 53,303.000 28% 53.300,000 53,300.000 Dec-2I 

 

50 $0 

       

100,000,000 51.650,000,000 

 

01.650,000,000 $1.195.600,000 
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The Milestone Invoicing Plan is shown below. The number of each type of milestone completed each month is indicated in the Milestone Plan. Invoices for performance-based payment requests are computed using the dollar value for each type of milestone multiplied 

by the number of milestones of that type completed in the preceding month. The contractor shall not receive milestone payments for milestones which are not achieved in a given month. The contractor shall not receive milestone payments in a given month in excess 

of the amounts required by the Milestone Invoicing Plan below. However, the contractor may receive milestone payments in excess of the amounts required by the Milestone Invoicing Plan below if the contractor achieves milestones scheduled for an earlier month in 

addition to the milestones required for a given month. 

The contract provides for performance-based payments. Payments shall be made in accordance with the Milestone Invoicing Plan below. Performance-based 
payments are on a whole CLIN basis. Total performance-based payments shall not exceed 90 percent of the total CUN price. Performance-based payments are 

recouped by the Government through deductions of payments otherwise due to the contractor for the partial or complete delivery of contract items. The 
deductions are made by applying a liquidation rate to the price of delivered contract items. The liquidation rate is 90 percent. 

There are three types of milestones for invoicing, as enumerated below, together with their associated criteria for verifying milestone completion. 
1.Capacity and Raw Material Reservation — Evidence shall be provided for milestone acceptance. 
2.Delivery of cGMP mRNA•1273 suitable for use under EUA or Licensure —Evidence of receipt of materials shall be provided. 

The type of milestone is identified below as either a severable (Slur a cumulative (C) event, together with the value of each occurrence of the type of milestone. 
These values are used for computing the performance-based finance request each month. 

Type of Milestone Event 

 

Value of Each Milestone 
Capacity and Raw Material Reservation 

  

$454,400,000 

 

Delivery of cGMP mRNA-1273 suitable for 
use under EUA or Ucensure 

  

$1,195,600,000 

 

l'RIME CLIN 4001 4001AA 4001AB 4001AC 4001AD 

Milestone Plan Dec-21 Jan.7.2 Feb.22 Mar.7.2 Total 

Capacity and Raw Material Reservation 1 

16.6 

I 

46.7 

0 

46.7 56.7 

1 

166.7 Delivery of cCNIP M RNA-1273 

Invoice Plan Dec-2I Jan-22 Feb-22 Mar-22 Total 

Capacity and Raw Material Reservation $ 454,400,000 

 

$ - 

 

$ 454,400,000 

Delivery of cGMP MRNA4273 119,560,000 $ 334,768,000 $ 334,768,540 $ 406,504,000 $ 1,195,600,000 

5 1,650,000,000 Total Price S 573,960,000 $ 334,768,000 $ 334,768,003 $ 406,504000 

 

100100,000 Doses 
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Milestone EV8111 5000.41010 CLIN 4001 

              

(UN yPe Invoke if 04141 Smoke 2,0,22 BOO Event 04001.14in 

 

Dolts Pet ElIot V 

Iteinttnesernent 

OeCrer.ot Amount 00110041, 

 

hoot, lipuidatOn Amount POP Fiala 

  

4001 Performance P.pn.nl P820 005 

 

Gapaory ard Rao Material Reservation 

  

$451400.000 

 

4,403,003 

 

Doc 11 

                

1/004ation Amount PIP latance 

          

IN 10061* expect 

              

10 ,001400 from 

            

Reimbursement 

 

DFAS after 

    

(SIN lope Moak./ 01041 Invoice(vet, &lei Event Description 

 

Dotes Pm Event V4iu, 0e01e01011 Amount to 114.11, IlnuldiniOn $46 Cote 

  

$15,140 

4001/1 Rivereng Repon 130140001 N Delivery of POMP MR/IA.1273 

 

600,010 $9,900.000 28% 59.920.000 $7328,093 001-21 

 

51,771,000 542.608003 

4001. Rttemng Report 131M0002 N Delivery of WMP MRNA.1273 

 

600,000 $9,903.003 0816 59.900,000 $7,128003 Doc 21 

 

$2,772,000 539,895.003 

4001. Rocernng Ropon BVN0033 N Delivery of WMP MRNA.1273 

 

600,030 $9,903,003 28% 59.900,030 57,128,003 Doc 11 

 

$2,772,003 537.124.000 

400/. Raw long Repon 13VNOW4 N Delniory of WMP MRNA.1273 

 

600,030 59,900003 28% 59.900,030 57.128,00a 0,0 01 

 

$2,772,000 $14.357.003 

403/. Reconvo Recon 111/00035 N Dellyery 04 oGN1P MRNA.1271 

 

300,000 $9.902000 28% 59.900,000 $7.128,000 000.11 

 

$2,772,000 531.580003 

4031. Recenoo Report 8VM036 N 12•164ry 04 ',OAP MRNA.1273 

 

600,093 $9.903.000 28% 59,900,000 $7.1213.803 0e4.01 

 

$2,772,000 $18,808.003 

4001. Recomog Report 8V2i0002 N Delivery of CAMP MRNA.1273 

 

6001300 $9.900.000 2896 $9,900000 $7,128.030 Dec /1 

 

$2,772,000 $16.036.003 

4001. 02006104 Report 13V00.8 N Delivery of WMP MR/441273 

 

600000 $9.900.030 2816 $9,900000 $7,128.000 Del 21 

 

$2,771,000 513.261.003 

4031. Reconsog Report 13V140009 N Delivery of WM. MR/14-1273 

 

600000 $9,900.000 21316 59,904,000 $7,128.1100 Doc 71 

 

52,771.000 520/97.003 

4001. 600004 Report 85110010 N Delivery of 4GNIP OARNA•1273 

 

600000 $9,900.003 28% 59,900000 $7328.000 1114-11 

 

52,772.000 517.720.010 

40310* Reoenong Ropcn 85111011 N Delivery al WMP 000,716-1273 

 

600000 $9.900.003 28% 59,900,000 $7378000 001-11 

 

52,771000 $14.941003 

40010* Reorong Amon 130011012 N Delivery of WMP MRNA-1273 

 

600,000 $9,900.003 28% 59,900,000 $7,128.003 0e1.11 

 

52,772,000 $12.176003 

4001. Reopmne Row, 130011013 N Delivery of WMP MRNA-1271 

 

600,030 $9,900.003 28% 59,900,030 $7,128.000 0e1.21 

 

$2,772,000 $9,404,000 

4001. ReoprAng Report 13114014 N Delivery of WMP 001011.1273 

 

100,000 $9,902003 NM 59,900,030 57320.000 0e1.11 

 

$2,772,000 56,632.000 

4001. 0e0e4404 ROpon B6110015 N Delivery cGMP MRNA.1173 

 

600,030 $9,903,000 NM 59,900,000 57,128,000 0e4.11 

 

$2,772.000 53,860.000 

403/. Reconvo Report 115140016 N 0016871 04 <GIAP MR/44.1273 

 

600030 59000.030 28% 59,900,000 $7.128,000 0e1.21 

 

52.772,000 51,088.000 

4001. Recentng Report 61.1000172 

 

Wooly of WMP MRN,1271 

 

100000 S6,600.000 NM $6,60000 $5,512.1303 010 0$ 

 

$1,088,003 $O 

          

to 1141490 Ibm 

            

Reiniblosement 

 

DVSs after 

    

CON 320e 1410 100 8 010813100110 Event Orief (rent OescrIptIon 

 

Doses per Event VOW Deinervont Amount 10 1140111 1,0,404114. 5411081e 

  

$12723 

4031.18 Nyoreng Report 15E8001 N Delivery of WMP MRALA 1273 

 

600,000 $9,900.003 28% 59.900,000 $7,128.003 tan 11 

 

$2,772,000 $124,460,003 

400100 Rtternog Report 15E0302 N Delivery of WMP MRN1.1273 

 

600,000 $9,900.003 28% $9,900,000 $7,128000 140 21 

 

$2,772,000 $I21,S03,mo 

400140 120(96.49 Report 1510003 N Delivery of WMP MRNA.1273 

 

600,030 $9,903,003 28% 59,900,030 57,128,000 140 .21 

 

52,772,003 $11%916,003 

4001/13 001414014 19000 1900034 N 08l1y44,4 of <WO OARNA.1273 

 

600,030 59,907,000 28% 59.900,030 $7,128,003 Jan 21 

 

52,772,000 5116,144,003 

4001/8 Rocelong Report 15,0305 N Oollvery o4 ',OAP MRNA.1273 

 

600,030 59.903.000 OM 59.900,000 $7,128,003 140 22 

 

$2,772,000 $113,372,000 

403118 60001_I9 10p401 1110006 N Delivery of CAMP MRNA.1273 

 

600030 59.900.000 OM $9,900000 $7,128.800 40 22 

 

$2,772,000 $110,600,040 

400118 001010)9 101401 1170307 N Delivery of WHIP M6146.1273 

 

6001300 $9,900.000 2896 $9,900000 $7,128.030 tan 12 

 

52,772.000 $107,825,003 

400118 0010111.91101.1 1900308 N Delivery of WMP M6116-1271 

 

004,000 $9,903.000 28% 59,904,000 $7,128.000 on /7 

 

52371.000 $185,056,000 

400118 Roconsnit Report 15E0009 N Delivery of WMP MRNA-1273 

 

600,000 $9,903.003 28% $9,900,000 $7,128.1100 140 -77 

 

52,712,000 $IDe,204,mo 

4001. 1400104g RopPt 15E0010 N Delivery of WMP MRNA-1273 

 

604,000 $9.903.003 28% $9,900,000 $73213.000 $40 .10 

 

52,772.000 599,512.000 

4031/8 Risomng /town 15E0011 N Delivery of WMP MRNA-1273 

 

600,000 $9.900.003 28% 59,900,000 $7,128.003 140.12 

 

$2,772.000 596,740003 

4001/8 Rettsmng Repor1 15E0012 N 00007. al [OAP MRNA.1273 

 

600,000 $9,900.003 28% 59,900,000 $7328,1103 l40.22 

 

$2,712,000 $90,960,000 

40010.8 Riverwo Reporl 15E0013 N Delivery of WMP MRNA.1271 

 

600,030 $9,900.003 28% 59,900,030 $7,178003 l40.22 

 

$2,772,000 591,396,000 

40010.8 Recomng Report 1908014 N DOvery of .11P MRNA.1273 

 

600030 $9,903,003 28% 59,900030 57,128,000 40 20 

 

$2,772,003 $20,024,000 

400100 00(e6.06 Report 15E11015 N 0e16e7O of WMP MRN1.1273 

 

600030 59,907,000 28% 59.900000 $7,128,000 10 .20 

 

52,772,000 555.652.000 

403/48 Rttemns/ Report 1520316 N W4640, of <GOP MR/44.1273 

 

600030 59.903000 28% 59.900,000 $7,128.000 14( 22 

 

$2,772,000 332X10,000 

403148 00(01.104 Report 1500317 N Delivery of CAMP Mi944.1271 

 

600030 $9,903.000 28% 59.900000 $7,128.030 00 22 

 

$2,772,000 $80,108,000 

403118 00400.8 Report 1500318 N 0016470 of .01P MM. 1271 

 

600030 $9,900.000 NM 59,900/300 57.128.030 110 12 

 

52372,000 577,3 ,000 

400118 Recomnii Report 15E0319 N 0016270 01 WHIP M6111 .0271 

 

600000 $9.900.030 28% 59,900/300 $7,128.800 on /2 

 

52,771,000 574,561,000 

4001. Rttensns Repot 15E0020 N Delivery of 4Gh4P NIRNA•1273 

 

600000 $9,900.000 21396 $9,904,000 $7,128.000 100 -77 

 

52,772.000 571,792,000 

403118 Retemnit Report 15E0021 N Delivery of WMP MRNA-1273 

 

604,000 $9.900.003 28% $9,904,000 $7,128.000 110 10 

 

52,772.000 569,020000 

403118 Reormo Repon 15E0022 N Delivery of WMP MRNA-1273 

 

600000 $9.900.003 28% 59,900,000 $7378.1100 $40 .12 

 

$2,712 566,240000 

403148 6.0101401g Repcn 15E0023 N Delivery of WMP MRNA.1273 

 

600,000 $9,900.003 28% 59,900,000 $7328,1103 140.22 

 

$2.772,000 $63,416,000 

4001. 1e001401g Report 15E0024 N Delivery of WMP MRNA.1273 

 

600,030 $9,900.003 28% 59.900,000 $7,128,003 140.22 

 

$2,772,000 $60,704,000 

4001.18 0000610g Rep. 15E0025 N Delivery of /WO MRN1.1273 

 

600,030 59,900,003 28% 59,900,030 57,128,000 l40.21 

 

$2,772,000 $57032,003 

4001. Recomng Report 15E0326 N Delivery of WMP MRNA.1373 

 

600,030 59,903,003 28% 59.900,030 57,128,000 /2022 

 

52,772.000 $SS,160,000 

400/A8 Reconols Report 15E0727 N DelNary of cG/AP MRP14.1173 

 

600,030 59,903,000 28% 59,900,030 $7,128,000 120.22 

 

$2,772,000 $52.388,000 

44:01,48 00(06414 004101 I920028 N Delivery of WMP Miv44.1273 

 

600.003 59.903.000 28% 59,900000 $7,128,800 140 11 

 

$2,772,000 549.616,000 

403118 00(064(4 Report 15E0329 N Deilvery of 461.1P MON.-l273 

 

600030 $9,900.000 25% $9,900/200 57,128.000 140 77 

 

52,772,000 506144,070 

400113 Recomnii Report 070330 N Delivery of .01P 1.111240. 1273 

 

600030 $9.900.000 28% $9,900/300 57,128.000 40 17 

 

52371,000 544,072,003 

4001. Rorensns Report 1570031 N Delivery of WMP Mf010.-1273 

 

004,000 $9,903.000 28% 59,904,000 $7,128.000 040 -17 

 

52,771.000 54/303,000 

400115 Rttenonit Repon 1120031 N Delivery of WMP MRNA-1273 

 

600,000 $9,980.003 28% 59,904,000 $7,128.000 000 -77 

 

52,772.000 535,528,003 

403118 Rptionne Repon 15E0033 N Delivery of WMP MRNA-1273 

 

604,000 $9.903.003 28% $9,900,000 $7318.000 140 10 

 

52,712,000 535,756000 

4001.08 Roorvoit Repcn 1500034 N Delivery of WMP MRNA.1273 

 

604,000 $9,900.003 28% 59,900,000 $7,128.000 140 .22 

 

52,772.000 532,981000 

4031.18 Rivonoo Repor1 15E0035 N Delivery of WMP MRNA.1273 

 

600,000 $9,900.003 28% 59,900,000 $7328,003 040.22 

 

$2,772,000 $00,212,000 

4001.18 Raoreng Report 15E0336 N Delivery of WMP MRN.4.1273 

 

6001000 $9,903.003 28% 59.900,030 $7,128,000 040.22 

 

$2,772,000 527,440,000 

4001.3 00(e6418 Report 1121037 N 8816070 04 [MAP MRNA.1273 

 

600,030 $9,903,003 28% $9.900,000 57,128,000 40 .22 

 

$2,772.000 $24.668,003 

403/A8 Rttenoo Report 1520338 N Delivery 0 WMP W0*.1173 

 

600,030 59,907,000 28% 59.900,000 $7,178,000 40 .22 

 

$2,772,000 $21.896,040 

4001A8 00(06414 004011 1520339 N Deloory of MOP/OM/2273 

 

600030 59.903.000 2516 59,900.000 $7,128.030 140 22 

 

$2,772,000 519.124,000 

4031A8 Reconoyi Report 1500340 N Oolivery of CAMP 000/46.1273 

 

600930 59,900.000 OM 59,900.000 $7,128.800 00 22 

 

$2,772,000 $16,352,000 

400118 Recomog Report 15E0341 N 0416470 of cOrIP WOO. 1271 

 

600030 $9,900.000 2896 59.900,000 $7,128.030 000 .12 

 

52,772,000 513,580,000 

4001. 0.000000g Report 52 1042 N Delivery of cGHIP WINA 1273 

 

604,000 $9,900.000 2896 59.900,000 $7,128.000 Ill-I1 

 

$2,771,000 510108000 

400118 Rtteronft Report 15E0043 N Delivery of WMP MRNA 1273 

 

604,000 $9,903.000 211% $9,900,000 $7,128.003 111 .22 

 

52,772.000 $8,036,008 

4001. Rpormo Repon 15E0344 N Delivery of WMP MRNA-1273 

 

604,000 99,900.003 28% $9,900,000 $7,128.000 141.12 

 

52,772.000 $S.264.000 

4031A5 I.consng Report 1510345 N Delivery of WMP 001746-1273 

 

600,000 $9,903.003 28% 59,900,000 $7,128.000 140.22 

 

52.7n000 $2.497000 

400118 Rocenuo Repon 15E0346 5 Delivery of WMP MRNA.1273 

 

640.000 $9,903003 28% 59,900,0D0 57,408.003 l40.22 

 

5E492.000 $0 

100118 Rttemng Report I100927 1 Delivery of WMP11.11.3273 

 

400,000 16,600,003 26% 54,600030 56.600000 01,.2 

 

50 SO 

          

Milted 

              

10 0101411 from 

            

ROrnbursernent 

 

OF. after 

    

CON 3102e 14 4.410 2 0 01011 100110. II 10141E0e01 Oaten.. 

 

Corm 181 61401 0410. Worement 0092601 ea invoke 696141000 146 0.11 

   

11127,232.000 

400100 Reommg Report 000.0001 N Delivery of WhIP MRNA-1273 

 

600,000 $9,903.003 28% $9,900,000 $7,128000 1e6-22 

 

52,772.000 

 

$124,400,000 

403110 Rocoiwg Roport 000.0002 N Delivery of WMP MRNA-1273 

 

604,000 $9,903.003 28% $9,900,000 $7,128.000 1e6.12 

 

57772.000 

 

S121,688,000 

403110 600000019 621401 01210003 N Delivery of WMP MRNA-1273 

 

604,000 $9.903.003 28% $9,900,000 57,178M 1e6.22 

 

57772.000 

 

$118,916.000 

4031/0 Watson Roport 00.10004 N Delivery of WMP MRNA.1271 

 

600,000 $9,903.003 28% 59,900,000 $7328,003 1e6.22 

 

$2,772,000 

 

5116,144,1100 

4031.40 8410044(4 60p019 01210005 N 8011007, 01 WMP MRNA.1271 

 

600,000 $9,900.003 28% 59,900030 $7,128003 1e6.22 

 

$2,772,000 

 

$114,312,000 

400100 64000004 600011 01.10036 N Delivery ol WMP MRNA.1273 

 

100,000 $9,900,003 28% 59,900030 $7,178,063 1e6-22 

 

$2,772,000 

 

S110,610,003 

400100 00(044(4 100018 00.10007 N 0116113 00 POMP MRNA.1273 

 

600,030 $9,901,003 28% 59.900,030 57,128,000 Feb-21 

 

$2,772.000 

 

5107228.000 

400/00 Rttenoo Remn DRAW= N Dol., of <V.V. 0001.4.1273 

 

600,030 59,903,000 25% 59.900,000 $7,128,000 0e6.22 

 

$2,772,000 

 

i105,056,030 

403100 fettenoo Report 00.10039 N Deitvery of CAMP MR/14.1273 

 

600030 59.903.000 25% 59,900000 $7,128000 7 *6 12 

 

$2,772,000 

 

1002.2131.= 

4001A0 Rttensnii Report 0110010 N Delivery of CAMP MR/44.1273 

 

600030 $9,900.000 25% $9,900000 57.128000 F 00 11 

 

52,272,000 

 

$99,510,000 

400110 Recomng Report 0100011 N Delivery of CAMP M.O.-1273 

 

600030 $9,903.000 2896 $9,900/300 57,128.030 00611 

 

52,771,000 

 

$96,740,040 

403110 Reronsng Repcn 000.0013 N Delivery of WMP M0.lA-1273 

 

000,000 59.900.0* 28% $9,900,000 $7,128000 0 al, /1 

 

52,772.003 

 

591,964,080 

403100 Recenfog Report 1300.0013 N Delivery of WMP MRNA-1273 

 

600,000 $9,980.000 21396 $9,900,000 57328000 106 10 

 

57772.000 

 

$91,194,000 

403110 Rponsne Reporl 1010014 N Delivery of WMP MRNA-1273 

 

604,000 $9.903.003 28% $9,900,000 51.178000 106 01 

 

52,772,000 

 

$88124000 

400100 Itecormg Report 0000015 N Delivery of WMP MRNA-1273 

 

604,000 59,903.003 28% 59,900,000 $1.1213,020 006 22 

 

52,772.000 

 

$85,651.000 

4031.10 Rivoiong Reporl 0210016 N Delivery of WMP MRNA.1271 

 

600,000 $9,900.003 2816 59.900,000 $7,128,000 0e6.22 

 

$2,772,000 

 

$82/80,00) 

400110 ltivonoo Repor1 01.10017 N Delivery of WMP MRN.1.1273 

 

6001000 59,900.003 28% 59,900030 $7,128,000 0e6-22 

 

$2,772,000 

 

580308,00) 

400100 Rttensng Report 01100113 N Delivery of cGMP MRNA.1373 

 

600,030 $9,902,003 28% 59,900,030 $7,128,000 Feb-21 

 

$2,772.000 

 

$72,336,003 

400/00 Rtteiong Report 00.1.0019 N Doltvery of WMP 006066.1273 

 

600,030 59,907000 211% $9,900000 $7.128,000 0e6-22 

 

$2,772.000 

 

$74,561.040 

403100 00(06.04 100001 8040020 N Whom, of WMP MRNA.1273 

 

600030 59,903.000 2596 59,900,000 $7,128.030 00620 

 

$2,772,000 

 

571,792,000 

4031A0 Reconoo Repot 00.10021 N Delivery of CAMP MRNA.1273 

 

600030 $9,900.000 OM $9,900/200 $7,128.030 00620 

 

$2,772,000 

 

$69,000,000 

400110 Reconsng Report 0110022 N Delivery of CAMP MMO..1273 

 

600030 $9,900.000 2596 $9,900/300 $7,128.030 F 00 11 

 

52,771,000 

 

$66,248,000 

403110 Rocomng Report 000.0023 N 001627p 41 CAMP WOO. 1273 

 

104,000 $9,903.000 28% $9,900,000 $7,128.000 006 11 

 

$2,771.000 

 

$63,476,080 

403100 Rponwo Report 0210024 N Delivery of WMP MRNA-1273 

 

600,000 $9,903.000 2896 $9,900,000 $7328.003 106 11 

 

52,772.003 

 

$60,700003 

403100 &sowing Reporl 010.0025 N Delivery of WMP MRNA-1273 

 

604,000 $9.900.003 28% $9,900,000 $7,128.000 106 11 

 

57772.000 

 

557,932.003 

403110 Reornryi Reporl 0010726 N Delivery of WMP MRNA-1273 

 

600000 $9,903.003 28% 59,900,000 57328.000 106 22 

 

$2.772.000 

 

$55,160000 

403101 Renoong Reporl 0100027 N Delivery of WMP MRNA.1273 

 

6001300 59,903.003 28% 59,900,000 51.1113,000 1e621 

 

$2,772,0130 

 

552,381000 

4001.10 Rttemng Report 01210028 N Delivery of WMP MRNA.1273 

 

600,030 $9,900.003 2816 59.930,030 $7,128003 1e6.22 

 

$2,772,000 

 

519,616,003 

400100 Racomng Report 00/3029 N 8110111 00 /OAP MRN0.1273 

 

600030 $9,903,003 28% 59.900,030 $7,128,003 1e6-22 

 

$2,772,003 

 

$446,841.003 

400100 Rtteiong Report 0100030 N Delivery of POMP 00606.4.1273 

 

600,030 59,907,000 28% 59.900030 $7,178,000 0e8-21 

 

$2,7n.000 

 

$44.072,030 

400100 Reconoo Report 00.03031 N Delivery of MOP MRNA.1273 

 

600,000 59,903,000 25% 59.900,000 $7,125.000 7.6.21 

 

$2,772,000 

 

$41,000,040 

4031A0 00(064(4 100011 010/3032 N Delivery of CAMP MR/44.1273 

 

600.030 $9,903.000 28% 59.900000 $7,128000 7e6.22 

 

$2,772,000 

 

$00,505,040 

400110 Rocentro Repot 00.10033 N Delivery of CAMP M0.24-1273 

 

600030 $9,900.000 OM $9,900/300 57,128.030 0017.12 

 

52,77/.000 

 

535,756,000 

4031A0 000014019 144011 010.0034 N Delivery of ‘GHIP MRNA•2273 

 

600000 $9.903.030 28% 59,904,000 57,128.000 040.12 

 

$2,771.000 

 

532,981,M 

4001A0 R0(0100 910p401 0120.0035 N Delivery of WMP MRNA-1273 

 

604,000 $9,903.000 213% 59,904,000 $7,128.1103 0e6.22 

 

52,772.000 

 

$30,212,000 

403100 60100419 800_I 0010036 N Delivery of WMP MRNA-1273 

 

604,000 $9.900.003 28% $9,900,000 $7328.000 1e6.22 

 

57772.000 

 

$27,440,000 

403110 60(01041 6649_I 0210037 N Delivery of WMP MRNA-1273 

 

604,000 $9.903.003 28% $9,900,000 $7,178.000 106.12 

 

52,772 

 

$24,608,000 

403100 0.06.04 Repor1 0110038 N 00110013 of eGIAP IARNA•1273 

 

600,000 59,903.003 28% 59,900,000 $7,128003 1e8.22 

 

$2.772.000 

 

$21,896,003 

4001.10 Reoveng Repor1 0010039 N Delkory of WMP MRNA.1273 

 

600,000 $9,900.003 28% 59,900,000 $7,118,003 0e622 

 

$2,772,000 

 

519,124,000 

4001.10 lipcomng Report 01.10040 N Delivery of WMP MRNA.1173 

 

600,010 59,900.003 28% 51.900p00 57,128,000 0e6-21 

 

$2,772,000 

 

$16,352.003 

400100 littelying Report 00.10041 N Delivery of WMP MR/A.1271 

 

600,030 $9,901,003 28% 59900,000 $7,128003 Feb-21 

 

$2,772.000 

 

$13380,003 

400/00 Re/woo Report 00.1.0042 N MI., of cGINP OARNA.1273 

 

600,030 59,900,000 25% 59.900,000 $7.138.000 0e6.22 

 

$2,772,000 

 

$10.808,003 

4031A0 Receiving Report 00.10043 N Wilvery of .01P 001766.1173 

 

604,000 59.903.000 28% 59.900000 $7,138.000 Feb-22 

 

$2,772,000 

 

58.036.000 
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Milestone Event Sthedule CLIN 4001 

4001A0 
4001AC 
400140 
400100 

CLill 

Recervng Report 
Recemng Repat 
Retemng Report 
Re4t.ng Re00.1 

Type 

0120.0014 
060.0015 
000.0016 
0060047 

Invoice a 

tO 
98 
V 

Final Invoke 

Delivery of cGMRIARNA.1273 
Delivery of ca4R FARNA.1273 
Delivery of E09,1PIARNA.1273 
Delivery of ‘094P MRNA,1273 

Event * Snel Event Descrenon 

600000 
600000 
600000 
1001100 

Doses Per Event 

29,900.000 
29,900.000 
59,900.003 
56.600.000 

Value 

213% 
28% 
28% 
28% 

Reinlbomment 
Decrement 

59.900000 
59900000 
59.900,000 
56.600,000 

qmoont to Invoice 

$7,128.000 
07.128.000 
07108.000 
56.600.000 

Di cboI4 expect 
to receive kern 

INAS after 
lootnelauco 

Feb.22 
Feb.22 
Feb-22 
reb-22 

kb Date 

  

02.772.006 55.2640430 
02.7721180 52.402.000 
$2.192,13430 SO 

SO 50 

$154,496,00 
4001AD Receivng Report 01/80001 

 

Detwery of eGhtP U1/1565 1273 600,000 59,900.000 28% 59,900,000 57,128.000 Wr-22 

 

$2.772.0130 0151,724.003 
4001A0 Receiving Report 0980002 N Delivery of 109107.49044.1273 600000 09,900.000 28% 59,900,000 27,809.800 548,22 

 

02.7721180 0118,952.000 
4001A0 Receiving Report 0900003 94 Delivery of cat!' 746544.1271 600,000 29,900.000 28% 59,900,000 27,128.000 00e.22 

 

02.772.080 0146,180.000 
4001A0 Receiving Report 09940004 94 Delivery of eGIAR NIF01.4.1273 600,000 59,900.000 28% 59,900000 07,128.000 /40,22 

 

02.772.080 0141408.00) 
4001A0 Receivin Report GVNOOOS 94 Delivery of cGMR1ARNA.1273 6001100 29,903.000 28% 59,9001100 07,128.003 1.48,22 

 

02.772.080 0140,636.005 
4001A0 Receiving Report 09940006 94 Delivery of cGMR1ARNA.1273 6001100 29,903.000 28% 59,900000 07,128.003 1.48,22 

 

02.772.080 0137,864.005 
4001A0 Receiving Report 09180007 N Delivery of cGMR 1ARNA.1273 6001100 $9,903.000 28% 59,900000 07,128.003 1.48,22 

 

$2.7720430 0135,092.00) 
4001A0 Receiving Report 09180003 N Delivery of cGMRIARNA.1273 6001100 $9,903.000 28% 59,900,000 07,128.000 1/10,22 

 

$2.7720430 0132,320.002 
400140 Receiving Report 09940009 N Delivery of cGMR1ARNA.1273 6001100 29,903.000 28% 59,9001100 07,128.000 1/10r.22 

 

$2.772.0130 0129,548.00) 
4001A0 Receiving Report 09940010 N Delivery of cGMR1ARNA-1273 6001100 $9,900.000 28% 09,9130,000 07,128000 Mar.22 

 

02.7721180 0126,776.005 
400140 Receiving Report 09940011 N Delivery of cGMR1ARNA.1273 6001100 29,900.000 28% 09,9001100 07,928m05 loter.22 

 

52772000 0121.004.00) 
4001A0 Receiving Report 69940012 N Delivery of cGMR1ARNA-1273 6001100 $9,900.000 28% 59,9001100 07,128.000 loter.22 

 

52.772000 0121.232.000 
400140 Receivin Report 69940013 N Delivery of cGMR 1ARNA-1273 6001100 29,900.000 28% 09,9001100 07,128.003 loter.22 

 

52.772000 0118.460.00) 
400140 Receiving Report 69940014 N Delivery of cGMR1ARNA-1273 6001100 29,900.000 28% 09,9001100 07,128.003 lotar.22 

 

52.772000 0115,688.00) 
4001A0 Receiving Report 09940015 N Delivery of cGMR1ARNA-1273 6001100 $9,900.000 28% 09,900,000 07,128.003 M4r.22 

 

52772,0130 0112,916.00) 
400140 Receiving Report 69940016 N Delivery of cGMR1ARNA.1273 6001100 $9,91:0.000 28% 09,9001100 07,128.003 1/10,22 

 

52.772.10130 0110,144,00) 
400140 Receiving Report 69940017 N Delivery of cGMR1ARNA.1273 6001100 $9,900.000 28% 09,9001100 07,128.003 M4r.22 

 

52.772,000 0107,372.005 
4001A0 Receiving Report 69940018 N Delivery of cGMRIARNA.1271 6001100 $9,900.000 28% 09,9001100 07,128.003 1.48,22 

 

52.772000 3104,600.00) 
400140 Receiving Report 69940019 N Delivery of cGMR1ARNA.1271 6001100 $9,900.000 28% 09,9001100 07,128.003 1/10,22 

 

52772000 0101,828.00) 
4001A0 Receinng Report 69940020 N Delivery of cGMR 1ARNA.1273 6001100 $9,900.000 28% 09,9430,000 07,128.003 1.48,22 

 

52.772.0130 099,056.005 
4001A0 RecemAg Pew, 69940021 N Delivery of cGMR1ARNA.1273 6001100 29,903.000 28% 09,900,000 07,128.003 1481.22 

 

02.772.080 096281.00) 
4001A0 Retew le Report 09940022 N Delivery of ‘084R1AR19.4.1273 6001100 29,900.000 28% 59,900000 07,128.003 1.48,22 

 

52.772.000 593,512.00) 
4001A0 Retew le Report 69940021 N Delivery of cGMR1ARNA.1273 6001100 $9,900.000 28% 59,900000 07,128.000 1.48,22 

 

52772.000 590,740.000 
4001A0 Retew le Report 09940024 N Delivery of cGMR1ARNA.1273 6001100 $9,900.000 28% 59,900000 07,128.003 1.48,22 

 

$2.772.000 587,968.00) 
4001A0 Retew le Report 09940022 ti Delivery of ‘084R1AR19.4.1273 6001100 29,900.000 28% 59,900000 07,128.003 1.48,22 

 

$2.772.000 585,190.000 
4001A0 Retew le Report 69940026 X Delivery of ‘011R1AR19.4.1273 6001100 29,900.000 28% 59,900000 07,128.003 1.48,22 

 

$2.772,000 082,421.00) 
400140 Retew le Report 09940027 N Delivery of ‘011101ARNA.1273 600,000 29,900.000 28% 59,900,000 07,128.000 1.48,22 

 

02.772.080 579,652.00) 
4001A0 Retew le Report 09940028 N Delivery of ‘084R1ARNA-1273 6001100 29,9130.003 28% 59,900000 07,128.003 1.48,22 

 

52.772,13430 076.084,005 
4001A0 Retew le Report 09940029 N Delivery of ‘011R1AR81.4.1273 6001100 29,900.000 28% 59,900000 07,128.003 1.48,22 

 

02.772.080 074,108.000 
4001A0 Retew le Report 0980030 N Delivery of ‘011R1AR19.4.1273 600,000 29,903.000 28% 59,900,000 07,128.003 1.48,22 

 

02.772.080 071,336.00) 
4001A0 Retew le Report 09940031 N Delivery of cGMR1ARNA.1273 6001100 29,900.000 28% 59,900000 07,128.003 1.48,22 

 

52.772,13430 068,564.005 
40011.0 Retentng Report 09940032 ,1 Delivery of eGMR1AR19.4.1273 6001100 29,900.000 28% 59,900000 07,128.003 1481.22 

 

02772,13430 565,79400) 
4001A0 Recenvw lEePort 09940033 ti Delivery of ‘011R1AR19.4.1273 6001100 29,900.000 28% 59,900000 07,128.003 1.48,22 

 

02.772.080 563,020.00) 
400140 Receiving Report 09180034 ti Delivery of ‘011R1AR19.4.1273 6001100 $9,900.000 28% 59,900000 07,128.003 1.48,22 

 

52.772,13430 560,248,005 
400140 Receiving Report 09940032 N Delivery of ‘011R1AR19.4.1271 6001100 29,900.000 28% 59,900000 07,128.003 1.48,22 

 

52.772,1300 557,476.00) 
400140 Receiving Report 09940036 N Delivery of ‘084R1AR81.4.1273 6001100 29,900.000 28% 09,900000 07,128.003 1.48,22 

 

52772,13430 554,704.00) 
40011.0 Receivin Report 09940037 N Delivery of cGMR1AR81.4.1273 6001100 29,900.000 28% 09,900000 07,128.003 1/10,22 

 

52.772,1300 551,932.000 
40011.0 Receiving Report 09180038 N Delivery of cGMR1ARNA.1273 6001100 29,900.000 28% 09,900000 07,128.003 1.48,22 

 

$2.772,000 549,160.006 
400140 Receiving Report 09940039 N Delivery of cGMR 1ARNA.1273 6001100 29,900.000 28% 09,900000 07,128.003 1/10,22 

 

02772,000 546,388.00) 
4001A0 Receiving Report 09940040 N Delivery of cGMR 74R160.1273 6001100 $9,900.000 28% 09,900,000 07,128.003 1/10,22 

 

$2.772,000 543,616.006 
4001A0 Receiving Report 09940041 N Delivery of cGMR1ARNA.1273 6001100 29,900.000 28% 09,900,000 07,128.000 1/10r.22 

 

52-772,000 540844.003 
400140 Receiving Report 09940042 N Delivery of cGMR1ARNA-1273 6001100 $9,900.000 28% 09,9130,000 07,128000 Mar.22 

 

52-772,000 038,072.00) 
400140 Receiving Report 09940043 N Delivery of cGMR1ARNA.1273 6001100 29,900.000 28% 09,900,000 07,928m00 loter.22 

 

52.772,000 035,300.00) 
400140 Receiving Report 09940044 N Delivery of cGMR1ARNA-1273 6001100 $9,900.000 28% 09,900,000 07,128000 loter.22 

 

52.772,13430 532,528.00) 
40011.0 Receivin Report 09940045 N Delivery of cGMR 1ARNA-1273 6001100 29,900.000 28% 09,9001100 07,128.003 loter.22 

 

52.77211130 029,756.000 
40011.0 Receiving Report 09940016 N Delivery of cGMR1ARNA-1273 6001100 29,900.000 28% 09,9001100 07,128.003 lotar.22 

 

52.772000 026,981.005 
40011.0 Receiving Report 09940047 N Delivery of cGMR1AR19.0.4273 6001100 $9,900.000 28% 09,9001100 07,128.000 M4r.22 

 

52772,0130 024,212.00) 
40011.0 Receiving Report 09940048 N Delivery of cGMR1ARNA.1273 6001100 29,900.000 28% 09,9001100 07,128.003 1/10,22 

 

52.772.10130 021.140.005 
40011.0 Receiving Report 09940049 N Delivery of cGMR 1ARNA.1273 6001100 $9,900.000 28% 09,9001100 07,128.003 M4r.22 

 

52.772,000 018,668.005 
400140 Receiving Report 09940050 N Delivery of cGMRIARNA.1271 6001100 $9,900.000 28% 09,9001100 07,128.003 1.48,22 

 

52.772000 015)390.00) 
400140 Receiving Report 09940051 N Delivery of cGMR 1ARNA.1271 6001100 $9,900.000 28% 09,900,000 07,128.003 1/10,22 

 

52772000 013,12400) 
4001A0 Receiving Report 09940052 N Delivery of cGMR 1ARNA.1273 6001100 $9,900.000 28% 09,900,000 07,128.003 1.48,22 

 

52.77211130 010352,000 
40011.0 Receiving Report 09940053 N Delivery of cGMR1ARNA.1271 6001100 29,900.000 28% 09,9130,000 07,128.003 1.48,22 

 

52.77211130 07,580,000 
40011.0 Receiting Report 09180054 N Delivery of cGMR1ARNA.1273 6001100 29,900.000 28% 091100000 07,128.003 148,22 

 

52.772,000 $1.308.000 
4001A0 Receivin Report 09180055 N Delivery of cGMR 1ARNA.1273 6001100 29,900.000 28% 09,900000 07,128.003 148,22 

 

52.772,000 $2.036,1300 
40011.0 Receiving Report 00180056 N Delivery of cGMR1ARNA.1273 6001100 29,900.000 28% 09,900,000 07,864.000 148,22 

 

52036,0130 SO 
400140 RKeinng (epeet 69940057 V 006009 06 COME. 1ARNA.1273 100000 $5,603.000 28% 52.600.000 06,603.1300 1.41.22 

 

SO SO 

     

loopoopoo 01.650,000,000 

 

11.6501100,000 01.195,600000 
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
1. CONTRACT ID CODE PAGE OF PAGES 

1 12 

2. AMENDMENT/MODIFICATION NO. 

P00014 

3. EFFECTIVE DATE 

8 Aug 2021 

4. REQUISITION/PURCHASE REQ. NO. 

SEE SCHEDULE 

5. PROJECT NO.(Ifappl icable) 

6. ISSUED BY CODE W58F05 7. ADMINISTERED BY (Ifother than item 6) CODE S2206A 
DCMA BOSTON 
495 SUMMER STREET 
BOSTON MA02210-2138 

ACC-APG - COV1D RESPONSE - V58P06 
6472 INTEGRITY COURT (BUILDING 4401) 
ABERDEEN PROVING GROUND MD 21005-3013 

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 
tin • - N I 

 

9A. AMENDMENT OF SOLICITATION NO. 

AMILTON BENNET 

 

9B. DATED (SEE ITEM 11) 200 TECHNOLOGY -71. 
CAMBRIDGE MA 02139-3578 

v 
" 

10A.MOD._ OF CONTRACT/ORDER NO. 
VV911QY20M100 

X 
10B.DATED (SEE ITEM 13) 
09-Aug-2020 CODE 8PTIVO 'FACILITY CODE 

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

Ile above nunrbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt ofOffer is extended, is not extended. 

Offer must acknowledge receipt ofthis amendrrent prior to the hour and date specified in the solicitation or as arrended by one ofthe following rrethods: 

(a) By completing Item 8 and IS, and resuming copies ofthe amendment; (b) By acknowledging receipt ofthis anendirent on each copy ofthe offer submitted: 

or (c) By separate letter or telegramwhich includes a reErence to the solicitation and amendment nuabers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE 

RECEIVED ATTHE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN 

REJECTION OF YOUR OFFER. Ifby virtue ofthis anendment you desire to change an offer already subnitted, such change nay be nede by telegramor letter, 

provided each telegramor letter makes refirence to the solicitation and this arrendn-ent, and is received prior to the opening hour and date specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) 

13. THIS IT EM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS. 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14. 

 

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE 
CONTRACT ORDER NO. IN ITEM 10A. 

 

B.THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B). 

X C.THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 
See Block 14 Continuation Page 

 

D.OTHER (Specify type of modification and authority) 

E. IMPORTANT: Contractor is not, x is required to sign this document and return 1 copies to the issuing office. 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter 
where feasible.) 
Modification Control Number: [sotow aw 2140 

 

See Block 14 Continuation Page 

Except as provided herein, all tems and conditions ofthe document reirenced in Item 9A or 10A, as heretofore changed, reimins unchanged and in fall force and effict. 

ISA. NAME AND TITLE OF SIGNER (Type or print) I 6A. NAME AND TITLE OF CONT ' • CT ING OFFICER (Type or print) 
Contracting Office 

7 .
1:2 
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giViev IA 
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1 
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:,o .,,6.3,9,0L.,,,,, _ I 

(Signature of erson authorized to sign) (Signature of Contracting Officer) 
EXCEPTION TO.SF 30 30-105-04 STANDARD FORM 30 (Rev. 10-83) 
APPROVED BY 011tivf 11-84 Prescribed by GSA 

FAR (48 CFR) 53.243 
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE 

SUMMARY OF CHANGES 

SECTION SF 30- BLOCK 14 CONTINUATION PAGE 

The following have been added by full text: 
P00014 

OBLIGATION AMOUNT: $0.00 

a. The purpose of this modification (P00014) is to: 

- Update H.19 Product Variation to reflect a change on the notification of product date for deliveries in September 
2021 through December 2021 (Authority FAR 43.103(a)(3), Mutual Agreement of the Parties) 

b. This modification was requested by the program office to meet the Government's mission requirements. 

c. The total contract value and total funded amount remain unchanged. 

SECTION H - SPECIAL CONTRACT REQUIREMENTS 

The following have been modified: 

H.1 Key Personnel 

Any key personnel specified in this contract are considered to be essential to work performance. At least thirty (30) 
calendar days prior to the Contractor voluntarily diverting any of the specified individuals to other programs or 
contracts the Contractor shall notify the Contracting Officer and shall submit a justification for the diversion or 
replacement and a request to replace the individual. The request must identify the proposed replacement and provide 
an explanation of how the replacement's skills, experience, and credentials meet or exceed the requirements of the 
contract (including, when applicable, Human Subjects Testing requirements). If the employee of the Contractor is 
terminated for cause or separates from the Contractor voluntarily with less than thirty (30) calendar-day notice, the 
Contractor shall provide the maximum notice practicable under the circumstances. The Contractor shall not divert, 
replace, or announce any such change to key personnel without the written consent of the Contracting Officer. The 
contract will be modified to add or delete key personnel as necessary to reflect the agreement of the parties. The 
following individuals are determined to be key personnel: 

Name Title 
Juan Andre- Chief Technical Operations and Oualitv Office' 
fflichael Mullett, ThVice President and Managing Director, North Amenc. 
j'aul Granadill I ,Head. Supply Chai 
,Scott Nickerso SVP US Manufactunn 4.,.. 

Jennifer Whit, ,SVP. Global Ouali 
Catherine • =ten fir. Director. CMC Strategic Operation 
Bankim Pate Sr. Director, Facilities & Engineerin 

11.2 Substitution of Key Personnel 
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The Contractor agrees to assign to the contract those persons whose resumes/CVs were submitted with the proposal 
who are necessary to fill the requirements of the contract. No substitutions shall be made except in accordance with 
this clause. 

All requests for substitution must provide a detailed explanation of the circumstance necessitating the proposed 
substitution, a complete resume for the proposed substitute and any other information requested by the contracting 
officer to approve or disapprove the proposed substitution. All proposed substitutes must have qualifications that are 
equal to or higher than the qualifications of the person to be replaced. The contracting officer or authorized 
representative will evaluate such requests and promptly notify the contractor of his approval or disapproval thereof. 

11.3 Disclosure of Information: 

Performance under this contract may require the Contractor to access non-public data and information proprietary 
to a Government agency, another Government Contractor or of such nature that its dissemination or use other than 
as specified in the work statement would be adverse to the interests of the Government or others. Neither the 
Contractor, nor Contractor personnel, shall divulge nor release data nor information developed or obtained under 
performance of this contract, except authorized by Government personnel or upon written approval of the CO which 
the KO will provide in accordance with OWS or other Government policies and/or guidance. The Contractor shall 
not use, disclose, or reproduce proprietary data that bears a restrictive legend, other than as specified in this contract, 
or any information at all regarding this agency. 

The Contractor shall comply with all applicable Government requirements for protection of non-public information. 
Unauthorized disclosure of nonpublic information is prohibited by the Government's rules. Unauthorized disclosure 
may result in termination of the contract, replacement of a Contractor employee, or other appropriate redress. 
Neither the Contractor nor the Contractor's employees shall disclose or cause to be disseminated, any information 
concerning the operations of the activity, which could result in, or increase the likelihood of, the possibility of a 
breach of the activity's security or interrupt the continuity of its operations. 

No information related to data obtained under this contract shall be released or publicized without the prior written 
consent of the COR, whose approval shall not be unreasonably withheld, conditioned, or delayed, provided that no 
such consent is required to comply with any law, rule, regulation, court ruling or similar order; for submission to any 
government entity' for submission to any securities exchange on which the Contractor's (or its parent corporation's) 
securities may be listed for trading; or to third parties relating to securing, seeking, establishing or maintaining 
regulatory or other legal approvals or compliance, financing and capital raising activities, or mergers, acquisitions, 
or other business transactions. The exceptions identified in this paragraph apply to all disclosures under this Section 
11.3 except to the extent that a disclosure is otherwise prohibited by law. 

11.4 Publication and Publicity 

The contractor shall not release any reports, manuscripts, press releases, or abstracts about the work being performed 
under this contract without written notice in advance to the Government. 

a. Unless otherwise specified in this contract, the contractor may publish the results of its work under this contract. 
The contractor shall promptly send a copy of each submission to the COR for security review prior to submission. 
The contractor shall also inform the COR when the abstract article or other publication is published, and furnish a 
copy of it as finally published. 

b. Unless authorized in writing by the CO, the contractor shall not display the DoD logo including Operating 
Division or Staff Division logos on any publications. 

c. The contractor shall not reference the products(s) or services(s) awarded under this contract in commercial 
advertising, as defined in FAR 31.205-1, in any manner which states or implies DoD approval or endorsement of the 
product(s) or service(s) provided. 
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d. The contractor shall include this clause, including this section (d) in all subcontracts where the subcontractor may 
propose publishing the results of its work under the subcontract. The contractor shall acknowledge the support of the 
Department of Health and Human Services, Office of the Assistant Secretary for Preparedness and Response, 
Biomedical Advanced Research and Development Authority whenever publicizing the work under this contract in 
any media by including an acknowledgement substantially as follows: 

"This project has been funded in whole or in part with Federal funds from the Office of the Assistant Secretary for 
Preparedness and Response, Biomedical Advanced Research and Development Authority, under Contract Number 
W911QY-20-C-0100." 

11.5 Confidentiality of Information 

a. Confidential information, as used in this article, means non-public information or data of a personal nature 
about an individual, or proprietary information or data submitted by or pertaining to an institution or organization. 

b. The Contracting Officer and the Contractor may, by mutual consent, identify elsewhere in this contract specific 
information and/or categories of information which the Government will furnish to the Contractor or that the 
Contractor is expected to generate which is confidential. Similarly, the Contracting Officer and the Contractor may, 
by mutual consent, identify such confidential information from time to time during the performance of the contract. 
Failure to agree will be settled pursuant to the "Disputes" clause. 

c. If it is established elsewhere in this contract that information to be utilized under this contract, or a portion 
thereof, is subject to the Privacy Act, the Contractor will follow the rules and procedures of disclosure set forth in 
the Privacy Act of 1974, 5 U.S.C. 552a, and implementing regulations and policies, with respect to systems of 
records determined to be subject to the Privacy Act. 

d. Confidential information, as defined in paragraph (a) of this article, shall not be disclosed without the prior 
written consent of the individual, institution, or organization. 

e. Whenever the Contractor is uncertain with regard to the proper handling of material under the contract, or if the 
material in question is subject to the Privacy Act or is confidential information subject to the provisions of this 
article, the Contractor shall obtain a written determination from the Contracting Officer prior to any release, 
disclosure, dissemination, or publication. 

f. Contracting Officer Determinations will reflect the result of internal coordination with appropriate program and 
legal officials. 

g. The provisions of paragraph (d) of this article shall not apply to conflicting or overlapping provisions in other 
Federal, State or local laws. 

ALL REQUIREMENTS OF THIS SECTION 11.5 MUST BE PASSED TO ALL SUB-CONTRACTOR. 

H.6 Regulatory Rights 

This contract involves supply of a product that requires FDA pre-market approval or clearance before commercial 
authorization. Contractor is seeking FDA authorization or clearance for the commercialization of mRNA-1273, 
Moderna vaccine for SARS-CoV-2 Coronavirus (the "Technology"). The Contractor is the Sponsor of the 
Regulatory Application (an investigational new drug application (IND), investigational device exemption (IDE), 
emergency use authorization (EUA), new drug application (NDA), biologics license application (BLA), premarket 
approval application (PMA), or 510(k) pre-market notification filing (510(k)) or another regulatory filing submitted 
to FDA) for the technology. As the Sponsor of the Regulatory Application to FDA (as the terms "sponsor" and 
"applicant" are defined or used in at 21 CFR §§3.2(c), 312.5, 600.3(t), 812.2(b), 812 Subpart C, or 814.20), the 
Contractor has certain standing before the FDA that entitles it to exclusive communications related to the Regulatory 
Application. 
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Accordingly, the Contractor and the Government agree to the following: 

a. DoD Medical Product Priority. PL 115-92 allows the DoD to request, and FDA to provide, assistance to expedite 
development of products to diagnose, treat, or prevent serious or life-threatening diseases or conditions facing 
American military personnel. The contractor recognizes that only the DoD can utilize PL 115-92. As such, the 
contractor will work proactively with the Government to leverage this law to its maximum potential under this 
contract. The contractor shall submit Public Law 115-92 Sponsor Authorization Letter that will be delivered to the 
designated OWS POC(s) within 30 days of award. 

2.  Rights of Reference. The U.S. Government will be granted a right of reference as that term is defined in 21 C.F.R. 
, 314.3(b) (or any successor rule) to any Regulatory Application submitted in support of the Technology, solely fo 
se to develo medical countermeasures (MCM) to the material threats listed on Attachment 0005. When it dew- s 

to exercise this right, the U.S. Government agrees to notify Contractor in writing describing the request along wit 
sufficient details for Contractor to evaluate the request. and Moderna will not unreasonably decline to generate • n 
provide a mutually agreeable letter of cross-reference for the U.S. Government to file with the appropriate FDAI 
office The parties agree that it will not be unreasonable for Contractor to decline to provide the U.S. Governmen 
letter of cross-reference if Contractor at the time of such request is conducting a program for the research an 
rlevelo ment of an mRNA product directed to the threat for which the U.S. Government is requesting the right o 
reference The U.S. Government will also be granted a right of reference to any Regulatory Application submitted i 
support of the Technology, solely for use to develop the Technology, if Moderna is required to provide th 
Government with access to the Technology under Section I-I 10 When it desires to exercise this right the U S 
Government agrees to notify Moderna in writing describing the request along with sufficient details for Mod ma t 
generate a letter of cross-reference for the U.S. Government to tile with the appropriate FDA office The U S 
Government agrees that in all cases such letters of cross-reference may contain reporting requirements to enable 
Moderna to comolv with its own oharmacovioilance reporting obligations to the FDA and other regulatory aaencies 
Nothing in this paragraph alters the U.S. Government's data rights as articulated in other provisions of the contract 

H.7 Performance Based Payment Liquidated under Termination 

Performance Based Payments (PBPs) have been authorized as a method of financing under this contract. In the 
event the Moderna's mRNA-1273 COVID Vaccine is unsuccessful in its bid to obtain EUA or FDA approval, the 
Government may issue a Termination for Convenience (T4C) in whole or in part, on this contract. Upon notice of a 
T4C, the contractor shall submit a termination settlement proposal, IAW FAR 52.249-2, Termination for 
Convenience of the Government (Fixed-Price). 

11.8 Public Readiness and Emergency Preparedness (PREP) Act: 

In accordance with the Public Readiness and Emergency Preparedness Act ("PREP Act"), Pub. L. No. 109-148, 
Division C, Section 2, as amended (codified at 42 U.S.C. § 247d-6d and 42 U.S.C. § 247d-6e), as well as the 
Secretary of HHS's Declaration Under the Public Readiness and Emergency Preparedness Act for Medical 
Countermeasures Against COVID-19, 85 Fed. Reg. 15198 (Mar. 17, 2020, effective Feb. 4, 2020), and amended on 
April 15, 2020, 85 Fed. Reg. 21012 (together, the "Prep Act Declaration"): 

(i) This Agreement is being entered into for purposes of facilitating the manufacture, testing, development, 
distribution, administration, and use of "Covered Countermeasures" for responding to the COVID-19 public health 
emergency, in accordance with Section VI of the PREP Act Declaration; 

(ii) Contractor's performance of this Agreement falls within the scope of the "Recommended Activities" for 
responding to the COVID-19 public health emergency, to the extent it is in accordance with Section III of the PREP 
Act Declaration; and 

(iii) Contractor is a "Covered Person" to the extent it is a person defined in Section V of the PREP Act 

Declaration. 
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Therefore, in accordance with Sections IV and VII of the PREP Act Declaration as well as the PREP Act (42 U.S.C. 
§ 247d-6d), the Department of Defense contracting via assisted acquisition on behalf of the HHS, expressly 
acknowledges and agrees that the HHS Declaration cited above, specifically its language providing immunity from 
suit and liability is applicable to this acquisition as long as Contractors activities fall within the terms and conditions 
of the PREP Act and the PREP Act Declaration. 

The Government may not use, or authorize the use of, any products or materials provided under this contract, unless 
such use occurs in the United States (or a U.S. territory where U.S. law applies such as embassies, military and 
NATO installations) and is protected from liability under a declaration issued under the PREP Act, or a successor 
COVID-19 PREP Act Declaration of equal or greater scope. Any use where the application of the PREP Act is in 
question will be discussed with Moderna prior to use and, if the parties disagree on such use, the dispute will be 
resolved according to the "Disputes Clause" (52.233-1) 

The items and technology covered by this Contract are being developed for both civil and military applications. 

host Favored Nation Clause' 

i) Due to the exceptional and unprecedented nature of the COVID-19 threat to global public health. as well as th 
investments made towards the development of a safe and effective vaccine against COVID-19. Moderna agrees tha 
it will not at any time to March 31, 2022 sell any COVID-19 vaccine supplied to the Government under thi.  
Agreement to any nation that is a member of the Group of Seven plus Switzerland ("Covered Nation") at a lowe 
price than the prices set forth in this contract.  

(ii) If. at any time prior to March 31 2022 Moderna enters into any agreement with a Covered Nation to sel 
COVID-19 vaccine (mRNA-1273) doses at a once lower than the once currently paid by the U.S. Government fo 
the same COVID-19 vaccine doses under this contract. Moderna shall provide notice within 30 days to the U.S 
Government and the U.S. Government may elect, at its discretion, to receive the benefit of this provision and receiv 
COVID-19 vaccine doses at that lower price  

iii) Upon any such election by the U.S. Government. this contract shall be deemed to have been amended an 
modified such that. from the date on which the more favorable pricing was first provided to any Covered Nation (tue 

 

"Amended Pricing Effective Date"L the U.S. Government wil receive that lower price for all orders of COVID-1 

   

vaccine doses following that Amended Pricing Effective Date. 

II 001 -  I 

    

ucement or reward for any procurement oil II I 

 

I•

 

 

    

     

urchasin 1  decisions b the U.S. Government of an Moderna roduct 

11.10 Ensuring Sufficient Supply of the Product 

1. In recognition of the Government's significant funding for the development and manufacturing of the product in 
this contract and the Government's need to provide sufficient quantities of a COVID-19 vaccine to protect the 
United States population, the Government shall have the remedy described in this section to ensure sufficient supply 
of the product to meet the needs of the public health or national security. This remedy is not available to the 
Government unless and until both of the following conditions ((a) and (b)) are met: 

a. Moderna gives written notice, required to be submitted to the Government 
i
no later than 15 business day4 of: 

(i) any formal management decision to terminate manufacturing of this product vaccine prior to delivery of any 
doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or serious 
technical or safety reasons or; 

(ii) any formal management decision to discontinue sale of this product vaccine to the Government prior to delivery 
of any doses to USG under this contract, including all exercised options, other than as a result of clinical failure, or 
serious technical or safety reasons; or 



In an effort to accelerate production of the rgirtNA-1273 vaccine. he Government agrees to fund eight additi s na 
dru rod i m n  acturin slots includin fill, • ack and label within the Base Period and ten dru roduc 
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(iii) any filing that anticipates Federal bankruptcy protection; and 

b. Moderna has submitted an Emergency Use Authorization application under §564 of the FD&C Act or a biologics 
license application provisions of §351(a) of the Public Health Service Act (PHSA). 

2. If both conditions listed in section 1 occur, Moderna, upon the request of the Government, shall provide the 
following items necessary for the Government to pursue manufacturing of this product vaccine with a third party for 
exclusive sale to the U.S. Government: 

a. a writing evidencing a non-exclusive, nontransferable, irrevocable (except for cause), royalty-free paid-up license 
to practice or have practiced for or on behalf of the U.S. Government any Moderna Background Patent, Copyright, 
other Moderna Intellectual Property, Modema Know-How, Moderna Technical Data rights necessary to 
manufacture doses of the mRNA-1273 vaccine; 

b. necessary FDA regulatory filings or authorizations owned or controlled by Moderna related to this product 
vaccine and any confirmatory instrument pertaining thereto; and 

c. any outstanding Deliverables contemplated or materials purchased under this contract. 

3. This remedy will remain available until the end of the contract. 

IStop-Work Request for Equitable Ad'ustment (REA1 

his contract is issued under the Operation Warp Speed (OWS) initiative in response to the National Emergenc 
resulting from the spread of the COVID- I 9 virus. In consideration of the expedited award and nerfor nance unde 
this contract the Government concurs with a reduction of the stop work period under FAR 52.242-15 not to excee 
30  days. In the event that the Government issues a Stop 

 

Work Order LAW 52.242-15 and the contractor continues t 

  

work, the contractor shall not be entitled to an equitable adjustment by the government. 

11.12 Transportation to Final Destination 

During the course of performance under this contract, the Government may require storage of the filled drug product 
(FDP) before delivery to the final government location. In these circumstances, the Government will accept FDP at 
the contractor facility (Origin). The contractor; however, shpll continue to be responsible for secure delivery of the  
vaccine to its final destination as identified on this contract. Regardless of where acceptance occur, risk of loss of  oil 

Pamage to supplies shall remain with the contractor until delivery of FDP to a government facility' 

11.13 Validation of IP/Data 

The Parties acknowledge that background intellectual property and technical data assertions have been made and 
evaluated by the parties. The parties agree that, should additional information relevant to these assertions become 
available, the parties will reevaluate said assertions as necessary in the future. 

11.14 Novation 

Upon Moderna, US, Inc.'s registration in the System for Award Management, the Government will, at the 
Contractor's request, complete a novation of this Contract to recognize Modema US, Inc. as a counterparty instead 
of Moderna TX, Inc. This novation will be completed through a modification executed by the Government that 
identifies Moderna US, Inc. as the contracting party for all purposes as if it had originally executed the Contract. 

11.15 Base & Option 1 Delivery Acceleration 

manufacturing slot  within the Option 1 period via a Modification to the contract. If these manufacturing slots are 



a. Moderna will 
the Base Period 
fill under Option 1 

lii  ited to the eight additional slots  
limited to the ten additional slots 

1,00 for each successfully accelerated drug product fill under 
d  819,000 Ifor each successfully accelerated drug product 
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successfully utilized, here will be up to 18 drug manufacturing slots fin-Ike(' above what was projected by Moderna 
and assumed within the price per dose for the doses of mRNA-1273 vaccine delivered in the Base Period and Option 
1. However, because the Government is funding the additional slots within the Base and Option 1 periods in order to 
accelerate production, the Government is entitled to an adjustment under the conditions outlined. The Government 
and Moderna agree to the following: 

1. If the Government exercises Option 2 (NLT 15 May): 

2. If the Government does not exercise Option 2 (NLT 15 May): 
a. In the event Moderna timely cancels the manufacturing slots and/or is able to otherwise fully utili h 
originally reserved for propction iq the   01nAion_2_Deriod_lVfoderna_a2rees to credit the Government 1,051,001 for 
ach of the eight slots! and  p819,000Ifor  reach of the ten slots that Moderna utilizeW In no case shall the number of 

drug product manufacturing slots credited exceed the number of successfully accelerated drug product 
manufacturing fills under the Base Period and Option 1. It is understood that Moderna will make all good-faith 
efforts to fill reserved slots or cancel reservations in a timely manner (i.e. within the time period required by the 
subcontractor). 

b. In the event that Moderna is unable to fill those reserved slots (i.e. due to lack of demand) and cancels slots, 
Modema shall be entitled to recoup those reservation cancellation costs from the USG. The process is outlined as 
follows: 

1.) Moderna shall submit documentation to the USG of the following: 

i.) Cancellation notice to the subcontractor, 
ii.) The basis of the cancellation. and 
iii.) Cancellation fees incurred. 

2.) Moderna shall reduce credits to the USG under paragraph 2a) of this clause, IAW agreed cancellation 
costs incurred. 

3.) Bi-lateral agreement of the final credit shall be included in a modification to the contract. Net credit 
shall be deducted from final payments under the contract. 

H.16 Delivery Schedule, as revised 11Feb2021 via modification P00004 

 

Dec 20 Jan 21 Feb 21 Mar 21 Apr 21 I 

Moderna Accelerated Plan N/A N/A 74,695,355 118,088,705 162,826,580 
Fill/Finish Required for 
Accelerated 

N/A N/A 37 39 40 

Original Delivery Schedule 15,000,000 22,000,000 30,000,000 33,000,000 33,200,000 
Running Count - Original 

 

37,000,000 67,000,000 100,000,000 133,200,000 
Accelerated Plan per Month — 
Revised 

12,628,700 21,156,350 40,910,305 43,393,350 44,737,875 

Running Count - Revised 

 

33,785,050 74,695,355 118,088,705 162,826,580 

  

May 21 Jun 21 Jul 21 Aug 21 Sep 21 
Moderna Accelerated Plan 212,817,430 261,142,980 309,147,755 N/A N/A 
Fill/Finish Required for Accelerated 39 39 40 N/A N/A 
Original Delivery Schedule 33,400,000 33,400,000 33,400,000 33,400,000 33,200,000 
Running Count - Original 166,600,000 200,000,000 233,400,000 266,800,000 300,000,000 
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Accelerated Plan per Month — 
Revised 

49,990,850 48,325,550 38,857,020 N/A N/A 

Running Count - Revised 212,817,430 261,142,980 300,000,000 N/A N/A 

JI'he delivery schedule assumes that Moderna will work to further maximize fill/finish capacity by working with th 
IFDA to increase fill volumes, thus enabling extraction of additional doses from each vial delivered1 

H.17 Post-Termination Disposition of Undelivered Product 

For the avoidance of doubt, if the USG elects to terminate the exercised CL1Ns prior to acceptance and delivery in 
full of the required quantities of mRNA-1273, Moderna will be free to direct any unaccepted/undelivered supplies of 
mRNA-1273 to customers other than the USG, at its discretion, without further obligation of either party with regard 
to such unaccepted/undelivered supplies of mRNA-1273. The contract will be bilaterally modified to decrease the 
quantities by the agreed upon volume. 

In order to facilitate projections and invoicing, the Government shall prqvide or direct a third party 
to provide to Modema (1) actual quantities of Modema11,40 kits shipped' with 8.0mL vials during the reporting 
period; (2)  actual quantities 9f Moderna 130 kits shippeol with 8.0mL vials during the reporting period; and (3) the 
number of IModerna 140 kit  remaining in inventory and available for upcoming shipments. This information will 
be provided to Modema at a frequency of at least twice monthly. 

For each 8.0mL fill volume (1600mcg) vial of vaccine shipped with14 Modema 140 kit. Modema will invoice thel  
Government for 14 doses of vaccine and count 14 doses toward Modema's delivery quantities under this contract  
For each 8.0mL fill volume (1600mcg) vial of vaccine shipped with la Modema 130 kit. Moderna will invoice the 

13ovemment for 13 doses of vaccine and count 13 doses toward Modema's delivery quantities under this contract 

r
oth narties acknowledge that the delivery schedule is based on 
elivery quantities peil 8.0mL fill volume (1600mcg) vial delivered. I accordance with the agreed approach for  

invoicing and counting doses toward Moderna's delivery reouirement, his could result in a shortfall in the numbe 
of invoiceable doses. Both arties agree that delivery of doses to a *ust for any shortfall ts 0 tion 2 c uld occu  
after July 31. 2021. and that a sufficient number of doses to fully meet the delivery requirement of these CL1Ns will 
be delivered by Moderna no later than August 31, 20211Specifically for purposes of adhering to the scheduled 
delivery dates set forth in this contract for the Base Period, Option 1 and Option 2, schedule shall be deemed to have 
been met once doses are released by Modema and are available for order. 

11.19 Product 'Variations (as added via P00007) 

Specific to CL1Ns 3001 and 4001. Modema will deliver to the Government 

hpes / variations according to the schedule defined in the table belowi 
IDne or more of the following producl 

 

mRNA-1273 Primary Series (0.2mg/mL, 100µg, 2-dose) 
• mRNA-1273 Seasonal Boost (0.1-0.2mg/mL, 50-100gg, 1-dose) 
• mRNA-1273 Seasonal Boost (mRNA-1273.211 or other, as determined by EUA/BLA and any 
related supplement or amendment thereto accepted and authorized/licensed by FDA and mutually agreed 
upon; 0.1mg/mL, 5011g, 1-dose) 
• mRNA-1273 Pediatric Primary Series for ages 6m-<2y, 2-<6y and 6-<12y (mRNA-1273, mRNA-
1273.211 or other, as determined by EUA/BLA and any related supplement or amendment thereto accepted 
and authorized/licensed by FDA and mutually agreed upon; 0.1-0.2mg/mL, 25-100m, 2-dose) 

All doses delivered in calendar  year 2021 will be delivered in multi-dose vials containing 6.3mL fill volume  
sufficient for 10 doses ner vials described in Section Al. In order to minimize dose wastage. Modema  will make 
000d-faith commercially reasonable efforts to establish capabilities to enable fulfillment of 9022 delived  
-equirements with a 5-dose vial image and will provide projections of availability of the 5-dose presentation on thel 

lan assumed 14 doses counted toward Moderna'l 
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first of each month beginning in August 2021. If Moderna is able to make 5-dose vials available to the Governmeinil 
to satisfy the delivery reouirements of CLINs 3001 and 4001. the Government and Moderna will negotiate revised' 
per dose pricing. For avoidance of doubt, if the Government and Moderna fail to reach agreement on a fair an#4 
reasonable revised price per dosel all product to meet the requirements of CLINs 3001 and 4001 will continue to be 
delivered in the 6.3mL fill volume 10-dose image. 

In order to adequately adjust for shifts in product types / variations to be delivered, the Contracting Officer will 
provide written direction via unilateral modification specifying product type / variations to be delivered for thc 
Option 3 period (CLIN 3001) no later than August 12. 2021. For Option 4 deliveries (CLIN 4001). the Contracting 
Officer will provide written direction via modification specifying product type / variations to be delivered in a give 
month no later than 90 days prior to the delivery month. For example. if the Government chooses to take delivery of 
20M doses of Seasonal Boost and 5M doses of Pediatric Primary Series (2-5y) in January 2022. this direction w'l 
he provided to Moderna no later than October 1. 2021. This will be followed with direction on November 1 and 
December 1, 2021, for February and March 2022, respectively.' 

The Government and Moderna agree that total monthly delivery quantities for each of CLIN 3001 and 4001 will 
follow the schedule in the table below. The Government and Modem also agree on the following points specific to 
product ordering: 

• The Government will not request, and Moderna will have no obligation to deliver, doses of 
mRNA-1273 Primary Series in calendar year 2021; 
• Government direction on product type / variation to be delivered will be limited to specification of 
indication. Moderna will retain the flexibility to meet the delivery requirement with any product type / 
variation that has been authorized or approved for that indication. For avoidance of doubt, award amounts 
are dependent only on number of doses delivered and not product type / variation. 

All direction related to product type / variation will be completed by the Contracting Officer through unilatera 
modification of the Delivery Schedule in the table below. Within 30 days of each modification. Moderna will 
Lrovide the Government with weekly delivery targets for the subject delivery period. For avoidance of doubt, at no 
time will Moderna be required to deliver doses in ex ess of the total monthly quantities defined below unles 
mutually agreed to by the Government and Moderna  

 

Delive Schedule for CLINs 3001 and 4001 

  

LIN 300 CLIN 4001 

   

illOOM total doses) (100M total doses) 

  

2021 2022 

 

Product Type Sep' Oct' Nov' Dec' Dec' Jan' Feb3 Mar4 

 

mRNA-1273 Primary 

         

mRNA-1273 Pediatric (6m-<2y) 

         

mRNA-1273 Pediatric (2-<6y) 

         

mRNA-1273 Pediatric (6-<12y) 

         

mRNA-1273 Seasonal 

         

Total 25 25 30 20 10 28 28 34 

 

'Direction from Contracting Officer due on August 12, 2021 
2  Direction from Contracting Officer due on October 1, 2021 
'Direction from Contracting Officer due on November 1, 2021 
'Direction from Contracting Officer due on December 1, 2021 

H.20 Donation of Excess Product 

a. If the Government determines that a quantity of doses of mRNA-1273 supplied to the Government under this 
contract is no longer needed by the Government, the Government may donate such doses to a foreign nation or non-
governmental organization (NGO) facilitating donation to a foreign nation, subject to the remainder of this Clause 
H.20. The Government shall no [ in/ Contractor in writing nrior to any nronosed donation to a foreian nation or  
NGO, which notice will include  i) the proposed recipient country and, if applicable, the NGO facilitating donation 



(iv) The proposed recipient country is a low income or low-middle income country to align with the CO VAX 
Advance Market Commitment participating countries and eco omies, or Moderna otherwise consents, in id 
discretion, to the donation to such proposed recipient count 
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o such reci ient countr (ii) a ood faith estimate of the uantit  of mRNA-1273 ro osed for delive , and iii 
ood faith estimate of the ro osed delive date of such vaccine 

b. Covractomust verify in writing that all of the reauired conditions below are met before any such donation  is 
ade.ighich.ubject  to clause (B)(iv) below. Contractor will use commercially reasonable efforts to attempt tel 

;atisfy clauses (B)(i — iii) in good faith for any donations proposed by the Government  

Each recipient foreign nation has issued regulatory approval. authorization (or obtained waivers thereof)  for tilt' 
importation and use of the product at the time of the donation and such donation will not require Moderna tA  
undertake any additional regulatory activities or responsibilities that would interfere with Contractor's (1)  regulatory' 
strategy for obtaining regulatory approval or authorization in the recipient country or (2) obligations to the' 
Government or (3) with Contractor's prosecution of regulatory filings with the FDA1 

(ii) The product being donated is covered by an indemnification and/or immunity agreement between either (a)I 
Contractor and the recipient nation. or (b) the USG and a USG-designated NGO with a prior relationship with the' 
recipient nation, in each case that, to Contractor's reasonable satisfaction, provides that such recipient nation or 
NGO will indemnify or provide full immunity to Contractor, its affiliates and their contractors from and against all 
losses, liabilities and damages of any nature arising in connection with or relating to the importation. distribution or 
use of the donated doses. Such agreements will be for the benefit of Contractor and, to the extent applicable. th 
USG. and Contractor will be a third party beneficiary to any such indemnification or immunity agreement to which' 
Contractor is not a party; 

iii) Appropriate security. destruction safety. pharmacovigilance and other regulatory provisions are in place for 
use of the product in the recipient nation(s) to enable Contractor to fulfill its regulatory and compliance obligati  .n 
and internal safety and security reauirementsincluding restrictions on re-distribution of product by the recinien 
foreign nation, requirements that the recipient nation ensure the destruction of used vials and cartons, etc.; an  

c. The Government's donations will be from supplies of vaccine delivered to and accepted by the Government. To 
the extent the Government commits to deliver doses that have not yet been physically delivered to the Government, 
such donation will not occur until such doses have been delivered to the Government. The Government will be 
responsible for delivery of the donated doses to, and coordination of delivery with, the receiving foreign nation or 
NGO, as applicable. The Government or the receiving foreign nation or NGO, as applicable, will (i) satisfy all 
customs shipping requirements for import and export of the product; and (ii) as the exporter, file any required FDA 
export notifications. To the extent not already provided to the Government, the Contractor will provide all 
information necessary to complete any requirements identified in this paragraph in advance of shipment. 

d. When the conditions above are met for any donation. the Parties will  }jointly modify Exhibit B hereto to reflect 
the name of each recipient foreign nation (or NGO if applicable), and specify the agreed-upon number of donated  
closes (including any applicable lot numbers) and the applicable delivery date. The Government and Contracto  
acknowledge and agree that no donation of product for use outside the United States will occur prior to Modern's 
written consent that all terms in this Clause H.20 are met, which will be reflected in a modification of Exhibit 
within seven (7) days  

e. The parties acknowledge that the third paragraph of Clause H.8 (beginnllag with "The Government may  nol 
use.....) of the original award regarding PREP Act coverage does not restrigithe Government from makino  
donations that compl  with the requirements of this Clause H.20. The USG makes no representations as to PREPI 

f. Shipment of any donated doses under this Article does not constitute a violation of the Defense Production Act. 
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(End of Summary of Changes) 
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